

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: March 15, 2016
Date of Addendum: March 9, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
401	77-0354-235	Salvage and Removal	Polk	IMN-035-4(235)87--0E-77	15mar401.a01

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Working Days from 15 DAYS to **25 DAYS**