

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: February 16, 2016
Date of Addendum: February 4, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
006	11-C011-093	BRIDGE REPLACEMENT - CCS	BUENA VISTA	BROS-C011(93)--5F-11	16FEB006.A01

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0030 2104-2710020 EXCAVATION, CLASS 10, CHANNEL:
From: 10.000 CY
To: 60.000 CY

Change Proposal Line No. 0050 2111-8174100 GRANULAR SUBBASE:
From: 318.630 SY
To: 364.440 SY

Change Proposal Line No. 0120 2402-2720000 EXCAVATION, CLASS 20:
From: 1,037.000 CY
To: 1,153.000 CY

If the above changes are not made, they will be made as shown here.

Make the following changes to ESTIMATE REFERENCE on plan sheet 2:

Ref No. 6, Item code 2123-7450000

The estimated quantity needed for the earth shoulders is 116 CY to be supplied by the contractor.
If there is suitable Class 20 material, it may be approved by the engineer.