

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: April 19, 2016
Date of Addendum: April 8, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
001	06-1502-015	RECONSTRUCTION - BRIDGE DECK REPLACEMENT	BENTON	BRFN-150-2(15)--39-06	19APR001.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 07/25/16

To: 06/27/16

Working Days

From: 60 DAYS

To: 80 DAYS