

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: May 17, 2016
Date of Addendum: May 13, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
107	70-5330-626	PCC PAVEMENT - GRADE & REPLACE	MUSCATINE	STP-U-5330(626)--70-70	17MAY107.A01

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0110: 2312-8260051 GRANULAR SURFACING ON ROAD,
CLASS A CRUSHED STONE:
From: 3,768.000 TON
To: 628.100 TON

Delete Proposal Line No. 0550 2523-6765009 REMOVE AND INSTALL LIGHT POLE AND
LUMINAIRE; 2.000 EACH

If the above changes are not made, they will be made as shown here.