

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: May 17, 2016
Date of Addendum: May 10, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
105	42-2280-103	PCC PAVEMENT - GRADE AND REPLACE	HARDIN	STP-U-2280(103)--70-42	17MAY105.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Working Days

From: 95 DAYS

To: 105 DAYS