

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: October 18, 2016  
Date of Addendum: October 6, 2016

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
151	50-2241-012	HMA PAVEMENT – GRADE AND REPLACE	JASPER	STPN-224-1(12)--2J-50	18OCT151A01

Add the following to the PROPOSAL SPECIAL PROVISIONS TEXT and LIST:

720.121 ATTACHMENT OF “POINT 25 UTILITY DATA”

\*\*\* POINT 25 Utility Data \*\*\*

This Estimating Proposal has an attachment of the "POINT 25 Utility Data". This attachment is a part of the proposal form.

Add the attached Utility Bid Attachment Sheet to the Proposal



**UTILITY BID ATTACHMENT**

County:

**Jasper**

Project Classification:

**Point 25**

Project No.:

**STPN-224-1(13)--2J-50 (ROW)**

**STPN-224-1(12)--2J-50 (CONST)**

District Utility Coordinator:

**Jerry Lavine**

**Iowa Department of Transportation**

**District Utility Coordinator**

Highway Route Number or Name:

**IA 224**

**2300 SE 17th Street**

**Grimes, IA 50111-6612**

Segment or Section:

**I-80 N and W to IA 14**

Utilities:

This project comes under the provisions of IAC 761-Chapter 115.25 Iowa Code.

Some of the utility work described below is dependent on prior work being performed by the Contractor at a specific site. In such situations the Contractor shall provide the Engineer and the affected utility a good faith notice of when the utility is to start work at the site. The notice shall be given 14 calendar days in advance of when the Contractor expects to complete the prior work and the site will be available to the utility. The Contractor shall follow up with a confirmation notice to the Engineer and the utility not less than 3 working days before the site will be ready for the utility to begin its' work.

Additional detailed information regarding the location of relocated utility facilities is available on the permits issued to the utility companies. These permits can be viewed at the District office during normal working hours. Contact the **District Utility Coordinator at 515-986-5476.**

**Facilities- Affected:**

**Alliant Energy (Electric):**

Relocation work will start or was started 6/1/2015.

Relocation work was completed or will be completed 11/16/2015.

IUB/Alliant has completed their power pole relocation work for the poles that was in conflict with this project.

Contact Bill Farrington 641-754-5811.

**Central Iowa Water Association (Water):**

Relocation work will start or was started 9/30/2016.

Relocation work was completed or will be completed 10/14/2016.

CIWA will relocate their 8" water line at 3 locations station 365+28, station 251+55, station 42+98 this relocation work is being done bt agreement with the DOT.

Agreement U-2016-18201

Contact Michael Madren 641-792-7011

**MediaCom (Cable TV):**

Relocation work will start or was started 11/1/2016.

Relocation work was completed or will be completed 11/30/2016.

Mediacom has 3 locations at station 42+97, 251+54 and 365+27 side where their FO lines will be in conflict. Mediacom will be lowering their lines at the culvert locations.

Contact Ryan Gainuss 515/991-8652

**Partner Communications Cooperative (Telephone):**

Relocation work will start or was started 10/18/2016.

Relocation work was completed or will be completed 11/1/2016.

Partners Communication will relocate their FO line to the west side of Iowa 224.

They will bore in a new line starting at station 515+00 to station 568+00. Work will begin on October 18th and be finished by November 1st.

Contact Tracy Decker 641-498-3111.

**Facilities- Not Affected:**

**Aureon Network Services (Local Fiber Optic):**

Aureon is clear they no facilities affected by this project

Contact Jeff Klocko 515-830-0445

**Black Hills Energy (Gas):**

Black Hills has no conflicts on this project

Contact Eric Spellerberg 641-791-5415

**Consumers Energy (Gas):**

Consumers Energy has no facilities affected by this project

contact Jim Kidd 641-754-1642

**Heart of Iowa Communications Cooperative (Telephone):**

Heart of Iowa is clear, they have no conflicts on this project.

contact Byan Amundson 641-486-2211

**MCI (Local Fiber Optic):**

MCI has no facilities affected by this project

Contact Dean Boyers 972-729-6322

**Northern Natural Gas Company (Gas):**

Northern Natural Gas has no conflicts on this project.

Contact Tom Dickson 651-456-1777

**Windstream Communications of Iowa (Local Fiber Optic):**

Windstream has no conflicts on this project.

Contact Dale Graff 641-269-7725

**No Facilities:**

**Century Link (formerly Qwest) (Local Fiber Optic):**

CenturyLink is clear no conflicts

Contact Walt Tomlinson 515/263-7385

**Facilities- Unknown:**

City of Kellogg (Sanitary Sewer):

City of Kellogg is clear and has no facilities affected by this project.

Contact Shirley Schippers 641-526-3403

-- END --