

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: December 20, 2016
Date of Addendum: December 14, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
103	07-0636-078	PCC PAVEMENT- GRADE & REPLACE	BLACK HAWK	NHSX-063-6(78)--3H-07 NHSX-063-6(91)--3H-07 NHSN-063-6(95)--2R-07	20DEC103A06

The following Contract Requirements have been added by this addendum:

NHSX-063-6(78)--3H-07

For the portion of Site 1 of the proposal that pertains to the completion and operation of the north and south pump stations, the Contractor will not be charged liquidated damages and will receive the No Excuse Bonus as long as the following criteria are met:

- 1) The north and south pump station storm sewer gravity outlets are complete and operational by November 21, 2017. (The entire south storm sewer system flows through the south pump station and the gravity outlet will need to be completed to provide adequate drainage when the roadway is opened.)
- 2) Temporary pumping is maintained for the north pump station until the new pumps are operational.
- 3) Temporary pumping is maintained for the south pump station until the new pumps are operational. The temporary pumping for the south pump station shall match that of the north pump station as described in the M-sheets.
- 4) All new pumps for each pump station are fully operational by February 15, 2018.

If criteria 1, 2 and/or 3 are not met by November 21, 2017, liquidated damages will begin to accrue on November 22, 2017 and the No Excuse Bonus will not be awarded.

If criteria 4 is not met by February 15, 2018, liquidated damages in the amount of \$2500 per calendar day will begin to accrue on February 16, 2018.

All other criteria for the accomplishment of Site 1 regarding the completion of all contract items so that U.S. 63 is restored to normal traffic in both the southbound and northbound lanes, all city streets are open to normal traffic, and all sidewalks are hard surfaced with PCC, Brick Pavers, or temporary PCC or Hot Mix Asphalt will still be required to satisfy the Site 1 November 21, 2017 Completion Date and to qualify for the 2017 No Excuse Bonus.