

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 18, 2017
Date of Addendum: January 11, 2017

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
161	77-0064-165	HMA RESURFACING WITH MILLING	POLK	HSIPX-006-4(165)--3L-77 IMN-035-4(190)98--0E-77	18JAN161A03

Please delete PROJECT IMN-035-4(190)98--0E-77

This project is being removed from the PROPOSAL and will be packaged for a future letting.

Make the following change to the ESTIMATING PROPOSAL, Page 1:

Change the PROPOSAL GUARANTY:

From: \$500, 000.00
To: \$200,000.00

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 04/03/17
To: 05/08/17

Working Days

From: 120 DAYS
To: 90 DAYS

Change the Liquidated Damages as follows:

From: \$2,500.00
To: \$1,500.00