

# **A d d e n d u m**

Iowa Department of Transportation  
Office of Contracts

Date of Letting: January 18, 2017  
Date of Addendum: January 4, 2017

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
501	57-0307-201	CLEARING AND GRUBBING	Linn	NHSN-030-7(201)--2R-57	18JAN501a01

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

From: Late Start Date of August 7, 2017 with 55 Working Days  
To: Completion Date of March 31, 2017

Make the following changes to the PROPOSAL SPECIAL PROVISIONS LIST & TEXT:

DELETE Note 500.01 WINTER FREE TIME WILL NOT BE PERMITTED.

\*\*\* WINTER WORK \*\*\*

The free time allowed between November 15 and April 1 will not be permitted on this project. The Contractor shall work during the winter on all working days as defined in Article 1101.03 'Working Day'.