



# Iowa Department of Transportation

800 Lincoln Way, Ames, Iowa 50010

515-239-1242

Fax: 515-239-1120

June 29, 2007

TO: Michael Marshall, Secretary of the Senate  
Mark Brandsgard, Chief Clerk of the House

FROM: Nancy J. Richardson, Director *NJR*

SUBJECT: House File 466

Pursuant to Section 1 of House File 466 of the 81<sup>st</sup> General Assembly, the Iowa Department of Transportation (DOT) is required to make quarterly reports to the Legislative Council regarding the progress of the building project for the Motor Vehicle Division and to inform the General Assembly of any significant delays or unanticipated expenditures.

During the quarter ending June 30, 2007, the project was delayed by two weeks. The Motor Vehicle Division moved into the new Ankeny facility on June 22 and was operational on Monday, June 25. The driver's license stations reopened as scheduled Tuesday, June 26, at the Ankeny facility as well as the Oliver Plaza renewal location. No unanticipated expenditures have been made.

Please forward this report to the Legislative Council. This report will also be submitted to the state document repository. If you have any questions about this information, please let me know or contact Lee Hammer, Director of the Office of Facilities Support, at 515-239-1327.

NJR:sla

cc: Lee Hammer, Office of Facilities Support