
Rebuild Iowa Office 
Quarterly Report & Economic Recovery Strategy 

January 2011 



 

 



 

 

RIO Quarter ly  Repor t :  January 2011  

3 

January 10, 2011 

Governor Culver, Lt. Governor Judge and Members of the Iowa Legislature: 

In accordance with Section 10, House File 64, the Rebuild Iowa Office submits its 

January 2011 Quarterly Performance Report. This report builds on the progress we 

have made toward Iowa’s recovery so far and adds to the information provided in 

previous reports. 

In this report, you will find updates on the progress made and challenges 

experienced since the 2008 disasters. While work remains, this report highlights 

some  important recovery accomplishments of the past three months, including: 

Increasing caps on business programs to allow businesses to access the 

funding needed to fully recover. 

Identifying $10 million in funding for watershed and floodplain management 

projects called for by the legislature in the 2010 session. 

Successfully closing out the RIO’s $3 million grant from the Economic 

Development Administration by completing a statewide Economic Recovery 

Strategy. 

Providing $1 million in planning grants to more than 38 Iowa cities and 

counties. 

Working with members of the Iowa Smart Planning and Business Disaster 

Case Management Task Forces to complete recommendations by their due 

date of November 15. 

During this time, the RIO has also been working on our transition as we approach 

our June 30, 2011 sunset date. We have been working with other recovery partners 

on an Iowa Disaster Recovery Framework, Watershed Management improvements 

and more to help provide continuity in the work we have been doing to ensure that 

Iowa recovers and is prepared for future disasters. These recommendations were 

outlined in the Recommended Transition Strategy provided to you at the end of 

December. We look forward to further discussing those recommendations as we 

prepare to close. 

In all, this report will show you that the RIO continues to provide leadership, 

coordination, communication and transparency for the disaster recovery process and 

our many partners at the local, state and federal level. Leaders and individual 

Iowans alike continue to rebuild our state safer, stronger and better prepared as we 

recover from our state’s most devastating disaster. 

Respectfully, 

 

Lt. Gen. Ron Dardis 

Rebuild Iowa Office Executive Director 

Letter  f rom the  Rebui ld  Iowa Off ice  
Execut ive  Director  
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Execut ive  Summary 

This Quarter’s report continues to document Iowa’s recovery progress and the RIO’s role in 

coordinating recovery. Using the same format as past reports, the background, methods toward 

economic recovery and progress towards recovery goals are identified and detailed information is 

provided. 

The first section provides a disaster overview and background. Given that this is historical 

information, it largely has not changed since the last report. A complete timeline of the major 

events of the Rebuild Iowa Office and Advisory Commission is included in this section. 

The section that follows documents the RIO’s methods used towards achieving economic 

recovery for the state. These  methods include: Obtain and Expedite Disaster Recovery Funding; 

Identify and Quantify Disaster Impacts; Public Outreach and Assistance; Obtain Public and Expert 

Input; and Enact Policy and Legislative Changes. In the last three months, total recovery funding 

available to the state has increased by about $200 million. The Rebuild Iowa Coordinating Council 

met to help establish the RIO’s transition plan in preparation for the office’s June 30, 2011, 

sunset. The RIO has also continued to provide updated information on recovery to Iowans, 

including co-sponsoring several additional Flood Forums. 

Each of the 10 goal sections provides an overview of the background and programs that have 

been created to reach that goal. Each section also includes several objectives and the progress, 

measures and strategy going forward to reach those objectives is outlined. This Quarter’s report 

highlights several important milestones towards recovery including: 

Nearly all state-funded Jumpstart has been expended 

Two rounds of new housing construction programs have resulted in 845 new homes and 

more than 2,000 new apartment units 

Business program funds being expended much more quickly 

More than 1,000 additional structures have been demolished 

Recommendations were provided by the Iowa Smart Planning and Business Case 

Management Task Forces 

Case management is now being provided for the 2010 disasters 

The RIO’s preliminary transition strategy was completed and released 

Plans developed for use of $10 million in CDBG disaster funding awarded in summer 2010, 

to implement floodplain management legislation passed in 2010. 

The appendix to this report includes several important reference materials including local program 

contact information, funding and program timelines, a glossary of recovery terms, an overview of 

all funding sources, updated charts on the progress of those funding sources and information on 

the RIO’s budget, expenditures, staffing and contracts. 
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The Rebui ld  Iowa Off ice  
State  Par tnerships  

The Rebuild Iowa Office works in partnership with the following state 
agencies in Iowa’s recovery from the devastating storms, tornadoes and 
flooding of 2008: 

 

Board of Regents, State of Iowa 

Iowa College Student Aid Commission 

Iowa Department of Agriculture and Land Stewardship 

Iowa Department of Cultural Affairs  

Iowa Department of Economic Development 

Iowa Department of Education 

Iowa Department of Human Services 

Iowa Department of Management 

Iowa Department of Natural Resources 

Iowa Department of Public Defense 

Iowa Department of Public Health 

Iowa Department of Public Safety 

Iowa Department of Revenue 

Iowa Department of Transportation 

Iowa Department on Aging 

Iowa Finance Authority 

Iowa Homeland Security and Emergency Management Division, DPD 

Iowa Insurance Division 

Iowa Office of Energy Independence 

Iowa Utilities Board 

Iowa Workforce Development 

State Fire Marshal Division, DPS 
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In 2008, Iowa experienced the most devastating series of natural disasters in the state’s 

history. Between May 25, 2008, and Aug. 13, 2008, more than 85 of Iowa’s 99 counties were 

impacted by floods, tornadoes and severe weather. This section provides an outline of how the 

events in 2008 unfolded, and explains the magnitude of the destruction that followed. 

In an effort to address the disasters, the Rebuild Iowa Office (RIO) and Rebuild Iowa Advisory 

Commission (RIAC) were established to coordinate the statewide short- and long-term recovery 

effort. After the RIO and RIAC’s formation, task forces were created to address issues like 

housing, agriculture, infrastructure, economic and workforce development, hazard mitigation and 

floodplain management. Since June 2008, there have been hundreds of meetings with local and 

national experts, as well as impacted Iowans. The discussions have led the RIO to the long-term 

recovery goals outlined in this report. 

DISASTER OVERVIEW 
& BACKGROUND 
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DISASTER OVERVIEW & BACKGROUND 

Disaster  Summary  

Cedar Rapids 

Parkersburg 

Oakville 

The State of Iowa suffered its most devastating disaster in 2008. 

Throughout the spring and summer, the state was hit by tornadoes, severe 

thunderstorms, hail and floods. Between May 25 and Aug. 13, 2008, 85 of 

Iowa’s 99 counties were declared Federal Disaster Areas. 

Iowa’s 2008 disaster is one of the largest in the nation’s history in terms of 

damage to public infrastructure. In response to these incidents, Iowa Gov. 

Chet Culver established the Rebuild Iowa Office (RIO) through Executive 

Order 7 on June 27, 2008, to coordinate the statewide recovery effort. 

Identifying all of the damages and impacts, and placing an exact dollar 

value on them, is impossible. People seeking this precise total dollar figure 

will be disappointed. Most damage data are estimates and are often not 

final until many years following a disaster. The data often changes daily, 

and in some cases is never collected in a uniform way. Much of the data 

collected is based on one specific program and does not provide an overall 

picture. However, it has been estimated that Iowa’s 2008 disaster caused 

approximately $8 to $10 billion in damages statewide. Some estimated 

damage figures include: 

Housing - Tens of thousands of Iowans had their housing situation 

impacted and thousands of Iowans were displaced. 

Businesses - More than $5 billion in estimated damage, 

approximately 4,800 non-manufacturing small businesses and 800 

intermediate-sized businesses were impacted. 

Agriculture - $2.5 to $3 billion, estimated total damage to crops and 

grain, equipment, agricultural infrastructure, and grain storage and 

handling facilities. 

Infrastructure - Though it will not cover all of the need, FEMA’s Public 

Assistance program is a good indicator of infrastructure damage. 

Iowa’s estimated Public Assistance funding now tops $1.4 billion. 
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Iowa Disaster  
Events  & Response Timel ine  

May 2008   

25 Tornadoes and flooding hit Butler and Black Hawk counties, including the communities of Parkersburg 
and New Hartford. 

 State Emergency Operations Center in Camp Dodge is activated. 

27     Federal disaster declared for first Iowa counties (DR-1763-IA).  

 

June 2008 

3       FEMA/State Joint Field Office opens in Urbandale, IA. 

8  Mason City (Cerro Gordo County) is impacted with heavy rain and flooding. 

 Heavy rain tops the levee at New Hartford (Butler County) causing flooding. 

 Iowa River surpasses flood stage of 22 feet. 

10  Saylorville Dam (Polk County) is topped causing flooding. 

 Coralville Reservoir (Johnson County) tops its emergency spillway. 

11  Tornado hits the Little Sioux Boy Scout Ranch in Monona County. 

13 Cedar River crests at 31.1 feet in Cedar Rapids (Linn County), nearly 20 feet above flood stage. 

14 Two levees are breached in Des Moines (Polk County). 

15  A levee breach occurs in Oakville (Louisa County). 

 Coralville Lake crests at 716.97 feet above sea level (surpasses previous record of 716.71 feet). 

 The Iowa River crests at 31.5 feet (surpasses previous record of 28.52 feet). 

21  Cedar River drops below 12-foot flood stage for the first time since June 2 in Cedar Rapids (Linn 
County). 

24 Water stops going over the Coralville Lake spillway. 

 

July 2008 

7 Iowa River falls below flood stage 

 in Johnson County. 

 

August 2008 

13  The federal disaster incident period 
for DR-1763-IA closes. 

 In total, 85 of Iowa’s 99 counties 
were declared. 

 

August 2009 

29  FEMA/State Joint Field Office 
closes. 

30  Iowa Recovery Center opens in 
Urbandale, IA. 

Presidentially-Declared Disaster Counties 
May 25 - Aug. 13, 2008 
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Mission,  V is ion & Goals  

IOWA’S VISION FOR LONG-TERM RECOVERY 

Iowans will thrive in a state that values, safeguards and invests in its 

sustainable future, resilient communities, welcoming environment, vital 

economy, treasured lands and natural resources, rich cultural history, 

global role and its entire people. 

 

REBUILD IOWA OFFICE MISSION 

The Rebuild Iowa Office (RIO) will lead the State of Iowa’s efforts to rebuild 

safer, stronger and smarter in the wake of the 2008 severe storms and 

catastrophic flooding.   

 

REBUILD IOWA OFFICE VISION 

A ready and responsive organization committed to rebuilding a resilient 

Iowa that’s safe, sustainable and economically strong for its people, 

reaffirming its ties to the land, rivers, environment and rich cultural history 

today and tomorrow. 

 

REBUILD IOWA OFFICE GOALS 

Provide leadership in coordinating state recovery efforts, in planning, 

programs, policy development, activities and decisions. 

Provide redevelopment principles and policies, link local/state/federal 

agencies, establish priorities and secure funding resources for 

recovery. 

Provide recovery information, services, guidance, status, updates and 

progress to Iowa. 

Improve disaster recovery processes at the local, state and federal 

level. 

THE REBUILD IOWA 
OFFICE 
 
The RIO is focused on the recovery 
from 2008’s devastating storms, 
floods and tornadoes.  
 

The RIO’s Long-Term Community 
Recovery Assistance team works 
with some of Iowa’s hardest-hit 
disaster-affected communities, 
helping each develop a unique 
recovery and rebuilding plan. 
 

The RIO’s Case Management 
Coordination team works with 
voluntary agencies and faith-based 
groups. Their work with more than 
25 local Long-Term Recovery 
Committees helps  place struggling 
Iowans in contact with case workers 
who help them navigate the steps to 
a successful disaster recovery. 
 

The RIO Communications team 
keeps Iowans informed of the latest 
disaster recovery information and 
programs by issuing press releases 
and hosting public press 
conferences to ensure accurate 
media messaging. The team also 
facilitates discussion among local, 
state and federal agencies involved 
in the recovery efforts to encourage 
cooperation and communication, 
handles public disaster-related 
inquiries, and offers a wealth of 
recovery information for the public 
through the RIO Web site, 
www.rio.iowa.gov. 
 

The RIO also has staff specialists 
who research and coordinate 
economic, environmental, housing 
and infrastructure recovery issues 
as well as disaster-recovery policy 
and legislation. 

http://www.rio.iowa.gov/
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The RIO & The RIAC  

THE REBUILD IOWA OFFICE (RIO) 

As a result of the unprecedented levels of devastation and destruction caused by storms and 

floods during the spring and summer of 2008, and in an effort to efficiently and effectively manage 

the resources that were committed to rebuild and recover, Governor Chet Culver established the 

Rebuild Iowa Office through Executive Order 7 dated June 27, 2008. The Rebuild Iowa Office was 

officially established as a state agency in House File 64, Iowa legislation which was signed into 

law on Feb. 2, 2009. This legislation directs the office to coordinate disaster recovery until June 

30, 2011. It also calls for quarterly reports to ―include an updated budgetary and financial analysis 

including full-time equivalent positions, and progress in obtaining goals, benchmarks, and 

objectives.‖ 

 

THE REBUILD IOWA ADVISORY COMMISSION (RIAC) 

The RIAC is a 15-member commission created by the Governor in Executive Order 7. This group 

worked tirelessly throughout July and August of 2008 to visit communities impacted by the 

disaster, listen to experts, leaders and other stakeholders, and determine the top priorities for the 

immediate recovery process. Each RIAC Commissioner chaired a task force, which was 

comprised of Iowans who donated their time to help develop strategies for a statewide recovery. 

 

Task Forces 

Agriculture & Environment 

Cultural Heritage & Records Retention 

Economic & Workforce Development 

Education 

Floodplain Management & Hazard Mitigation 

Housing 

Infrastructure & Transportation 

Long-Term Recovery Planning 

Public Health & Health Care 
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The RIAC 45-Day Report 

This report assembled by the RIAC included the following priorities and 

recommendations for short-term recovery: 

1) Provide support and assistance to individuals 

2) Meet people’s immediate housing needs 

3) Provide incentives for the rebuilding and reopening of businesses and 
non-profits 

4) Begin floodplain mapping 

5) Create flexibility in funding options for local governments 

6) Expedite the flow of recovery funds 

7) Ensure public health is maintained 

 

These recommendations were a beginning template for the focus of the 

Rebuild Iowa Office and its partners. All were acted upon and many 

continue to be addressed. 

In September, October and November of 2008, members of the RIAC 

continued to meet and delve more deeply into specific areas of disaster 

recovery. Hundreds of Iowans signed up for issue-specific Task Forces 

chaired by commission members to volunteer their time and effort to help 

establish priorities for Iowa’s disaster recovery. Each task force prepared a 

report to the larger commission that assisted in the formulation of their long

-term recommendations. 

 

The RIAC 120-Day Report 

This report assembled by the RIAC included the following priorities and 

recommendations for long-term recovery: 

1) Individual Services and Guidance - Iowa will provide advice and 

support to individuals and families seeking assistance in making their 

way through the challenges of rebuilding their lives in a disaster case 

management framework that has ongoing, lasting organizational 

capacity and processes in place to be sustained during non-disaster 

times. 

2)  Housing - State and local governments will place a high priority on 

ensuring availability of adequate, affordable housing and the 

availability of individuals and families to rent or purchase those homes. 

DISASTER OVERVIEW & BACKGROUND 

REBUILD IOWA 
ADVISORY COMMISSION 
(RIAC) 
 
Members: 
 

Lt. General Ron Dardis, 

Commission Chair 

Bill Bywater 

Jim Davis 

Michael Earley 

Bill Gerhard 

Karris Golden 

Brent Halling 

Linda Larkin 

Nitza Lopez-Castillo 

Carroll Reasoner 

Chuck Rieken 

Amy Truax 

Dale Uehling 

Mark Wandro 

Beverly Wharton 
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3) The State should provide incentives for Iowa’s struggling small businesses, microenterprises 

and non-profits for restoration and rebuilding of their businesses from this disaster and future 

major disasters. 

4) Infrastructure Investments - The State should lead in planning, establishing expectations 

statewide, and securing funding for infrastructure repair, rebuilding and/or construction. 

5) The State should identify, create and sustain funding options and provide flexibility for local 

and state governments to assist in rebuilding an even better Iowa. 

6) The State must invest in local emergency management agencies for the central coordination 

function and work in all areas of emergency management - preparedness, response, 

recovery and mitigation - to achieve the baseline capacity needed to keep Iowa safer from 

future disasters. 

7) The State should ensure policy and programs that sustain community identity, quality of life 

and cultural heritage. 

8)  The State will lead in developing guidance and support for integrated, regional planning to 

address recovery and leverage multi-jurisdictional strengths for ongoing initiatives. 

9) The State will move state policy forward and lead the discussion with regional and local 

interests on floodplain and watershed management. 

10)  The State will complete floodplain mapping for the entire state using state-of-the-art 

technology. The State will pursue and implement the mapping process and related activities 

as expeditiously as is reasonable and practical. 

11) Rebuild Iowa Office Roles and Responsibilities - The State must formalize the Rebuild Iowa 

Office and associated responsibilities related to the 2008 disaster recovery. 

12)  All involved agencies, governments and interested parties should promote and support 

communications and outreach initiatives to educate and support Iowans as they recover and 

plan for future disasters. 
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Rebui ld  Iowa Off ice  &  
Advisory Commission Timel ine  

June 2008 

27  Governor Culver’s Executive Order 7 creates the Rebuild Iowa Advisory 
Commission (RIAC) and Rebuild Iowa Office (RIO) 

 

July 2008 

17  RIAC meets for the first time in Des Moines 

31  RIAC meets in Cedar Rapids  

 

August 2008 

5  RIAC meets in Wapello 

19  RIAC meets in Cedar Falls 

22 “Speak Up Iowa!” Public Input Final Report submitted to the RIAC 

25 RIAC meets in Urbandale 

29  RIAC meets in Urbandale 

31   RIAC submits its 45-Day Report to Governor Culver 

 

October 2008 

1  RIAC meets in Des Moines 

31  Unified Task Force Report submitted to RIAC 

 

November 2008 

6  RIAC meets in West Des Moines 

13  RIAC meets in Des Moines 

17  RIAC submits its 120-Day Report to Governor Culver 

23  RIAC meets in Des Moines 

 

December 2008 

9-10  Disaster Recovery Conference in Coralville  

 

February 2009 

2 The RIO hosts its first ―Rebuild Iowa Day at the Capitol― 

 House File 64 is signed into law by Governor Culver establishing the Rebuild 
Iowa Office in code and creating the Rebuild Iowa Coordinating Council 

 

April 2009 

13 The RIO releases its April Quarterly Report 

20 The RIO submits its quarterly EDA progress report 

 

May 2009 

11  RIAC meets in Des Moines 

18 Iowa Recovery Analysis Workshop 

19 First meeting of the Rebuild Iowa Coordinating Council 
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REBUILD IOWA COMMITTEES 
(2009 - 2010) 
 
Following the 2008 disasters, new 
Standing Committees addressed disaster 
recovery legislation. Members included: 
 
SENATE 
CHAIR: 
Robert M. Hogg (D, 19) 
 
VICE CHAIR: 
William M. Heckroth (D, 9) 
 
RANKING MEMBER: 
Shawn Hamerlinck (R, 42) 
 
Staci Appel (D, 37) 
Swati A. Dandekar (D, 18) 
Robert E. Dvorsky (D, 15) 
Randy Feenstra (R, 2) 
James F. Hahn (R, 40) 
Wally E. Horn (D, 17) 
Hubert Houser (R, 49) 
Pam Jochum (D, 14) 
Kim Reynolds (R, 48) 
Roger Stewart (D, 13) 
 
HOUSE 
CHAIR: 
Tom J. Schueller (D, 25) 
 
VICE CHAIR: 
Deborah L. Berry (D, 22) 
 
RANKING MEMBER: 
Pat Grassley (R, 17) 
 
Kerry Burt (D, 21) 
Betty R. De Boef (R, 76) 
Erik Helland (R, 69) 
Geri D. Huser (D, 42) 
Dave Jacoby (D, 30) 
Jeff Kaufmann (R, 79) 
Mark A. Kuhn (D, 14) 
Tyler Olson (D, 38) 
Dawn E. Pettengill (R, 39) 
Kirsten Running-Marquardt (D, 33)  
Thomas R. Sands (R, 87) 
Kent Sorenson (R, 74) 
Todd E. Taylor (D, 34) 
Roger Thomas (D, 24) 

http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=6445&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=6443&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=7489&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=6450&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=200&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=125&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=7477&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=795&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=127&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=143&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=35&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=7486&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=267&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=787&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=298&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=6477&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=7492&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=96&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=7509&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=66&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=320&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=780&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=29&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=6482&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=778&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=249&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=7500&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=54&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=192&ga=83
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July 2009 

10 The RIO releases its July Quarterly Report 

21 Rebuild Iowa Coordinating Council meeting 

27 The RIO submits its quarterly EDA progress report 

 

October 2009 

13 Rebuild Iowa Coordinating Council meeting 

 The RIO releases its October Quarterly Report 

27 The RIO submits its quarterly EDA progress report 

 

November 2009 

24 Optional teleconference for RIAC members to update legislative proposals 

 

December 2009 

17 Rebuild Iowa Coordinating Council meeting 

 

January 2010 

8 The RIO releases its January Quarterly Report 

14  Rebuild Iowa Day at the Capitol 

25 The RIO submits its quarterly EDA progress report 

 

April 2010 

9 The RIO releases its April Quarterly Report 

27 Rebuild Iowa Coordinating Council meeting 

28 The RIO submits its Quarterly EDA progress report 

 

May 2010 

20 Optional teleconference for RIAC members 

 

June 2010 

24 Iowa Disaster Recovery Tabletop Exercise 

 

July 2010 

9 The RIO releases its July Quarterly Report 

31 The RIO submits its quarterly EDA progress report 

 

October 2010 

8 The RIO releases its October Quarterly Report 

31 The RIO submits its final Economic Recovery Strategy to EDA 

 

November 2010 

16 Rebuild Iowa Coordinating Council Meeting 

 

December 2010 

17 Rebuild Iowa Advisory Commission Special Meeting to review Transition Plan draft 
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January 2011 

1 Rebuild Iowa Office Transition Plan due to Governor and General Assembly 

10 The RIO releases its January Quarterly Report 

 

March 2011 

3 Rebuild Iowa Day at the Capitol 

 

April 2011 

8 The RIO releases its April Quarterly Report 

 

June 2011 

30 Rebuild Iowa Office scheduled to close  

DISASTER OVERVIEW & BACKGROUND 

REBUILD IOWA COMMITTEES 
(2011 - 2012) 
 
The Rebuild Iowa Committees were 
eliminated for the 84th General Assembly. 
The following committees may handle 
much of the disaster recovery legislation 
introduced. Members include: 
 
SENATE ECONOMIC GROWTH 
CHAIR: 
Steve Sodders (D, 22) 
 
VICE CHAIR: 
Bill Dotzler (D, 11) 
 
RANKING MEMBER: 
Sandy Greiner (R, 45) 
 
Rob Bacon (R, 5) 
Rick Bertrand (R, 2) 
Tod Bowman (D, 13) 
Mark Chelgren (R, 47) 
Swati Dandekar (D, 18) 
Jeff Danielson (D, 10) 
Jack Hatch (D, 33) 
Tom Rielly (D, 38) 
Jim Seymour (R, 28) 
Pat Ward (R, 30) 
Mary Jo Wilhelm (D, 8) 
 
HOUSE ECONOMIC GROWTH AND 
REBUILD IOWA 

CHAIR: 
Pat Grassley (R, 17) 
 
VICE CHAIR: 
Mary Ann Hanusa (R, 99) 
 
RANKING MEMBER: 
Roger Thomas (D, 24) 
 
Rich Anderson (R, 97) 
Chip Baltimore (R, 48) 
Josh Byrnes (R, 14) 
Betty DeBoef (R, 76) 
Bob Hager (R, 16) 
Chris Hall (D, 02) 
Lisa Heddens (D, 46) 
Dave Jacoby (D, 30) 
Mark Lofgren (R, 80) 
Steve Lukan (R, 32) 
Helen Miller (D, 49) 
Dan Rasmussen (R, 23) 
Kirsten Running-Marquardt (D, 33) 
Jason Schultz (R, 55) 
Jeff Smith (R, 6) 
Chuck Soderberg (R, 3) 
Sharon Steckman (D, 13) 
John Wittneben (D, 07) 



 

 

Even during the initial response phase of the disaster, Iowa’s leaders were already looking to the 

future. They realized the 2008 disasters were of the magnitude that state government’s usual 

resources would not be enough. With help from the Economic Development Administration (EDA), 

the Rebuild Iowa Office (RIO) was formed. The RIO’s main responsibility, through state and EDA 

grant funding, is to guide the recovery process and develop an Economic Recovery Strategy for 

the state. This strategy will help to guide and track disaster recovery progress and suggest 

strategies, policy, projects and other means by which the state can rebuild safer, stronger and 

smarter. 

Several methods have been, and are being, implemented in order to develop the Economic 

Recovery Strategy Road Map. These methods will help to determine and address damages, 

unmet needs, policy and strategy for Iowa’s long-term economic recovery. 
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Obta in & Expedi te  
Disaster  Recovery Funding  

Obtaining and maximizing funding through federal programs, state 

resources and local revenue streams is vital to recovery. So far, more than 

$4.3 billion has been allocated for Iowa’s disaster recovery through state 

and federal programs (see Disaster Recovery Funding Sources in 

Appendix). This funding is at various stages of being committed to specific 

projects and individuals. However, more than $1.6 billion has been spent.  

 

KEY METHODS 

1) Monitor funding progress and unmet needs and communicate 

that information across all levels of government and to the public 

The Rebuild Iowa Office (RIO) works hard to monitor the progress of 

funding and communicate that information. 

Monthly expenditure reports detail information on every known public 

funding source in the 2008 disaster recovery effort. This includes 

information on the amount of funding that has been allocated, 

approved and spent in Iowa. 

Allocated funds are those that have been promised to the State of 

Iowa through legislation or other means but are in various stages of 

program approval and may not necessarily be available for use. 

Approved funds are those that have been designated to specific 

projects, areas or individuals and are available for use. 

In addition to this statewide information, the RIO collects funding levels 

wherever available at the county level for each program. While some 

programs do not report funding by county, of the nearly 40 programs, 

at least some county-level data is available for 24 of them. 

This information is distributed in a press release each month and 

posted on the RIO and Legislative Services Agency Web sites. Further 

information on total funding and each funding source can be found in 

the Appendix of this report. 

2) Advocate for funding needed to assist in rebuilding and recovery 

to the greatest extent possible 

The RIO has worked with Iowa’s leaders at the local, state and federal 

level to advocate for the funding needed to recovery and rebuild. To 

date, Iowa has secured more than $4.3 billion. 

One critical source of relatively flexible funding to the state is 

THE RIO DISASTER 
FUNDING CHARTS  
 

The RIO has created charts to show 
the movement of funds from federal 
and state disaster aid programs to 
communities, businesses and 
individuals in Iowa from the more 
than $4.3 billion which has 
been promised to the state for 
disaster relief. The charts, which are 
updated monthly, detail the 
movement of these funding sources.  
 
For each specific source of funding, 
two graphs outline the status of 
Iowa’s progress. The first 
graph details how much has been 
allocated to Iowa from the funding 
source, how much has been 
approved for state and/or local 
programs, as well as the amount 
that has actually been spent. The 
second graph focuses on the 
monthly progress of these 
funds. These charts highlight more 
than 20 different sources of disaster 
aid.  
 
All of the charts can be found on the 
RIO Web site www.rio.iowa.gov/
funds.html. 

http://www.rio.iowa.gov/funds.html
http://www.rio.iowa.gov/funds.html
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Community Development Block Grant (CDBG) funds from the U.S. Department of Housing 

and Urban Development (HUD). Iowa has received now five separate allocations of CDBG 

funds totaling nearly $900 million.  

The most recent allocation was a part of a special Disaster Recovery Enhancement Fund of 

$311 million that HUD set aside in 2009. To access these funds, states had to document the 

amount of existing appropriations that they were spending on mitigation-related activities. Of 

all of the eligible states, Iowa had the highest level of mitigation-related spending and 

therefore was awarded the highest amount of the fund, $84 million. These funds can be 

spent on any of the state’s existing disaster recovery activities. 

Following the announcement of this funding, the Governor asked Directors from Iowa 

Homeland Security and Emergency Management Division (HSEMD), Iowa Finance Authority 

(IFA), Iowa Department of Economic Development (IDED) and the RIO to recommend how to 

allocate these funds. In response to their recommendations, on Sept. 16, 2010, the Governor 

announced the following allocation plan: 

$50,000,000 allocated to Infrastructure projects including flood mitigation strategies, 

health and safety of Iowa’s water systems, infrastructure for revitalization programs and 

levees. 

$10,000,000 allocated to Business programs to ensure the economic recovery of 

disaster-impacted communities. 

$10,000,000 allocated to the Iowa Flood Center and the Iowa Department of Natural 

Resources for the implementation of HF 2459 and HF 2531 for watershed planning 

activities. 

$9,920,640 allocated to Housing programs to continue the replacement of lost single- 

and multi-family projects across the state and re-establish the lost tax base for disaster-

impacted communities. 

This action plan has been approved by HUD and program implementation is moving forward. 

3) Ensure program design is effective in reducing red tape and expedite funding and 

ensure that funding is prioritized to meet the most pressing needs and fairly 

distributed both programmatically and geographically 

The RIO has worked consistently with local, state and federal agencies to review programs 

and policies relevant to disaster recovery and ensure that their design and implementation is 

equitable, transparent and effective. In some cases, changes were able to be made and in 

others, federal legislation is needed to make larger reforms. One of the state’s most 

important lessons learned in this disaster is that many federal sources of funding are not 

designed for disaster relief and are therefore difficult to administer effectively. 
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One of the biggest areas of concern has been programs designed to 

assist businesses. There are few models in other states to which Iowa 

could look and creating new programs requires a lot of work to 

overcome issues. Most recently, the City of Cedar Rapids, IDED and 

RIO were able to secure HUD’s commitment that private loans would 

not be considered a duplication of benefits for these funds. This 

decision will help many businesses qualify for greater levels of 

assistance funding. Business programs in Cedar Rapids are now 

moving more smoothly with benchmarks being achieved regularly. An 

application deadline was set for Dec. 31, 2010 and all documentation 

is due by the end of February 2011. 

4) Coordinate recovery efforts with federal, state and local entities 

from all sectors 

The RIO utilizes several means of coordinating with other entities 

active in disaster recovery. 

Shortly after the disaster in 2008, FEMA and HSEMD created the 

Interagency Coordinating Team (IACT). This group of more than 40 

state and federal agencies met monthly for the first year of recovery 

with the RIO coordinating meetings. This group has since been folded 

into the Rebuild Iowa Coordinating Council. 

In February 2009, House File 64 created the Rebuild Iowa 

Coordinating Council. This Council, made up of state agencies, local 

leaders and legislators, was charged with facilitating ―communication 

between state agencies and the RIO.‖ The Council meets quarterly 

and has now invited federal agencies to participate. 

The Council shared ideas and experiences in disaster recovery and 

also participated in events outside of meetings including the ―Road 

Ahead Workshop‖ in July 2009, which allowed members to discuss key 

aspects of the disaster recovery process, outline best practices and 

suggest improvements, goals and benchmarks going forward. 

In June 2010, the group participated in Iowa’s first ever Disaster 

Recovery Tabletop Exercise. This discussion-based exercise allowed 

them to discuss their roles and the state’s responsibilities in a future 

long-term disaster recovery. This exercise has led to the development 

of a Disaster Recovery Framework. 

The RICC also met in November 2010, to discuss draft plans for a RIO 

Transition Plan and provide their feedback and comments. 

HUD Sec. Shaun Donovan takes a 
tour of downtown Cedar Rapids. 

Sec. Donovan speaks with affected 
homeowners in Cedar Rapids. 

Sec. Donovan announces CDBG 
funds for Iowa’s recovery. 
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5) Advocate for changes to the federal system of funding disaster recovery 

Iowa’s disaster recovery experience has led the state to conclude that major reforms are 

needed at the federal level to improve how future major disasters are handled. The RIO staff 

has sought the input of those involved in the state’s recovery at all levels to create a set of 

overarching recommended changes to the federal system. 

Reforming recovery in the United States requires a fundamental shift in the approach of how 

the federal government plans for and handles major disasters. While response has a 

coordinating agency (FEMA) and a structure with established programs, recovery does not. In 

order to ensure well-coordinated recoveries that maximize the opportunities that major 

disasters present as well as minimizing the long-term negative impacts, this shift in approach 

is critical. The state’s overarching recommendation is that the federal government create a 

disaster recovery framework with one coordinating body, one set of rules and expectations 

and funding and programs designed with long-term recovery in mind. This system must 

address the following issues and elements: 

Flexible and predictable disaster-track funding for a set threshold of major disasters 

Provide states with up-front (not reimbursement-based) block grant recovery funding 

immediately following a major disaster. 

Use a formula that is consistent across all states and disasters based on damages or 

other program funding. 

Allow states to set program priorities and parameters including income limits and other 

regulations including lead abatement and the use of volunteer labor. 

Allow for a global local match requirement that calls state and local governments to 

contribute a certain percentage to overall recovery, not individual programs and projects. 

A shared, real-time data system for all levels of government 

Create a shared database for information and applications from those impacted that is a 

part of a coordinated system of case management for impacted individuals. 

Allow impacted individuals to complete one application and sign one privacy waiver that 

allows all government agencies to access their recovery information. 

Allow all administering entities to update this database with information to improve the 

speed and accuracy of programs. 

Include comprehensive loss verification for each individual that documents all loss so that 

multiple inspections and other checks are not needed. 
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Include a clear and consistent shared system of checking for 

duplications of benefit that involves all related agencies and 

creates common definitions and policies that prevent fraud while 

still allowing individuals to receive needed benefits. 

Coordinated damage and needs assessments  

Work with states on a common system for damage assessment 

data collection that is completed in each Presidentially-declared 

disaster (not abandoned after declaration). 

Designate one agency to provide clear documentation of a 

state’s overall losses and an assessment of funding gaps left 

by recovery programs. 

Resources and support for immediate case management 

Immediately following the initial response, impacted individuals 

and businesses desperately need a system that  provides them 

with case management guidance in planning for their long-term 

recovery. 

Such a case management system should be organized at the 

local level but needs federal support and resources in order to 

successfully provide assistance. 

This system should serve as a gateway for recovery assistance, 

requiring that individuals work with case managers in order to 

qualify. 

Change the structure of hazard mitigation funding 

FEMA’s HMGP program focuses nearly all resources on states 

following a major disaster. Focusing more resources on pre-

disaster work would improve its success. 

Provide greater resources for planning so that mitigation projects 

can be prepared before funding is available. 

Recognize that some elements currently considered mitigation, 

such as housing buyouts, are really recovery programs. Create a 

separate mechanism for those projects that allows for quicker 

approval so that homeowners are able to move on. 

These recommendations and accompanying information have been 

shared with Iowa’s congressional delegation as well as representatives 

The National Commission on 
Children and Disasters holds a 
meeting in Cedar Rapids. 

Lt. General Ron Dardis talks about 
the impact disasters have on 
children. 

National Commission members 
meet a disaster-impacted family in 
Linn County. 
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of several federal agencies, including FEMA Administrator Craig Fugate and HUD Secretary 

Shaun Donovan, both of whom have visited the state and learned about Iowa’s disaster 

recovery first-hand. 

The RIO is also participating in the National Disaster Recovery Framework discussion being 

led by FEMA at the President’s request. In October 2009, a regional video teleconference 

was hosted by FEMA Region VII. Staff from the RIO and other Iowa representatives listened 

in and shared their thoughts about needed changes at the federal level. More information 

about this nationwide effort can be found at www.DisasterRecoveryWorkingGroup.gov. 

http://www.DisasterRecoveryWorkingGroup.gov
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Ident i fy & Quant i fy Disaster  Impacts  

To determine and measure disaster progress and identify roadblocks and 

unmet needs going forward, it is critical to develop systems of assessing 

and monitoring the impacts of the disaster and the results of programs. 

 

KEY METHODS 

1) Gather disaster data that assists in better understanding the 

impact of the disaster and recovery needs 

Nationwide, disaster response and recovery activities do not include a 

centralized system for assessing, verifying, tracking and reporting 

disaster impacts beyond FEMA’s initial damage assessments used to 

quantify a federal disaster declaration. It is only when those impacted 

apply for assistance that a state is able to record any damages or 

need. Program statistics do not tell the entire story. 

Data Collection - To better understand impacts and recovery 

progress, the RIO conducted surveys of 13 impacted communities in 

August 2009, February 2010 and August 2010. A final survey is 

planned for early spring 2011. 

Communities were asked to provide information in the areas of 

housing, business, government and cultural/arts facilities. 

Housing - Twelve communities estimated that over 8,500 total 

households were displaced. An estimated 35 percent of these 

displaced households were renters and 46 percent were homeowners. 

Ownership status was unknown for the remaining 19 percent. An 

estimated 35 percent of the households were located within the 100-

year floodplain. Cedar Rapids, Coralville and Waverly had the most 

housing units located within the 100-year floodplain. Five communities 

reported a total of 20 property owners had elevated their original house 

at the current location within the 100-year floodplain. Elkader, Iowa 

City and Waverly each reported one household had relocated its 

original home to a location outside the 100-year floodplain. 

Ten communities reported 156 displaced households had moved to an 

existing house within the community and that 69 percent of those had 

purchased a home. Six communities estimated that 26 homeowners 

are still considered displaced, with over half of those renting with no 

immediate plan to rebuild or purchase. Less than half are living with 

family or friends. Oakville reported that more than 100 households 

have left the community. 

ECONOMIC RECOVERY STRATEGY METHODS 

RIO DATA COLLECTION  
 

The RIO surveyed 13 impacted 
communities in the areas of 
housing, business, government and 
cultural/arts. 
 
The purpose of the survey was to: 

Measure complete disaster 

impacts 

Quantify the progress and/or 

results of recovery efforts 

Identify unmet needs 

 
The surveyed communities were: 

Cedar Falls 

Cedar Rapids 

Charles City 

Coralville 

Des Moines 

Elkader 

Iowa City 

New Hartford 

Oakville 

Palo 

Vinton 

Waverly 

Waterloo 
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Twelve communities reported that a total of 1,142 demolitions had taken place with 299 

scheduled future demolitions. Cedar Rapids and Coralville have had the most demolitions to 

date. Over 1,400 units in 9 communities were reported as having health and safety hazards. 

Business - Twelve communities reported that 1,751 businesses had closed due to physical 

property damage or lack of access to the operation for 24 hours or more. Those communities 

reported that 85 percent of the businesses had reopened; 54 percent in their original location 

and 17 percent in a new location. It was reported that 263 businesses, or 15 percent, remain 

closed and of those, 15 percent plan to reopen. Since 2008, 100 new businesses have 

opened in the 13 communities, with 47 percent of them located in a disaster-affected area. 

Twelve communities reported that 472 jobs had been created as a result of the 2008 

disasters and that 25 percent of those jobs created were permanent positions. 

Government - In the 13 communities, 109 government buildings were closed due to either 

physical damage or lack of access to the building for 24 hours or more. Cedar Rapids had the 

most damaged government buildings (51) and Coralville and New Hartford reported two 

each. As of August 2010, 69 of the buildings have reopened and all but 3 of them are at their 

original location. Both Charles City and Waverly reported that one government building had 

been permanently moved to a new location. Forty government buildings remain closed in the 

13 communities; of these, 20 percent are permanently closed and 80 percent plan to reopen. 

Cultural - The 13 communities reported a total of 46 non-profit cultural and arts facilities were 

closed due to physical damage and lack of access to the operation for 24 hours or more due 

to the 2008 disasters. Des Moines and Waverly had the most impact with 15 and 13 facilities 

impacted respectively. Almost 90 percent of these facilities are now re-opened and 67 

percent are at their original location. Less than 1 in 4 (23.9 percent) were temporarily moved 

to a new location. Approximately 10 percent of the cultural facilities are permanently closed. 

Economic Impact Study - The RIO also contracted with Iowa State University’s Department of 

Economics for a disaster-related economic impact study. The report provides an analysis of 

―sets of population, unemployment, employment, business firms, and trade patterns over time 

in an attempt to discern the household consumption and business productivity disruptions 

caused.‖ The full report was released in August 2010 and can be found on the RIO Web site 

at www.rio.iowa.gov/resources/reports. 

2) Gather information on recovery programs and their results 

 In addition to the efforts detailed above, the RIO also follows every disaster program closely 

and regularly reports information on each. Information on specific programs and their results 

can be found throughout this report and in the Program Guide on the RIO Web site. 

http://www.rio.iowa.gov/resources/reports


 

 

All involved agencies, governments, and interested parties should promote 

and support communications and outreach initiatives to educate and 

support Iowans as they recover and plan for future disasters. (RIAC 

Recommendation #12) 

  

The RIO works diligently to communicate with the media and Iowa 

constituents, as well as local, state and federal agencies about disaster 

assistance programs, updates, meetings, concerns and announcements; to 

correspond in a timely fashion to incoming inquiries and requests for 

information; and to clarify facts/data that may be misconstrued or are 

inaccurate so that Iowans can be well-informed about the disaster impact 

and recovery efforts. 

  

KEY METHODS 

1)    Provide regular updates to increase awareness of disaster 

recovery progress and issues  

Listed below are the RIO outreach efforts that take place on a regular 

basis and are part of the RIO’s ongoing communication schedule. 

The RIO Communications Team started a weekly ―Working to 

Recover‖ series of news releases in October 2009 to show how 

disaster recovery funds and programs have specifically assisted 

individuals, businesses and communities. This effort will be 

continued through the end of 2010. The releases also highlight 

how local, state and federal agencies, as well as non-profits and 

volunteers, are ―working to recover.‖ 

The ―Iowa Recovery Times‖ newsletter is issued monthly to the 

RIO e-mail distribution list. It is also posted to the RIO Web site. 

The RIO Communication team publishes the ―Rebuild Iowa Office 

Legislative Weekly‖ newsletter during the state’s legislative 

session to inform lawmakers about the recovery process. Copies 

can also be found on the RIO Web site. 

The RIO Communications team works with the RIO’s Executive 

Director and Chief of Staff to assist with messaging for speeches 

and public presentations given at local, state and national 

conferences. Most recently, RIO Executive Director Lt. Gen. Ron 
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Publ ic  Outreach & Assistance  

ECONOMIC RECOVERY STRATEGY METHODS 

RIO-SPONSORED 
WORKSHOPS & 

CONFERENCES 
 

Dec. 6-7, 2008: 
Disaster Recovery Conference 
Coralville, Iowa 
 

Feb. 18-19, 2009: 
Housing Working Session 
Coralville, Iowa 
 

Feb. 20, 2009: 
LTCR Community Workshop 
Palo, Iowa 
 

Feb. 21, 2009: 
LTCR Community Workshop 
Oakville, Iowa 
 

Feb. 23, 2009: 
LTCR Community Workshop 
New Hartford, Iowa 
 

Feb. 24, 2009: 
LTCR Community Workshop 
Iowa City, Iowa 
 

Feb. 24, 2009: 
LTCR Community Workshop 
Waterloo, Iowa 
 

Feb. 25, 2009: 
LTCR Community Workshop 
Parkersburg, Iowa 
 

Feb. 25, 2009: 
LTCR Community Workshop 
Cedar Rapids, Iowa 
 

Feb. 26, 2009: 
LTCR Community Workshop 
Waverly, Iowa 
 

March 12, 2009 

LTRC Disaster Recovery Summit 

Cedar Rapids, Iowa 
 

May 18, 2009: 
Iowa Recovery Analysis Workshop 
Ankeny, Iowa 

 
(continued in next sidebar) 



 

 

Dardis spoke at the International Economic Development Council’s Annual Meeting and 

U.S. Chamber Small Business Summit to tell Iowa’s recovery story and initiatives for the 

future. 

The Communications team handles all potential and real crisis communications with 

state departments and agencies, as well as COGs and Entitlement Cities about 2008 

disaster recovery issues. 

The RIO Communications team makes sure the media and general public are aware of 

all Rebuild Iowa Coordinating Council quarterly meetings and Rebuild Iowa Advisory 

Commission (RIAC) meetings. After every meeting, a press release summarizing what 

was discussed is sent out to the RIO e-mail distribution list. Minutes from every meeting 

are posted on the RIO Web site. The team also posts notifications about task force 

meetings that are related to various pieces of disaster legislation, such as Water 

Resource Coordinating Council (WRCC) meetings, the Iowa Smart Planning Task Force 

meetings, and business and individual case management task force meetings. 

After the release of every RIO Quarterly Report, the Communications Team answers 

inquiries and books interviews with various media outlets to provide an update on the 

recovery and progress to-date. 

The RIO maintains a social media presence on sites such as Twitter and Facebook to 

distribute information and news releases from the Rebuild Iowa Office. 

 2)    Increase awareness and participation in disaster recovery programs  

Listed below is information about events, press conferences, forums, open houses and other 

activities that the RIO has been involved in to increase awareness about disaster recovery 

efforts, assistance programs and those partners that are involved in the recovery process. 

The RIO Communications team frequently works with other local, state and federal 

agencies to get information out to the public by organizing press conferences, writing 

press releases, designing informational publications and planning other special events. 

For example, on June 30, 2010, the RIO worked with officials with the East Central Iowa 

Council of Governments (ECICOG), the Housing Trust Fund of Johnson County, the 

Iowa Finance Authority and Iowa Department of Economic Development to host a ribbon 

cutting in North Liberty to mark success in leveraging disaster funding with federal 

homebuyer tax credits. 

In July 2010, the RIO recognized Iowa organizations and individuals that have exhibited 

exemplary service in Iowa’s 2008 disaster recovery efforts through the Rebuild Iowa 

Award for Service. RIO Executive Director Lt. Gen. Ron Dardis presented the awards at 

public events and recipients were featured in a ―Working to Recover‖ press release. 
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During the summer and fall of 2010, the RIO Communications 

Team helped organize ―Flood Seminars‖ around Iowa. The 

seminars are designed to help people better understand the 2008 

Iowa floods and how Iowans can better plan and prepare for future 

flooding. The RIO handled all publicity and logistics for the events. 

The first five seminars were held during June and July in 

Burlington, Cedar Rapids, Waverly, Mason City and Ames. Four 

additional seminars took place in September in Elkader, 

Cherokee, Red Oak and Honey Creek State Resort due to public 

interest in the topic. The seminars were hosted by the University 

of Iowa’s Center for Global & Regional Environmental Research, 

Rebuild Iowa Office, University of Northern Iowa Center for 

Energy and Environmental Education, Iowa Department of Natural 

Resources, Iowa Department of Agriculture and Land 

Stewardship, Iowa State University Extension, Iowa League of 

Cities and the Iowa State Association of Counties. A final flood 

seminar was held in Des Moines in October 2010. 

The seminars were an outgrowth of an initial ―Flood Symposium‖ 

held at the Iowa State Historical Building in Des Moines in March 

2010. The symposium featured experts in flood-related fields, a 

book signing and a panel discussion about how Iowa is preparing 

for the future. After this event took place, there were requests for 

similar seminars to be held around the state. 

In March 2010, the RIO launched a Civic Organization Tour in 

communities across Iowa. Presentations in front of groups such as 

Rotary and Kiwanis clubs, as well as local economic-based 

organizations, reminded Iowans of the state’s continuing efforts to 

recover from the floods, storms and tornadoes of 2008. The 

presentations also educated citizens on ways they can protect 

themselves and their communities from future flooding. 

Presentations were given from March through June 2010 in 

Vinton, Atlantic, Winterset, Cedar Falls, Wapello, Sioux City, 

Davenport, Oskaloosa, Anamosa, Charles City and Mason City. 

In February 2010, the RIO led Flood Awareness Month 

preparation efforts. Weekly meetings were held with 

representatives from the RIO, the Iowa Insurance Division (IID), 

Iowa Department of Natural Resources (DNR) and Iowa 

Homeland Security and Emergency Management Division 
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RIO-SPONSORED 
WORKSHOPS & 

CONFERENCES (CONT.) 

 
July 16-17, 2009:  
Smart Growth Public Workshops 
New Hartford, Iowa 
 

Aug. 12, 2009: 
Flood Forum 
Cedar Rapids, Iowa 
 

Aug. 26, 2009: 
Flood Forum 
Wapello, Iowa 
 

Sept. 2, 2009: 
Flood Forum 
Mason City, Iowa 
 

Sept. 16, 2009: 
Flood Forum 
Broadcast via ICN 
 

Sept. 29, 2009: 
WRCC Public Input Session 
Mount Pleasant, Iowa 
 

Sept. 29, 2009: 
WRCC Public Input Session 
West Branch, Iowa 
 

Sept. 30 / Oct. 1, 2009: 

Smart Growth Public Workshops 
Cedar Falls, Iowa  
 

Oct. 6, 2009: 
WRCC Public Input Session 
Ankeny, Iowa  
 

Oct. 6, 2009: 
WRCC Public Input Session 
Waverly, Iowa 
 

Oct. 8, 2009: 
WRCC Public Input Session 
Lewis, Iowa 
 

Oct. 8, 2009: 
WRCC Public Input Session 
Storm Lake, Iowa 

 
(continued in next sidebar) 



 

 

(HSEMD). On March 4, 2010, Gov. Culver signed a proclamation making March Flood 

Awareness Month, helping spread the Flood Awareness Month Message for the second 

year in a row. In March 2010, the Flood Awareness media tour campaign picked up with 

more than 30 radio and TV interviews conducted among the four state agencies. The 

message included information about the National Flood Insurance Program, how people 

can prepare for floods, and more. 

On Jan. 14, 2010, the RIO held ―Rebuild Iowa Day‖ at the Iowa State Capitol Rotunda so 

individuals could learn more about the state’s disaster recovery efforts from the 2008 

floods and tornadoes. The public, state legislators, city officials and the media were 

invited to view displays and speak to representatives from federal and state agencies 

assisting with the recovery from the 2008 severe storms and floods. Representatives 

from disaster-affected communities were at the event to share their recovery stories. 

On Jan. 6, 2010, the RIO assisted in publicizing and organizing a meeting between the 

National Commission on Children and Disasters and federal, state and local officials in 

Cedar Rapids, Iowa, one of the communities hardest hit by the severe flooding and 

tornadoes in 2008. The field visit brought to light the unique challenges of meeting the 

disaster recovery needs of children. 

In order to make sure all Iowans are aware of the resources and funding currently 

available, the RIO placed a message in newspapers across the state the weeks of Dec. 

20 and Dec. 27 in 2009, and Jan. 3 in 2010. The message was placed in 195 

newspapers covering both disaster and non-disaster affected communities. 

In December 2009, the RIO, along with HSEMD, assisted in organizing a 

groundbreaking for a new safe room at a new school in the Waverly-Shell Rock School 

District. The RIO also assisted with a groundbreaking for a new development project in 

the Cedar Rapids downtown area utilizing disaster-related tax credits. 

In November 2009, the RIO staff assisted the Linn Area Long-Term Recovery Coalition 

with a holiday Open House. More than 200 disaster impacted families attended to get 

information from various non-profits that assisted with disaster recovery efforts. 

In November 2009, team members worked with the Iowa Department of Economic 

Development and Governor’s Office to organize the announcement of four new business 

and landlord disaster assistance programs.  

The RIO played an active role in organizing a visit in September 2009 to Cedar Rapids 

by Craig Fugate, Administrator of the Federal Emergency Management Agency 

(FEMA). The RIO has also assisted in planning visits by Janet Napolitano, U.S. 

Secretary for Homeland Security and Shaun Donovan, U.S. Secretary for Housing and 

Urban Development. 
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In August and September 2009, the RIO planned and staffed 

Flood Forums around the state. More than 200 Iowans affected by 

the floods of 2008 met with agency and program representatives 

during four flood forum events that reached out to eight different 

communities and the surrounding areas. The flood forums were 

held initially in the towns of Cedar Rapids, Wapello and Mason 

City as an additional way to connect disaster-affected Iowans with 

the services available at the federal, state and local levels. The 

Rebuild Iowa Office held a final Flood Forum which originated at 

Camp Dodge in Johnston and was broadcast through the Iowa 

Communications Network to sites in Elkader, Iowa City, Waterloo 

and Vinton. 

The RIO Communications team scheduled and staffed media 

tours via TV, radio and newspaper to update Iowans about the 

role of the Rebuild Iowa Office in long-term recovery and to inform 

Iowans about programs such as the Iowa Unmet Needs Disaster 

Grant Program in April and October 2009. 

In March 2009, the RIO worked with the IID and DNR to organize 

and declare the State’s first ―Flood Awareness Month.‖ 

In November 2008, the RIO worked with the Iowa Department of 

Human Services on a mental health media campaign which 

provided disaster victims resources to combat stress, mental 

anguish and mental illness. 

3) Ensure accuracy through messaging by monitoring third-party 

reports, media stories, etc. 

The RIO assists in managing expectations, correcting misinformation 

in the media or impacted communities and ensuring that appropriate 

messaging reaches intended audiences across the state. 

Local news outlets and media clips are monitored on a daily basis 

to ensure accuracy of messaging relating to the disasters and 

recovery. The RIO follows up with media outlets that provide 

misinformation to the public and ask for a correction. 

The RIO’s Communications Director attends meetings with the 

Cedar Rapids’ C3 team, consisting of local public information 

officers in the Cedar Rapids and Linn County area. The 

Communications Director also attends meetings with City of Cedar 
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RIO-SPONSORED 
WORKSHOPS & 

CONFERENCES (CONT.) 

 
Nov. 4-5, 2009: 
Smart Growth Public Workshops 
Coralville, Iowa 
 

Nov. 11-13, 2009:  
Smart Growth Public Workshops  
Iowa City, Iowa 
 

Jan. 6, 2010: 
Natl Commission on Children and 
Disasters Meeting 
Cedar Rapids, Iowa 
 

Jan. 29, 2010: 
Non-Profit Conference with HUD 
Cedar Rapids, Iowa 
 

March 3, 2010: 
Flood Forum 
Des Moines, Iowa 
 

March 25, 2010: 
Housing Working session 
Cedar Rapids, Iowa 
 

June 16, 2010: 
Flood Forum 
Burlington, Iowa 
 

June 21, 2010: 
Flood Forum 
Cedar Rapids, Iowa 
 

June 24, 2010 

Iowa Disaster Recovery Tabletop 

Johnston, Iowa 

 

June 30, 2010: 
Flood Forum 
Waverly, Iowa 
 

July 14, 2010: 
Flood Forum 
Mason City, Iowa 

 
 
 

(continued in next sidebar) 



 

 

Rapids officials, and staff from the RIO, IDED and IFA to address ongoing recovery 

needs and issues. 

The RIO’s Constituent Liaison keeps track of topics, issues and concerns that 

constituents mention in phone calls, letters and e-mails to the RIO and Governor’s 

Office. The team then uses that information to make necessary program improvements 

or provide necessary public messages via the media. 

4) Handle constituent issues efficiently and effectively and use that information to make 

necessary program improvements or provide necessary public messages. 

Beyond surveys, conferences, workshops and other avenues for gaining feedback which are 

outlined in the Obtain Public & Expert Input section, the following are examples of topics that 

needed clarification or additional messaging to ensure impacted Iowans had the most up-to-

date resources. 

The RIO’s Constituent Liaison specifically responds to phone calls, e-mails and letters 

from constituents. The Liaison then conveys the needs and questions of disaster-

impacted Iowans to RIO staff members for clarification or further program improvements. 

The RIO issues press releases that outline passed and proposed legislation addressing 

disaster-related topics. 

In January 2010, the RIO created and released a ―Funding Chart Booklet‖ which explains 

the intricacies behind each state and federal disaster funding source. This was updated 

in May 2010. 

The RIO worked with the Iowa Department of Revenue to address specific problems that 

may arise when disaster victims file their taxes in 2009 and 2010. 

The RIO worked with FEMA to help clarify messaging when constituents were confused 

about their move-out date and/or issuance of rent in the Temporary Housing Unit  

program. 

5) Provide a clearinghouse of information for those impacted by and interested in Iowa’s 

disaster recovery 

Transparency in the recovery system is imperative. The RIO constantly works with a 

multitude of recovery partners to collaborate on messaging and make certain information 

being distributed from this Office is correct, accessible, timely and easy to understand. 

The RIO Web site serves as an additional tool to get disaster-related information out to 

the people who need assistance. The site includes links to all disaster programs and 

information on Long-Term Community Recovery efforts and Case Management. The 

RIO Web site is updated daily with the latest information and news. 
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The most recent additions to the Web site include a disaster 

assistance program section broken out by category and a new 

section for information about Floodplain Management and Iowa 

Smart Planning. 

  

FUTURE COMMUNICATIONS EFFORTS  

In January 2011, the RIO will assist with publicizing and educating 

legislators and city officials about the RIO’s transition plan which 

outlines how the Office’s responsibilities and tasks will be transferred 

to other agencies as the Office’s sunset date approaches. 

In January 2011, the RIO will create a ―briefing booklet‖ that features 

stories and photos, and outlines achievements and challenges 

encountered in the 2008 disaster recovery effort. 

On March 3, 2011, the RIO will host another Rebuild Iowa Day at the 

Capitol to update legislators and the general public about progress and 

challenges in Iowa’s disaster recovery. 

In March 2011, the RIO will continue to work with the IID, DNR and 

HSEMD to establish activities to promote March as Flood Awareness 

Month in Iowa. 

In March and April 2011, the RIO will work with students at an Iowa 

college to create a short ―Lessons Learned‖ video which will share best 

practices from some of Iowa’s 2008 disaster-impacted communities. 

The RIO will continue to work with the IID and DNR to promote 

awareness of the National Flood Insurance Program and other 

mitigation efforts through a statewide, individual and community-based 

outreach campaign that will begin in 2011. 

The RIO will further update the comprehensive Disaster Program 

Manual which can be accessed on the RIO Web site. 

The RIO will continue to work with federal lawmakers to convey Iowa’s 

suggestions and recommendations for a ―disaster track‖ for federal 

funds. The RIO continues to advocate for federal funds with fewer 

restrictions so assistance can flow faster to disaster-impacted 

individuals and communities in need. 
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RIO-SPONSORED 
WORKSHOPS & 

CONFERENCES (CONT.) 

 
July 19, 2010: 
Flood Forum 
Ames, Iowa 
 

Dec. 7, 2010:  
Iowa-Cedar River Basin Interagency 
Planning Team Public Input Session 
Toddville, Iowa 

 

Dec. 8, 2010:  
Iowa-Cedar River Basin Interagency 
Planning Team Public Input Session 
Cedar Falls, Iowa 
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In addition to the outreach already described, it is critical to seek out and 

utilize the input of experts related to disaster recovery and members of the 

public interested in and impacted by the disaster recovery process. 

  

KEY METHODS 

1) Ensure that Iowans have a voice in recovery strategy planning 

Throughout the process of creating a recovery strategy for the State of 

Iowa, the RIO has made several efforts to obtain and utilize input and 

ideas from those impacted, local officials, experts and a variety of 

other stakeholders. The RIO has gathered information through 

surveys, workshops, conferences and public meetings. At the 

beginning of this disaster recovery effort, public input was used to 

create the RIAC’s 45- and 120-day reports to the Governor and Iowa 

Legislature. Those two reports guide the RIO’s efforts in formulating 

policy and addressing programmatic needs and changes. 

In addition to the RIAC reports, the RIO continues efforts to gain 

feedback and expertise from individuals, businesses and various 

groups at the local, state and federal levels. 

It is important to note that given the personal challenges disaster 

victims are facing, it can be difficult to obtain input from impacted 

individuals, business owners and even community leaders. Any 

method of doing so, whether a task force meeting, town hall event or 

survey, requires time and effort that those impacted may not have to 

give. For this reason, the RIO has undertaken several different types of 

input methods in order to reach the most people on the terms that are 

best for them. 

Speak Up Iowa Surveys and Listening Sessions - When the disasters 

first hit Iowa in 2008, the RIO held ―Speak Up Iowa!‖ listening sessions 

across the state, allowing Iowans to provide feedback on how they had 

been impacted and what their immediate needs were for recovery. 

In 2009, the RIO distributed a similar survey, called the ―Speak Up 

Iowa II Survey‖ to citizens in impacted communities across Iowa to see 

if the state was on the right track. Various groups of people completed 

the survey, including disaster victims, business owners, volunteers, 

etc. It asked questions about public perception of the disaster recovery 

and communication efforts, what programs people had applied for and 

what programs people needed additional information on. More than 
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SPEAK UP IOWA I 
 
In addition to feedback from Iowans 
during the Rebuild Iowa Advisory 
Commission (RIAC) and Task Force 
meetings in 2008, the RIO toured 
the state to reach out to Iowans in 
impacted areas. Speak Up Iowa! 
public input sessions provided an 
opportunity for RIO staff and federal 
agencies to connect Iowans to initial 
recovery resources, information and 
assistance. The RIO also sought 
feedback from all individuals 
regarding circumstances, issues 
and experiences with the disaster 
and recovery effort. 
 

Outreach sessions were held in five 
disaster-affected areas across the 
state: 
 

July 31, 2008 – Cedar Rapids 

August 5, 2008 – Wapello 

August 11, 2008 – Red Oak 

August 12, 2008 – Fort Dodge 

August 19, 2008 – Cedar Falls 
 

More than 650 Iowans participated 
during a 45-day information-
gathering time period (July 17 – 
Sept. 2, 2008) through Task Force 
meetings, Speak Up Iowa! public 
input sessions and through online 
and telephone feedback. 
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250 surveys were returned. The RIO shared the data collected in the questionnaire during a 

statewide media tour in July and August 2009. During the media tour, the RIO promoted 

lesser-known recovery programs and services to inform Iowans about available resources. 

In May 2010, the RIO sent a ―Speak Up Iowa III Survey‖ to more than 1,000 impacted 

homeowners, business owners and community leaders to gauge how they perceived the 

disaster recovery effort was going. The survey was also posted on the RIO Web site for 

Iowans to access and submit. The survey asked constituents what programs they utilized for 

disaster assistance, how much they received and their opinion on how easy or difficult the 

application process was to go through. More than 400 people responded to the survey. The 

―Speak Up Iowa III‖ survey is the last public input survey the RIO will release. The results 

gathered from all three ―Speak Up Iowa‖ surveys will continue to serve as a guideline for 

improving disaster programs offered nationwide and specifically in Iowa. 

Iowa Recovery Analysis Workshop and Online Survey - The Iowa Recovery Analysis 

Workshop was held on May 18, 2009. This effort was held in partnership with the U.S. 

Department of Homeland Security FEMA National Integration Center, the State of Iowa and 

the RIO. The goal was to conduct a mid-course analysis of actions and processes in Iowa’s 

disaster recovery that worked best, where improvements are needed and what should be 

continued, as well as best practices to share with other disaster-impacted jurisdictions. 

Individuals participating in this workshop included officials from local, state and federal levels. 

Participants also identified necessary changes in national disaster recovery policy. FEMA and 

the RIO also used an online survey and individual interviews to solicit responses from officials 

and administrators from impacted communities. The endeavor resulted in valuable input that 

continues to be used to modify Iowa’s disaster recovery programs and policies and suggest 

national reforms. A summary can be found on the RIO Web site. 

Iowa Disaster Recovery Tabletop Exercise and Iowa Disaster Recovery Framework - On 

June 24, 2010, the RIO held a discussion-based tabletop exercise for the purpose of 

designing and establishing a framework to support disaster recovery coordination within the 

State of Iowa. The ultimate purpose of the exercise was to determine what a recovery model 

should look like for Iowa’s future disasters. More than 45 local, state and non-government 

organization representatives participated in the exercise. 

Based on the outcome of the exercise, a proposed framework for disaster recovery has been 

created for Iowa. This framework is intended to supplement and not supplant current 

response and recovery practices and procedures. It is meant to capture best practices and 

provide guidance that will allow the State of Iowa to be more prepared for future disasters, 

particularly those at the catastrophic level. It should serve as a flexible system by which these 

disasters can be coordinated and managed in the long-term. More information about the 

framework can be found later in this report in Goal 7: Statewide Mitigation Planning. 
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Voluntary Constituent Feedback - Another key component to ensuring 

Iowans have a voice in the recovery effort is constituent input gathered 

from calls, e-mails and letters directed to the RIO. As a result of this 

feedback, the RIO has been able to address concerns with various 

recovery programs and funding streams. Because impacted Iowans 

have voiced their issues, the RIO has organized neighborhood 

meetings with state leaders and program administrators to clarify 

eligibility requirements for assistance programs, sent letters to 

individual homeowners about new funding sources for which they may 

qualify and assisted in creating individual unmet needs assistance 

programs and case management systems. 

2)   Create a strategy for the state that is driven by Iowans impacted 

by the disaster and subject matter experts who can provide 

valuable input 

The efforts described above for obtaining public and expert input have 

fed into the development of Iowa’s Long-Term Disaster Recovery 

Strategy. That strategy is outlined in the quarterly reports the RIO 

produces. Each quarter, it is updated and expanded upon to further 

refine goals and objectives and provide more information on the 

strategies and status of the success of those strategies in meeting the 

RIO’s goals. 
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SPEAK UP IOWA II 
 
Speak Up Iowa II surveys were 
distributed in 11 disaster-affected 
communities across the state in 
May and June 2009. The Rebuild 
Iowa Office distributed the surveys 
at each community’s one-year 
disaster commemoration events. 
 
 

May 24, 2009 – Parkersburg 

May 25, 2009 – New Hartford 

May 30, 2009 – Waterloo 

June 6 & 13, 2009 – Vinton 

June 7, 2009 – Mason City 

June 12, 2009 – Oakville 

June 12 & 13, 2009 – Cedar 

Rapids 

June 13, 2009 – Waverly 

June 20, 2009 – Atalissa 

June 23, 2009 – Elkader 

June 24, 2009 – Cedar Falls 
 
 

Surveys were also available at the 
Governor’s booth at the Iowa State 
Fair and were distributed during the 
Rebuild Iowa Office Flood Forums 
held in Cedar Rapids, Wapello, 
Mason City, Iowa City, Vinton, 
Elkader, Waterloo and Johnston. 
 
The survey could also be completed 
and submitted via the Rebuild Iowa 
Office Web site through Oct. 5, 
2009. 
 
In total, the Rebuild Iowa Office 
received more than 250 survey 
responses.  



 

 

RIO Quarter ly  Repor t :  January 2011  

37 

 



 

 

The 120-Day Report prepared by the Rebuild Iowa Advisory Commission 

(RIAC) included 12 goals and related strategies to ensure that Iowa is 

better prepared for future disasters. This ―urgent call to action‖ has served 

as the basis for federal and state legislative policy proposals, with input 

from recovery partners and subject experts sought and included throughout 

the policy development process. 

The 2008 disasters in Iowa and the Midwest came just 15 years after the 

horrific floods of 1993. Many of the RIAC’s recommendations are similar to 

those proposed in 1994 by the Interagency Floodplain Management 

Review Committee (IFMRC) at the federal level, and the Iowa Flood 

Disaster Report at the state level. Gerald E. Galloway, lead author of the 

1994 federal report, says in Chapter 25 of the book A Watershed Year: 

Anatomy of the Floods of 2008,  ―In 1994, the IFMRC proposed widely 

accepted, solid, science-based proactive measures to reduce, across the 

nation, future flood losses and the trauma they bring. Yet, because 

memories of floods fade rapidly and dealing with many of these 

recommendations would have brought political push-back, few of the 

measures were adopted. Now, with both Katrina and the Midwest floods of 

2008 still on our minds, will we once again avoid the issue?‖ 

The Iowa General Assembly has taken significant action on each of the 

twelve RIAC goals by passing the following legislation:  

 

RIAC GOAL #1: Individual Services and Guidance – Iowa will provide 

advice and support to individuals and families seeking assistance in 

making their way through the challenges of rebuilding their lives in a 

disaster case management framework that has ongoing, lasting 

organizational capacity and processes in place to be sustained during 

non-disaster times. 

2009 

HF64, Disaster Assistance Bill, Division II appropriates $10 million to the 

Iowa Department of Human Services for the Iowa Unmet Needs Disaster 

Grant Program. This program provides up to $2,500 to disaster-impacted 

households for needs not met by other programs. Out of this funding, 

$250,000 is transferred to the Iowa Department of Human Rights for 

Individual Development Accounts. 

SF377, Prescription Drug Donation allows the Iowa Department of Public 

Health to receive and distribute drugs after a disaster. The bill also provides 
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ANATOMY OF IOWA 
FLOODS - SEMINAR 
SERIES 
 
The RIO assisted the Center for 
Global and Environmental Research 
with hosting flood seminars around 
Iowa designed to help people better 
understand the 2008 Iowa floods 
and how Iowans can better plan and 
prepare for future flooding. The 
seminars featured experts in flood-
related fields and a panel discussion 
with presenters and local elected 
officials. 
  
Seminars were held in Burlington, 
Cedar Rapids and Waverly in June, 
Mason City and Ames in July, and 
Elkader, Cherokee, Red Oak, and 
Honey Creek in September. A wrap-
up presentation held in October in 
Des Moines focused on what 
communities are doing to mitigate 
flood concerns following repeat 
flooding in 2010. 
  
The seminars were hosted by the 
University of Iowa’s Center for 
Global & Regional Environmental 
Research, Rebuild Iowa Office, 
University of Northern Iowa Center 
for Energy and Environmental 
Education, Iowa Department of 
Natural Resources, Iowa 
Department of Agriculture and Land 
Stewardship, Iowa State University 
Extension, Iowa League of Cities 
and the Iowa State Association of 
Counties. 

http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF64
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&hbill=SF377


 

 

immunity from civil or criminal prosecution to the Departments, its employees, agents and 

volunteers who act in good faith. 

SF457, Financing Options for Cities and Counties After Disaster authorizes disaster recovery 

housing project tax credits for eligible properties affected by the 2008 disasters. 

SF478, Standing Appropriations Bill, Division XV appropriates $1 million of the original $10 million 

Unmet Needs Disaster Grant funding to the Rebuild Iowa Office (RIO) for payment to area long-

term recovery committees (LTRCs) for expenses incurred in setting up the case management 

system, and authorizes LTRCs to seek reimbursement from DHS for payments made to 

households for unmet needs. It also appropriates $1,150,000 to tornado-damaged communities, 

leaving $7,850,000 for the Iowa Unmet Needs Disaster Grant Program. 

2010 

HF2422, Individual Case Management helps make the individual case management system 

implemented after 2008 disasters permanently available for future disaster victims. 

HF2294, Voucher Program in Smaller Disasters uses local long-term recovery committees (part of 

the case management system) to administer a voucher program to distribute individual assistance 

funds in smaller disasters. 

HF2531, (Standing Appropriations Bill – Income Tax Penalties) waives penalty and interest to 

amend 2008 state income tax return due to claiming disaster benefits that were only allowed on 

federal tax returns. 

 

RIAC GOAL #2: Housing – State and local governments will place a high priority on 

ensuring availability of adequate, affordable housing and the ability of individuals and 

families to rent or purchase those homes. 

2009 

HF64, Disaster Assistance Bill, Division I appropriates $24 million to the Iowa Finance Authority 

(IFA) for the Jumpstart Housing Program. 

2010 

HF2531 (Standing Appropriations Bill – Housing Trust Fund) contains a provision authorizing IFA 

to utilize Housing Trust Fund monies to support the Iowa Mortgage Help Initiative. 

 

RIAC GOAL #3: Businesses and Non-profits – The state should provide incentives for 

Iowa’s struggling small businesses, microenterprises, and non-profits for restoration and 

rebuilding of their businesses from this disaster and future major disasters. 
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2009 

HF64, Disaster Assistance Bill, Division III appropriates $22 million to the 

Iowa Homeland Security and Emergency Management Division (HSEMD) 

for Community Disaster Grants to cities and counties for various needs 

including non-profit and business assistance. 

SF478, Standing Appropriations Bill, Division XV requires the Iowa 

Department of Economic Development (IDED) to create a Disaster 

Assistance Loan and Credit Guarantee Program to provide loan and credit 

guarantees to eligible businesses damaged by the 2008 disasters, not to 

exceed 10 percent of the loan or $25,000, whichever is less. 

2010 

HF2422, Business Case Management establishes a Business Disaster 

Recovery Task Force to outline recommendations for business disaster 

recovery. 

SF2389, (RIIF Bill – Small Business Assistance) appropriates $20,000 for 

IDED to develop a business assistance internet site and $5 million to 

develop and fund a small business loan program – Save our Small 

Businesses Fund. 

 

RIAC GOAL #4: Infrastructure Investments – The state should lead in 

planning, establishing expectations statewide, and securing funding 

for infrastructure repair, rebuilding and/or construction. 

2009 

HF705, Weather Safe Rooms requires State Building Code Commissioner 

to develop standards for use by property owners who wish to incorporate 

weather safe rooms into public and private buildings. The rules will not be 

adopted until after the General Assembly has convened in 2010 and has 

had a chance to consider the proposed rules and a joint report from the 

Commissioner, the Department of Public Defense, the Iowa Department of 

Natural Resources (DNR), and the RIO on best practices in the design, 

construction and maintenance of safe rooms. The joint report is due to the 

governor and General Assembly by Dec. 15, 2009. 

HF820, Federal and Stimulus Appropriations outlines use of federal funds 

in Iowa, including explanation of the Fall 2008 appropriation of 

$125,297,142 from CDBG funds under federal Consolidated Security, 

Disaster Assistance, and Continuing Appropriations Act, 2009, Pub. L. No. 
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Ecologist Connie Mutel, editor of “A 
Watershed Year,” talks during a 
flood seminar in March.  

Witold Krajewski, director of the 
Iowa Flood Center, answers 
questions during the seminar.  

State Senator Rob Hogg, center, 
joins a panel to answer questions 
during the seminar. 

http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF64
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=SF478
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=HF2422
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=SF2389
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF705
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF820


 

 

110-329 to IDED for disaster relief, long-term recovery and restoration of infrastructure. 

HF822, Infrastructure Appropriations, Division I appropriates $24.7 million to the Iowa Department 

of Transportation (DOT) to assist local governments to rebuild and repair local roads, with 50 

percent allocated to cities and 50 percent to counties. 

SF376, I-Jobs Bonding Bill provides 

$165 million for disaster-related projects, including $46.5 million for specific projects and 

$118.5 million for competitive grants for local infrastructure projects related to disaster and 

flood rebuilding and prevention; 

$13.5 million to DNR for purposes including construction or repair of structures for purposes 

including mitigating flood damage or the threat of flood damage in areas most severely 

affected by the 2008 flood; 

$5 million to IFA for Disaster Damage Housing Assistance grants to ease and speed recovery 

efforts from the natural disasters of 2008, including stabilizing neighborhoods, preventing 

population loss and neighborhood deterioration, and improving health, safety and welfare of 

persons living in disaster-damaged neighborhoods; 

$11.5 million to Iowa Department of Agriculture and Land Stewardship (IDALS) for purposes 

including reconstruction or repair of permanent soil and water conservation practices 

damaged by the 2008 flood; 

and makes changes to the bonding authority of the Iowa Board of Regents, allowing them to 

bond for construction of replacement facilities and flood recovery and flood mitigation 

expenses resulting from a disaster proclaimed in accordance with Iowa Code Section 29C.6. 

SF482, Iowa Summer Youth Corps and Iowa Green Corps Programs authorizes the Iowa 

Summer Youth Corps to participate in service learning activities covering six areas, including 

emergency and disaster preparedness; and the Iowa Green Corps will use AmeriCorps or Iowa 

Summer Youth Corps Program volunteers to provide capacity building activities in certain 

projects, including storm water reduction and management projects, and targeted in communities 

working with existing community improvement programs or requiring disaster remediation 

activities in an area declared a disaster area by the president or governor. 

2010 

HF2531, (Standing Appropriations Bill – Cedar Rapids/Linn County Appropriations) contains $4.5 

million for Linn County’s administrative building and $2.1 million for Cedar Rapids’ federal 

courthouse renovation. 

SF2389, (RIIF Bill – Disaster and Watershed Improvement Appropriations) contains I-JOBS 

funding for projects in several flood-impacted cities and counties, plus $30 million for a Disaster 

Prevention Program (see RIAC Goal #8) and $2 million for the Watershed Improvement Review 
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Board (see RIAC Goal #9.) 

 

RIAC GOAL #5: Local and State Government Rebuilding - The state 

should identify, create, and sustain funding options and provide 

flexibility for local and state governments to assist in rebuilding an 

even better Iowa. 

2009 

HF64, Disaster Assistance Bill appropriates $22 million for Community 

Disaster Grants to cities and counties. 

SF44, Local Option Sales Tax expedites the process for a disaster-affected 

communities to allow voters to consider imposing a local option sales tax. 

SF81, School District Disaster Recovery assists schools with recovering 

from disaster by changing the approval method for transfers from the 

emergency fund, modifying other funding provisions related to disaster 

recovery, and authorizing AEA boards to purchase and lease-purchase 

property. 

SF142, Certain Economic Development Appropriations authorizes use of 

funds from other programs for Jumpstart. 

SF336, Optional Waiver of Local and Private Match Requirement for 

applicants from declared disaster areas to Community Attraction and 

Tourism (CAT) and River Enhancement CAT (RECAT) Programs. 

SF344, Economic Development Programs authorizes use of specified 

economic development programs for disaster-related funding in the future. 

SF376, I-JOBS Bonding Bill see listing under Recommendation #4. 

SF415, City Acquisition of Disaster-Affected Abandoned Property creates 

an alternative process for cities in 2008 disaster areas to acquire 

abandoned property damaged by disaster that constitutes a public 

nuisance and is not feasible to rehabilitate. It also requires a city to attempt 

to notify the owner at least 30 days before filing a petition to award title to 

the city, and requires waiting at least 60 days after filing the petition to hold 

a public hearing. The petition must be dismissed if the court receives 

written request from the owner. It also requires the city to pay the fair 

market value of the current condition of the property. If the payment is not 

claimed within two years, the funds are transferred to the city. 

SF457, Financing Options for Cities and Counties After Disaster includes 
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Ecologist Connie Mutel shakes 
hands with an attendee at the March 
flood seminar in Des Moines.  

Presenters come together to 
answer questions from the 
audience.  

Kamyar Enshayan, Cedar Falls City 
Council member, discusses his 
city’s floodplain initiatives. 
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changes for cities and counties affected by disaster related to local bonding, contract letting, lease 

or lease-purchase contract requirements, loan agreement requirements, definitions of essential 

county purpose and essential corporate purpose; legalizes certain actions taken in response to 

natural disaster; and allows disaster-affected cities and counties to amend their FY08 budgets. It 

also authorizes disaster recovery housing project tax credits for eligible properties affected by the 

2008 disasters. 

SF474, Regents Bonding authorizes the Iowa Board of Regents to issue $100 million in revenue 

bonds, secured by student fees and charges and institutional income, for flood repair and 

mitigation at the University of Iowa; and $15 million for ISU’s veterinary medical facilities. 

SF478, Standing Appropriations Bill, Division XIII appropriates $1.15 million to seven Iowa 

communities damaged by tornadoes in 2008. 

SF478, Standing Appropriations Bill, Division XXII authorizes cities to collect up to 5 percent in 

franchise fees, and requires that fees collected in excess of inspection and regulation costs for 

utilities be used for property tax relief, disaster projects or other specified purposes. 

2010 

HF2531, Standing Appropriations Bill (Bond Issue Votes) provides more flexibility on dates that a 

bond issue vote may be scheduled in disaster-impacted communities. 

SF2310, Natural Resources Outdoor Recreation Trust Fund outlines implementation of a 

proposed amendment to the Iowa Constitution. 

 

RIAC GOAL #6: Emergency Management - The state must invest in local emergency 

management agencies for the central coordination function and work in all areas of 

emergency management – preparedness, response, recovery, and mitigation – to achieve 

the baseline capacity needed to keep Iowa safer from future disasters. 

2009 

SF280, Disaster Emergency Assistance Immunity clarifies that an emergency for which immunity 

is provided to volunteers includes disasters for which the governor has declared a disaster 

emergency. 

SF441, Modifying Statewide Mutual Aid Compact by including local emergency management 

commissions as participating governments in the statewide mutual aid compact. 

2010 

Budget constraints made this difficult to address in 2010. 
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RIAC GOAL #7:  Community Identify - The state should ensure policy 

and programs that sustain community identity, quality of life and 

cultural heritage.  

2009 

SF114, Historic Preservation Grants allows more than one grant per county 

by authorizing funding for projects totaling no more than $200,000 per 

county, with a limit of $100,000 per project. 

SF481, Historic Preservation Tax Credits increases cap from $20 million to 

$50 million per year, with 20 percent of the tax credits dedicated to disaster 

recovery projects. Unused credits from projects in Cultural and 

Entertainment Districts (which receive 30 percent of the total credits) and 

projects that create 500 or more new jobs (which receive 20 percent of the 

total credits) will revert to use for disaster recovery projects. 

HF822, Infrastructure Appropriations, Division VIII outlines criteria for 

projects considered for River Enhancement Community Attraction and 

Tourism funding. These projects create or enhance recreational 

opportunities and community attractions on and near lakes or rivers or river 

corridors within cities across Iowa. 

2010 

SF 2380, Tax Credit Changes retains the Historic Preservation Tax Credit 

program but reduces its cap from $50 million to $45 million beginning July 

1, 2012. 

SF2389, (RIIF Bill – Economic Development Appropriations) appropriates 

$12 million for Community Attraction and Tourism grant funding and $4 

million for River Enhancement Community Attraction grant funding, plus 

funding for Main Street projects. 

 

RIAC GOAL #8: Planning Guidance - The state will lead in developing 

guidance and support for integrated, regional planning to address 

recovery and leverage multi-jurisdictional strengths for ongoing 

initiatives. 

2009 

HF756, Floodplain Management Task Force requires Iowa’s Water 

Resources Coordinating Council to submit funding and policy 

recommendations by Nov. 15, 2009 promoting watershed management to 

44 

 

ECONOMIC RECOVERY STRATEGY METHODS 

State Senator Bob Dvorsky (third 
from right) at a North Liberty new-

housing ribbon cutting on June 30. 

Homeowner Ken Catlin talks about 

how he was assisted by ECICOG.  

Officials from state, regional and 
local agencies listen at a housing 
press conference.  
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reduce the adverse impact of future flooding on residents, businesses, communities, and soil and 

water quality. 

SF 2389, (RIIF Bill – Smart Planning) establishes Smart Planning. 

The legislation established 10 Smart Planning Principles: 

1) Collaboration. Stakeholder, Community & Regional Collaboration in Development 

Decisions. 

2) Efficiency, Transparency and Consistency. Predictable, Fair & Cost Effective 

Development Decisions. 

3) Clean, Renewable and Efficient Energy. Clean Energy Production & Increased Energy 

Efficiency. 

4) Occupational Diversity. Increase Diversity of Job & Business Opportunities. 

5) Revitalization. Concentrate Development & Mix Land Uses 

6) Housing Diversity. Expand Housing Opportunities & Choices. 

7) Community Character. Foster Distinctive, Attractive Communities with a Strong Sense of 

Place. 

8) Natural Resources and Agricultural Protection. Protect, Preserve & Wisely Utilize Natural 

Resources & Working Lands. 

9) Sustainable Design. Green Building & Infrastructure Design. 

10) Transportation Diversity. Variety of Transportation Choices. 

The legislation also established comprehensive Planning Guidance for cities and counties: 

1) Public Participation 

2) Community Issues and Opportunities 

3) Land Use 

4) Housing 

5) Public Infrastructure and Utilities 

6) Transportation 

7) Economic Development 

8) Agricultural and Natural Resources 

9) Community Facilities 

10) Community Character 
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11) Hazards 

12) Intergovernmental Collaboration 

13) Implementation 

The legislation also established a Smart Planning Task Force to 

develop statewide planning goals, evaluate and develop incentives for 

comprehensive planning, develop a model for regional comprehensive 

planning, and develop recommendations for state comprehensive 

planning programs 

Lastly, a $30 million Disaster Prevention Program was created with I-

JOBS funding, eligibility contingent on following Smart Planning. This 

will be administered by IFA. 

 

RIAC GOAL #9: Floodplain Management - The state will move state 

policy forward and lead the discussion with regional and local 

interests on floodplain and watershed management. 

2009 

HF756, Floodplain Management Task Force requires Iowa’s Water 

Resources Coordinating Council (WRCC) to submit funding and policy 

recommendations by Nov. 15, 2009 promoting watershed management to 

reduce the adverse impact of future flooding on residents, businesses, 

communities, and soil and water quality. It also includes a provision 

clarifying that nothing in Iowa Code Section 455B regarding authority of the 

DNR for floodplain control shall be construed as limiting the authority of a 

city or county to adopt an ordinance regulating a junkyard located within a 

five hundred year floodplain. 

HF822, Infrastructure Appropriations, Iowa Flood Center, establishes the 

Iowa Flood Center at the University of Iowa in Division VI and appropriates 

$1.3 million to the Iowa Flood Center in Division I. Purposes for this funding 

include developing hydrologic models for flood forecasting and floodplain 

inundation mapping, establishing community-based programs to improve 

flood monitoring, sharing resources and expertise, and to develop a 

knowledgeable workforce regarding flood research, prediction and 

mitigation strategies. 

2010 

SF2389, (RIIF Bill) appropriates $2 million for the Watershed Improvement 
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Doug Elliott, ECICOG Executive 
Director (right), with mayors from 

North Liberty, Coralville and Tiffin. 

Eric Beck expresses appreciation 
for the funding programs that 
helped him purchase a home.  

State and local officials talk about 
the importance of disaster funding 
to increase housing in Iowa.  
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Review Board for wetland easements and flood prevention. 

SF2371, Dredging Royalties reduces royalty fees for removing sand and gravel from rivers in Linn 

and Black Hawk Counties on a pilot basis through June 30, 2015. 

The WRCC generated 16 policy recommendations and nine funding recommendations. The 

funding recommendations from the WRCC were not addressed in 2010 due to budget constraints, 

however five policy recommendations passed and were included in the following legislation: 

HF2531 (Standing Appropriations Bill – Floodplain Issues) requires the WRCC and others to 

extent feasible to: 1) work on establishing an Iowa chapter of State Floodplain Managers 

Association, 2) education and 3) marketing for flood risks and floodplain awareness. 

HF2459 Watershed Bill 4) authorizes that funding be sought for pilot watershed projects 

involving IDALS, DNR and the Iowa Flood Center, and 5) outlines potential watershed 

governance via Watershed Management Authorities. 

 

RIAC GOAL #10: Floodplain Mapping - The state will complete floodplain mapping for the 

entire state using state-of-the-art technology. The state will pursue and implement the 

mapping process and related activities as expeditiously as is reasonable and practical. 

2009 

HF822, Infrastructure Appropriations, provides funding and FTEs to the DNR for floodplain 

management to support the mapping process (funding for the mapping was secured from federal 

sources) and authorizes funding for flood gauges; and charges the Iowa Flood Center at the 

University of Iowa with developing models for floodplain inundation mapping. 

2010 

SF2389, (RIIF Bill – Floodplain Mapping) allocates existing Community Development Block Grant 

(CDBG) funds to the Iowa Flood Center for floodplain mapping efforts. 

 

RIAC GOAL #11: Rebuild Iowa Office Roles and Responsibilities – The state must formalize 

the RIO and associated responsibilities related to the 2008 disaster recovery. 

2009 

HF64, Disaster Assistance Bill, Division IV formalizes the RIO until June 30, 2011 and establishes 

the Rebuild Iowa Coordinating Council. 

HF809, Administration and Regulation Appropriations Bill, authorizes FTEs and FY10 funding for 

the RIO. 
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2010 

SF2367, Administration and Regulation Appropriations Bill,  appropriates 

$647,014 and maintains 12 FTE’s to support the RIO during FY11. 

Additional RIO funding is provided through federal sources. 

 

RIAC GOAL #12: Coordinated Communication and Outreach - All 

involved agencies, governments, and interested parties should 

promote and support communications and outreach initiatives to 

educate and support Iowans as they recover and plan for future 

disasters. 

2009 

HF64, Disaster Assistance Bill, Division IV establishes the Rebuild Iowa 

Coordinating Council to facilitate communication between state agencies 

and the RIO, and requires state agencies to cooperate with and provide 

support to the RIO to the greatest extent practicable. 

HF811, Health and Human Services Appropriations, Division XI places a 

new ―Iowa Public Health Modernization Act‖ in Iowa Code to address 

components of public health including preparation for, response to, and 

recovery from public health emergencies and disasters. 

2010 

The Rebuild Iowa Coordinating Council, established by HF64 in 2009, 

ensures this recommendation is met, but is scheduled to sunset on June 

30, 2011.  

 

FUTURE LEGISLATIVE FOCUS 

Policy areas to be addressed by the RIO during 2011 will focus on 

remaining recommendations from the RIAC, including establishment of 

disaster funds, emergency management issues, support for records 

retention improvement at local and state levels, floodplain management 

policy and funding proposals endorsed by the Water Resources 

Coordinating Council, flood insurance policy and real estate disclosure form 

transparency of flood issues, and the RIO’s transition framework. The RIO 

will also support legislative recommendations being generated by task 

forces pursuant to legislation passed in 2010, including business case 

management (HF2422) and smart planning (HF2531). 
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FEMA Administrator Craig Fugate 
discusses recovery at a flooded fire 
station facility in Cedar Rapids. 

Governor Culver discusses flood-
affected public infrastructure in 
Cedar Rapids. 

FEMA Administrator Craig Fugate 
tours a flooded neighborhood with 
state and local officials. 
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The goals and objectives of Iowa’s economic recovery were developed through the Rebuild Iowa 

Advisory Commission (RIAC) and associated Task Force meetings in the summer and fall of 

2008. Input obtained through ―Speak Up Iowa‖ Public Input Sessions and surveys was also 

utilized, along with the continuing work of the RIO team assigned to creating Iowa’s Economic 

Recovery Strategy through funding from the Economic Development Administration and the state. 

ECONOMIC RECOVERY 
STRATEGY ROAD MAP 
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Goal  1 :  Housing Recovery  

State and local governments will place a high priority on ensuring 

availability of adequate, affordable housing and the ability of individuals and 

families to rent or purchase homes. (RIAC Recommendation #2) 

  

BACKGROUND 

An estimated 38,000 people were displaced from their homes by the floods 

and tornadoes of 2008. Initially, displaced Iowans stayed in emergency 

shelters, motels and with family or friends. As the debris was cleared and 

floodwaters subsided, households made more permanent housing plans. 

Tornado-impacted households filed insurance claims and rebuilt their 

homes; flood-impacted households repaired their homes or moved into 

replacement housing. Replacement housing included relocating to existing 

housing units elsewhere in the community or region. Some households 

purchased newly constructed homes. Numerous federal and state 

programs were designed and implemented to address the immediate and 

long-term housing needs of displaced individuals and households. Now, 

residences in 100-year floodplains are being purchased through voluntary 

programs and removed to create permanent green space.  

 

PROGRAMS & POLICIES 

Small Business Administration (SBA) - SBA provided for disaster relief 

through a loan program designed to assist individuals and households with 

long-term rebuilding and repair. Loans are based on the cost to repair the 

damage and capacity to repay the loan. The SBA typically places a lien on 

the damaged or replacement home and loans are repaid at the time of any 

voluntary buyout or future sale of the property. 

FEMA Housing Assistance - Housing Assistance was provided to eligible 

registrants whose primary residence was damaged by the disaster. The 

purpose of the program was to provide funding to return individuals and 

households to permanent housing as quickly as possible. Financial 

assistance was available to meet the following housing needs:    

Temporary Housing: FEMA provided financial assistance to assist 

displaced households with funds to rent a different home if a suitable 

home could be located. FEMA provided temporary housing units when 

rental properties were not available. FEMA provided 592 temporary 

housing units (mobile homes) by securing mobile home pads in 25 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

JUMPSTART HOUSING 
PROGRAM 
 
The Jumpstart Iowa Housing 
Assistance Program is administered 
through the Iowa Finance Authority 
and the Iowa Department of 
Economic Development. 
 
This program uses state and federal 
funding to help disaster-impacted 
homeowners make a down payment 
on a new house, repair their current 
home or maintain their mortgages 
while waiting for a potential buyout. 
For down payment assistance and 
housing rehabilitation assistance, a 
receding loan is issued and will be 
forgiven if the homeowner stays in 
the house for 5 years. 
 
Below are the statewide figures as 
of Jan. 3, 2011. 
 

Total number of applicants: 

4,323 

Total amount requested in those 

applications: 
 $74.2 million 

Total number of applicants 

approved to-date: 3,767 

Total amount obligated:  $67.4 

million 

Total amount disbursed: $63 

million 

Average award: $17,880 

Applications ineligible for the 

program: 643 
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commercial mobile home parks in 13 communities in seven counties. A total of 506 mobile 

homes were located in commercial parks and a total of 86 mobile homes were provided to 

displaced persons on private land. Typically, these sites were in rural areas or smaller towns 

where the property owner had the ability to place a mobile home on the same lot adjacent to 

their damaged home. 

Repair: Financial assistance from FEMA was also made available to homeowners to repair 

damages to their primary residence that was not covered by insurance. The goal was to 

make the damaged home safe, sanitary and functional. 

Replacement: Financial assistance was available to homeowners to replace their destroyed 

home if it was not covered by flood insurance. 

Jumpstart Housing Assistance Program - The Iowa Finance Authority (IFA) and the Iowa 

Department of Economic Development (IDED) contracted with 11 Councils of Government 

(COGs) and Entitlement Cities across the State of Iowa to disburse funding under the ―Jumpstart‖ 

program. The 11 entities are: East Central Intergovernmental Association; East Central Iowa 

COG; Iowa Northland Regional COG; Northern Iowa Area COG; Southern Iowa COG; Southwest 

Iowa Planning Council; Cedar Falls; Cedar Rapids; Des Moines; Iowa City and Waterloo. 

IFA administered the state-funded portion of the program, which had less restrictive eligibility 

requirements. IDED administered the federally-funded portion of the program. 

Eligible housing activities included Housing Repair/Rehabilitation, Homebuyer Assistance; and 

Interim Mortgage Assistance (IMA). Program eligibility for federal housing assistance was based 

on whether a household had received FEMA funds and if their household income is at 100 

percent or below the area median income. No duplication of benefits is allowed. 

No repair/rehabilitation benefits are allowed to a structure located within the 100-year floodplain or 

a designated buyout area, unless the activity meets all HUD environmental requirements, 

applicable design standards and the property is insured by flood Insurance. The maximum 

amount a person may receive for repair/rehabilitation is $60,000, and for homebuyer assistance it 

is $60,000. The $60,000 limit included $10,000 which could be used to purchase energy 

efficiency appliances and improvements. IMA is only available to persons whose principal 

residence will be acquired through an acquisition program. The maximum amount of IMA is 

$1,000 a month for up to 20 months, or until the buyout of their destroyed property occurs. 

“Jumpstart Express" Emergency Repair Option - "Jumpstart Express" Emergency Repair was 

an option under the Jumpstart Iowa Housing Assistance Program. The application process for 

"Jumpstart Express" was the same as Jumpstart Iowa Housing Assistance. This option helped 

homeowners repair their current home without having to meet all of the previous requirements. 

The maximum award was a $24,999 loan which will be forgiven if the homeowner stays in the 

house for 5 years. 



 

 

Voluntary Property Acquisition Programs - There are two voluntary 

programs that provide financial assistance to the state that are passed on 

to communities and counties for acquiring substantially damaged 

properties. The Hazard Mitigation Grant Program (HMGP) is through FEMA 

and is managed by the Iowa Homeland Security and Emergency 

Management Division (HSEMD). The other program uses Community 

Development Block Grant (CDBG) funding through the U.S. Department of 

Housing and Urban Development (HUD) and is managed by the Iowa 

Department of Economic Development (IDED). 

Hazard Mitigation Grant Program (HMGP): HMGP provides grants 

to states and local governments to implement long-term hazard 

mitigation measures after a major disaster declaration. 

Acquisition projects are voluntary and property owners are under no 

obligation to sell their homes. Communities considered numerous 

options for mitigation projects, but in some areas state and local 

officials determined that the most effective mitigation measures would 

be the acquisition of properties and the removal of residences and 

other structures from the hazard area. Acquisition projects are based 

on the principle of fair compensation for property. Properties acquired 

through HMGP funds are permanently converted to green space. 

Community Development Block Grant (CDBG): The CDBG 

Property Acquisition Program acquires additional properties that are 

located in the floodway or the regulatory floodplain and are located in 

an area that may be at risk for future flooding, but were not eligible for 

HMGP funding. IDED is responsible for administering this program. 

Properties acquired using CDBG funds have deed restrictions placed 

on them that limits the type of future land use or redevelopment. 

Both voluntary acquisition programs use federal funding to acquire 

property. Federal funding requires a review process to determine that a 

household is not being paid twice for the same loss. This is referred to as 

the ―Duplication of Benefits‖ (DOB) review. 

Duplication of Benefits Restrictions - The duplication of benefits policy is 

one of the most complex and least understood aspects of the property 

acquisition process. Established in the Stafford Act, it is designed to 

prevent the duplication of benefits for disaster recovery funds, meaning two 

sources of recovery funds cannot be used for the same purpose. Federal 

agencies consider assistance through flood insurance and other sources to 
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The RIO’s Executive Director Lt. 
Gen. Ron Dardis discusses housing 
production in Cedar Rapids. 

Residents utilizing the housing 
production program speak at a 
Cedar Rapids press conference.  

Lt. Gen. Ron Dardis talks with a 
reporter about  the Single Family 
New Construction housing program. 
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be advances toward the purchase price of a property and in return deduct those amounts from the 

price paid to the property owner. FEMA, however, does not deduct benefits for which the property 

owner can provide receipts to show that the money received was used for its intended purposes 

such as home repair. Disaster relief is provided primarily by FEMA and the Small Business 

Administration (SBA) to meet short-term recovery needs. CDBG funds are generally for long-term 

needs such as economic redevelopment in disaster affected areas and are being used in this 

disaster to assist in the voluntary buyout acquisition program. HUD advises state and local 

governments that funds from two or more government agencies cannot be used for the same 

costs. Because government funds were used to provide down payment assistance to acquire 

replacement housing in Iowa, a duplication of benefit policy issue was raised and those funds are 

now subtracted from buyout awards to affected homeowners. 

Small Project Rental Rehabilitation Assistance - IDED developed a program to assist 

landlords with rehabilitation of damaged residential units. A small project involves seven or fewer 

units. The program allows for landlords to receive up to $24,999 per unit for rehabilitation if the 

property owner agrees to comply with the program requirements. These requirements include 

meeting the CDBG National Objective of primarily benefitting low and moderate income persons. 

This means that at least 51 percent of the units in any project must be occupied by persons or 

households with incomes at or below 80 percent of the area median income limits. 

Large Project Rental Rehabilitation Assistance - IDED has also designed a program to assist 

landlords with more than eight units in a project. The program eligibility and guidance are similar 

to the requirements for the small project rehabilitation program noted above. 

Residential Landlord Business Support Program (RLBS) - In December 2009, IDED 

introduced several new programs to assist businesses with disaster recovery. One program, the 

Residential Landlord Business Support Program, was designed to compensate residential 

landlords for lost rental revenue on affordable rental housing units that were physically damaged 

by the disaster. Landlords could receive up to $15,000 per business tax identification number. 

New Single Family New Construction - IDED developed a program to encourage new single 

family construction to provide permanent housing in disaster-impacted counties. Administrative 

entities were selected to administer the first two rounds of program funding. IDED announced in 

the summer of 2010 that a third round of funding was available and applications were due Oct. 

15, 2010. The units developed under this program are offered to sale to households with incomes 

at or below the median income limits established by HUD. The maximum per unit development 

cost is $180,000. For half of all the units constructed, there is a maximum sales price of $150,000. 

Multi-Family (Rental) Unit New Construction - IDED also developed a program to encourage 

multi-family new construction to assist with Iowa’s housing shortage. Applications could be 

submitted to either replace lost housing units or add rental housing to an area impacted by the 

disasters. Awards were granted to projects located in Cedar Rapids, Des Moines, Dubuque, and 

Dubuque County. The maximum per-project cap limitation is $3 million and the maximum per-unit 



 

 

development cost cap is $60,000 (unless it is an adaptive re-use, which 

has a cap of $66,000). 

Low-Income Housing Tax Credit (LIHTC) Program - Annually, the 

Internal Revenue Service (IRS) makes a per capita allocation of federal tax 

credits to each state as part of the Low-Income Housing Tax Credit 

program. IFA received a combination of funding which included the ―per 

capita‖ funds and a special allocation of Disaster Tax Credits which are 

intended to help the state recover from the natural disasters and is charged 

with allocating those credits to developers of affordable housing in Iowa. 

Developers who receive tax credits sell them to investors to generate 

equity for the housing developments. The tax credits are a dollar-for-dollar 

reduction to the investor’s federal tax liability on ordinary income. 

Disaster Tax Relief Act - The Heartland Disaster Tax Relief Act of 2008 

provided specific tax relief to Midwestern disaster areas which included 

counties in Iowa. The Act allowed taxpayers to use distributions from their 

retirement accounts without the typical tax penalties if they sustained loss 

or damage to their main home. The Act provided an additional exemption to 

taxpayers providing housing in their main home to displaced individuals, 

excluded certain cancellations of indebtedness due to the natural disaster, 

and provided tax relief for temporary relocation. 

State Historic Tax Credits - The State Historic Preservation Office 

(SHPO) is responsible for oversight of historic tax credits. SHPO reserved 

20 percent of the tax credit allocation for any tax credit year in a disaster 

recovery fund for projects located in a governor- or presidentially-declared 

disaster area. The eligible property must have been physically impacted as 

a result of the natural disaster. The initial application for the project must be 

submitted within the five year time frame of the initial disaster declaration. 

Lead–Based Paint Training Program - In January 2009, IDED recognized 

that Iowa had a shortage of trained and certified lead contractors, workers, 

and inspectors primarily in the realm of lead abatement. Iowa's 2008 

disasters compounded the problem. To build the capacity and meet the 

demand for these services, IDED implemented a lead-based training 

program for contractors and workers registered in Iowa. 

Courses that are eligible under the program are Sampling Technician, 

Inspector-Risk Assessor, Sampling Technician & Inspector-Risk Assessor 

Refresher parts 1 and 2, Abatement Contractor, Abatement Worker, 

Abatement Contractor/Worker Refresher, and Safe Work Practices. 
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The newly-renovated Brown 
Apartments in Cedar Rapids 

Flood-damaged homes, like this 
one in Oakville, are still being 
gutted and rebuilt. 

A home being constructed in 
Parkersburg 
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SHORT-TERM OBJECTIVES 

1) Provide assistance that allows people to repair their homes and be able to live in them 

again 

Progress to Date: As of Jan. 3, 2011, SICOG, ECICOG, INRCOG, SWIPCO, Cedar Falls, 

Iowa City and Waterloo had submitted final reports and expended all State Jumpstart funds. 

As of Jan. 3, 2011, IDED reported that there were 4,018 unduplicated households in the 

Jumpstart program. There were 2,770 households that participated in the State Jumpstart 

Housing program and 1,117 that participated in the Federal Jumpstart Housing program.  

The average award for the State program was $15,735 per household. The average award 

for the Federal program was $23,838. 

 Measures:  

FEMA’s Housing Assistance program provided $122.4 million to 23,236 registered 

households as of July 29, 2010. 

The SBA committed $160.9 million in housing loans and by July 29, 2010 had expended 

$79.7 million.  

The federally-funded portion of the Jumpstart program approved 1,117 applications and 

the average award was $23,838. A total of 811 reviews for duplication of benefits (DOB) 

have been completed and 1,117 inspections have been conducted by Jan. 3, 2011. To 

date, $23.8 million has been obligated and $20.8 million has been dispersed. 

The state-funded portion of the program had less restrictive eligibility requirements and 

approved 2,770 applications and the average award received was $15,735 as of Jan. 3, 

2011. The total funds obligated under the state program were $43.6 million. Of that, 

$43.6 million has been disbursed. 

Strategy Going Forward: The RIO will work with IFA to prepare a final report on how 

Jumpstart funds were dispersed and determine if there are any remaining unmet needs for 

housing rehabilitation and repair.  

 2)  Provide assistance that allows landlords to repair damaged rental units 

Progress to Date: In response to concerns from landlords,  IDED developed a program to 

specifically assist landlords with repair and rehabilitation of their rental properties. The 

program guidance was provided for small projects for those buildings with seven or fewer 

units and large rental properties for buildings with more than eight units.   

Measures: As of Dec. 10, 2010, IDED reported that 83 units in buildings with eight or fewer 

units had been rehabilitated at a cost of 2.7 million dollars. In buildings with more than eight 

housing units, 123 units had been rehabbed at a cost of 2.4 million dollars. The Residential 



 

 

Landlord Business Support Program (RLBS) has dispersed $1,860 as 

of Dec. 15, 2010, to two properties in Cerro Gordo County.  

Strategy Going Forward: The RIO will continue to coordinate with 

IDED to monitor program participation in the rental rehabilitation 

programs available to small and large rental projects. 

3) Help those living in FEMA mobile homes find a permanent 

housing solution 

Status: Complete 

Progress: Immediately following the disaster, FEMA placed 506 

mobile homes for displaced Iowans in 25 commercial mobile home 

parks. These parks were located in 13 communities throughout seven 

counties. In addition, 86 mobile homes were provided to displaced 

Iowans on private land. Typically, these sites were in rural areas or 

smaller towns where the property owner had the ability to place a 

mobile home on the same lot as their damaged home. 

Measures: A total of 592 households (100 percent) have been 

relocated out of temporary housing units. 

LONG-TERM OBJECTIVES 

1) Provide incentives and gap funding to enable the building of new, 

affordable housing to replace what was lost in the disaster 

Progress to Date: 
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FEMA Mobile Home Units that Remain in Iowa  

SINGLE FAMILY NEW 
CONSTRUCTION 

PROGRAM - ROUND 3 

 
On Dec. 22, 2010, the Iowa 
Department of Economic 
Development (IDED) awarded a 
third round of funding for the Single 
Family New Construction Program 
(SFNCP). This round totaled over 
$11 million to create 246 homes 
across Iowa. The awards were 
made possible through the 517 
million dollars provided in the 
Community Development Block 
Grant Action plan approved by the 
U.S. Department of Housing and 
Urban Development (HUD) that was 
announced in October 2009. 
 
Once the homes are constructed, 
qualified homebuyers whose 
household size and income is at or 
below 100 percent of the area 
median income may be eligible to 
receive up to 25 percent of the 
purchase price. The following 
awards were made: 
 
Location; Units 

Black Hawk County; 34 

Cass County; 9 

Dubuque County; 54 

Iowa City; 31 

Cerro Gordo County; 47 

Linn County; 33 

Waterloo; 17 

Des Moines; 21 

 
TOTAL: 246 Units 
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Single Family New Construction Program - The first two rounds of housing produced 845 new 

homes. On Dec. 22, 2010, IDED announced that they had approved eight applications 

totaling over $11 million to construct an additional 246 homes. The eight awards included 

allocations to Black Hawk, Cass, Dubuque, Cerro Gordo and Linn Counties and the cities of 

Iowa City, Waterloo and Des Moines. 

In Cedar Rapids, as of Dec. 10, 2010, $8.5 million was dispersed and 212 new housing units 

were constructed. 

Multi-Family New Construction Program - IDED reported that as of mid-December 2010, 

2,261 units have been constructed at a cost of $73.8 million. In Cedar Rapids, $22 million 

was disbursed to construct 429 housing units in 27 projects. 

Replacement Housing - Because of the gap between the average value of a damaged home 

and the cost of a similar-sized replacement home, the RIO worked with IDED to request that 

HUD allow homebuyers to retain up to $25,000 in down payment benefit after their buyout. 

Without this effort to allow retention of the down payment assistance benefit, any down 

payment assistance households received would be subtracted from their buyout offer as a 

duplication of benefit. The buyout program assistance may come from the CDBG Homebuyer 

Assistance Program, CDBG Single Family New Production, State Down Payment Assistance 

or FEMA’s Replacement Housing Incentives. 

Measures:  

Multi-Family New Construction Program - Developers in Cedar Rapids have expressed 

concerns about the rate of absorption of new multiple-family housing in the flood-impacted 

area. A recent market study indicated that the market could absorb about 50 new units in the 

10 square mile area of Cedar Rapids that was flood damaged. A third round of multiple family 

housing construction is not anticipated. 

Single Family New Construction Program - As of Dec. 22, 2010, IDED had approved eight 

applications to construct 246 additional units. Two applicants requested an extension until 

January 2011. A fourth round of funds may be announced in 2011.  

Low Income Housing Tax Credits - As of Sept. 9, 2010, IFA had approved the use of disaster 

tax credits for projects representing 456 buildings with 4,782 low-income units. The tax credit 

amount approved was $62.6 million. The projects include new development and acquisition/

rehabilitation. The projects are located in Black Hawk, Dallas, Dubuque, Madison, Warren, 

Johnson, Linn, Mahaska, Polk, Pottawattamie, Scott, Story, Union and Harrison counties. 

The disaster tax credits were available to Iowa through 2010.  

Strategy Going Forward: RIO will continue to work with IFA and IDED through June 2011 to 

determine what unmet permanent housing needs remain. 
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 2) Reduce the risk of housing damage and impacts in future 

disasters  

Progress to Date: IDED has committed $23 million to assist with 

demolitions. A 19-point checklist must be followed in order for FEMA to 

reimburse communities for demolition. The estimated cost ranges from 

$12,500 to $15,000 per structure. This cost includes assessment, 

remediation and demolition costs. 

Elevation - While removing homes from the floodplain is the primary 

method of preventing future risk, some homeowners choose to repair 

their home and elevate it by raising the first floor at least one foot 

above the base flood elevation (BFE). The BFE is the elevation for the 

100-year flood. An estimated 56 percent of the damaged or destroyed 

homes were within the 100-year floodplain. The RIO’s August 2010 

community survey asked the communities to estimate the number of 

repaired homes in the 100-year floodplain that had been elevated as 

part of the repair or rehabilitation from the June 2008 floods. Six of the 

communities surveyed responded to the question regarding elevating 

homes within the 100-year floodplain and reported that 61 homes had 

been elevated. 

Relocation - Another option for hazard mitigation is to relocate the 

residence to another area not prone to flooding. The August 2010 

community survey reported that one home each was moved in the 

communities of Elkader, Iowa City and Waverly and two homes had 

been moved in Cedar Falls. 

“Mothballing” - The City of Mason City has currently issued a Request 

for Proposals (RFPs) to ―mothball‖ 11 historic structures. The National 

Park Service provides guidance on this process.  When all means of 

finding a productive use for a historic building have been exhausted or 

when funds are not currently available to put a deteriorating structure 

into a useable condition, it may be necessary to close up the building 

temporarily to protect it from the weather as well as to secure it from 

vandalism. This process, known as ―mothballing,‖ can be a necessary 

and effective means of protecting the building while planning the 

property's future, or raising money for a preservation, rehabilitation or 

restoration project. If a vacant property has been declared unsafe by 

building officials, stabilization and mothballing may be the only way to 

protect it from demolition. 

 

CEDAR RAPIDS HOUSING 

RECOVERY PROGRAMS 

 
The City of Cedar Rapids offers four 
disaster assistance programs for 
residential landlords to rebuild and 
rehabilitate flood-damaged rental 
housing. These programs provide 
funding for lost rent, tools, 
appliances, flood insurance 
premiums and rehabilitation work.  
An overview of each of the disaster 
assistance programs is provided 
below:  
 
Local Option Sales Tax-Funded 
Rental Rehabilitation Program 

Local program funded through 

local option sales tax dollars  

Provides up to $30,000 per unit, 

or 60 percent of pre-flood 
assessed value, to rehabilitate 
flood-impacted rental properties  

Applicant must be owner at the 

time of the 2008 flood  

Program requires property to be 

retained by owner as rental 
property for 5 years; no income or 
rent restrictions  

 
Tools/Appliance/Flood Insurance 
Reimbursement Program 

Provides up to $2,000 per flood-

impacted rental unit (maximum of 
10 units) for any of the following: 
tools, appliances and up to 12 
months of flood insurance 
premiums  

Applicant must be owner at the 

time of the 2008 flood  

No retention period, no rent or 

income restrictions.  

Deadline is Dec. 31, 2010 or until 

funds are exhausted 
 

(continued on next sidebar) 
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Measures:  

HMGP Buyouts - As of Dec. 14, 2010, HSEMD reported that HMGP has funded 42 property 

acquisition projects at a cost of $79 million. As of Dec. 15, 2010, 801 properties have been 

acquired. All of the properties identified for acquisition have been acquired in the 

communities of Davenport, Des Moines, Evansdale, La Porte City, Palo, Shell Rock and 

Vinton. Linn County had 14 properties to acquire and the acquisition phase is completed. 

CDBG Buyouts - As of Dec. 15, 2010, IDED reported that they have awarded funding for the 

acquisition of 1,140 properties. IDED first conducts an eligibility review of the property file. 

The property must either be located in a 100-year flood plain, substantially damaged, or an 

imminent threat to public health and safety. After reviewing eligibility, IDED staff reviews all of 

the sources of disaster-related funding to determine if any funds were duplicated for the same 

purpose. After IDED completes the review, they issue an awards letter to the administrative 

entity. The entity can then make an offer to the property owner and proceeds with completing 

the buyout offer which includes updating abstracts, ordering title work, finalizing mortgage 

and home equity loan payoffs, paying and release of liens, and obtaining clear title. 

Strategy Going Forward: The funding programs for new construction and repair or 

rehabilitation all contain program guidelines that prohibit investment of program dollars in 

buyout areas or 100-year floodplains. While this is a mitigation strategy under FEMA’s HMGP 

program to reduce future risk and impact, it is also a recovery strategy using HUD’s CDBG 

funds to guide new investment away from areas of potential risk. As new programs are 

proposed and existing programs analyzed, adherence to limiting reinvestment in flood-prone 

areas will continue to be a strategy to reduce future losses. 

The RIO will continue to monitor progress toward completing voluntary acquisitions and 

demolitions with FEMA, HSEMD, IDED and the administrative entities.  

3) Work to ensure that new housing meets quality standards, long-term sustainability 

and energy efficiency goals 

Progress to Date: It is the RIO and IDED’s goal to utilize CDBG funds to guide new single-

family housing development to be green-built, sustainable structures. For all available in-fill 

lots and all existing subdivision lots for single-family construction, all newly constructed single

-family housing should, to the extent possible, meet the requirements of the Iowa Green 

Streets Criteria, particularly with regard to structure design considerations. Newly created 

subdivisions must meet the Iowa Green Streets Criteria pertaining to both unit design and site

-related considerations. All newly constructed multi-family housing is required to meet the 

Iowa Green Street Criteria. 

Measures:  

Sustainability - Demolition contracts award salvage rights to the demolition contractor. In 

Mason City, the memorandum of agreement (MOA) that the City has entered allows them to 



 

 

work with Habitat for Humanity to try and relocate historic properties. If 

Habitat for Humanity is not interested in the properties, the public will 

be able to relocate the properties. The last resort is to salvage as 

much of the materials and fixtures from the properties as possible for 

re-use. 

Energy Efficiency Program - IFA provided funding for an Energy 

Efficiency Program through the entitlement cities and Councils of 

Government (COGs) to assist relocated property owners with vouchers 

or funds to purchase energy efficient appliances, heating and air 

conditioning and home improvements supplies that reduce energy 

demand. Each participating household was eligible to request up to 

$10,000 to assist with purchasing equipment or supplies including 

programmable thermostats, water heaters, ductwork, windows, doors, 

insulation, Energy Star appliances and lighting. 

Approximately $3.1 million was disbursed to assist relocated 

homeowners with appliances and heating and air-conditioning 

purchases. The intent of the program was to reduce future energy 

demand and assist the flood-damaged property owners with managing 

their future utility bills by obtaining supplies and equipment that would 

lower their future overall housing costs (utilities, taxes, insurance, and 

mortgage). These funds were disbursed as part of the program that 

assisted people with up to $60,000 in down payment assistance and 

appears as part of the State Jumpstart award dispersals. 

Lead-Based Paint Training Program - As of Dec. 9, 2010, the 

Department of Public Health (DPH) had processed 3,794 initial 

certifications for professionals and renewed 444 certifications. The 

number of firms that initiated certification was 2,110 and there were 

249 firm renewals. The DPH processed 3,490 Lead Safe Renovator 

certifications and 6,350 people were trained in Lead Safe Renovation.   

IDED budgeted $1 million for lead training and as of Dec. 9, 2010, had 

obligated and dispersed $423,176. 

Strategy Going Forward: The RIO will continue to monitor, review, 

and measure progress of funding programs requiring residential 

development to be located outside of the 100-year floodplain or buyout 

areas and to meet sustainable building criteria. 

 4) Review state and local policies that may expedite action in times 

of disaster, and where needed, create waivers and/or special 

conditions to benefit housing response and recovery 
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CEDAR RAPIDS HOUSING 
RECOVERY PROGRAMS 

(CONT.) 

 
Landlord Business Support 
Program 

Program funded through federal 

Community Development Block 
Grant disaster recovery funds  

Provides up to 12 months of ―lost 

rent‖ for units made 
uninhabitable by the 2008 flood  

Maximum award is $15,000 per 

EIN  

Available only to units that are 

rehabilitated  

Applicant must be owner at the 

time of the 2008 flood  

Program requires property to be 

retained as affordable rental 
property for 5 years; rent and 
tenant income restrictions apply 

 
Jumpstart Rental Rehabilitation 
Program 

Program funded through federal 

Community Development Block 
Grant disaster recovery funds  

Provides up to $24,999 per unit, 

plus costs of any lead based 
paint remediation, to rehabilitate 
flood-impacted rental properties  

Applicant must be owner at the 

time of the 2008 flood  

Program requires property to be 

retained as affordable rental 
property for 5 years; rent and 
tenant income restrictions apply 



 

 

RIO Quarter ly  Repor t :  January 2011  

61 

 

Progress to Date: The RIO has convened a Housing Task Force which includes attendees 

representing IDED, IFA, the RIO and Jim Davis, RIAC Housing Task Force Chair. The Task 

Force met regularly in early 2010 to discuss immediate issues and long-term recovery 

strategies. Future meetings will include implementing the housing needs assessment study 

that Iowa State University will complete in early 2011. 

Strategy Going Forward: The Housing Task Force will continue to meet as needed in 2011. 
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Goal  2 :  Business & Workforce  Recovery  

The State should provide incentives for Iowa’s struggling small businesses, 

microenterprises, and non-profits for restoration and rebuilding of their 

businesses from this disaster and future major disasters. (RIAC 

Recommendation #3) 

 

BACKGROUND 

With the assistance of business programs, SBA loans and private loans, 

businesses in disaster-impacted areas are making ends meet, but more 

needs to be done for these businesses to succeed and to mitigate similar 

problems in the future.  

According to community survey data from 13 affected communities, more 

than 2,000 large and small businesses were estimated to have closed due 

to physical damage to property or a lack of accessibility to the operations 

for 24 hours or more due to the 2008 floods.  It is also estimated that about 

2,000 jobs were lost due to the floods, the majority of which are considered 

to be a permanent loss. At the end of August 2009, more than 10 percent 

of the flood-affected businesses were still closed. Over 80 percent of that 

group is thought to be closed permanently. 

Of those that reopened, two-thirds are in the same location as pre-flood 

and one-third have moved to a different location or their status is uncertain. 

One-third of the communities report that at least one new business has 

opened in their town as a result of the floods. 

 

PROGRAMS & POLICIES 

Jumpstart Iowa Small Business Assistance Program - Through the 

Jumpstart Small Business Assistance Program, the Iowa Department of 

Economic Development (IDED) provided financial assistance to businesses 

suffering physical damage or economic loss due to the 2008 storms, 

tornadoes and floods. The Jumpstart Small Business Assistance Program, 

launched in September 2008, used state and federal funding to provide 

forgivable loans of up to $55,000 to impacted businesses, assisting them in 

disaster-related repairs and lost revenues. The loan is forgivable if the 

business reopens within 12 months of the award date. 

The Jumpstart Small Business Program stopped accepting applications on 

April 15, 2009, due to a reduction in incoming applications. A new disaster 

program, the Business Rental Assistance Program (BRAP) was then 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

CIRAS 
 
After the disasters of 2008, the Iowa 
EDA University Center (operating 
within the Center for Industrial 
Research and Service [CIRAS]) 
conducted a survey of 
manufacturing businesses in the 
state. The survey concentrated in 
the zip codes of the disaster area 
which covered 1,400 businesses. Of 
the 1,400, CIRAS contacted 1,074 
businesses. Surveyors were able to 
connect with 78 percent of the 1,074 
manufacturers. Fifty percent of the 
manufacturers reported being 
directly or indirectly affected by the 
flood. 
  
The most pressing issue expressed 
to the surveyors was the workforce. 
Not only was the workforce unable 
to get to work because of washed-
out roads and bridges, but they also 
had to deal with the devastation at 
home. This created problems for 
manufacturers including delays in 
order delivery, short-term lost sales, 
lost customers and other added 
costs. For companies directly 
impacted by the disasters, the 
median value of capital damage 
reported per employee was $3,100, 
and the median value of lost income 
or profits per employee was $2,200. 
The median value of lost income or 
profits of companies indirectly 
affected was $400 per employee. 
 
It is difficult to accurately assess the 
total impact of the flooding and 
tornadoes on manufacturing. Many 
manufacturers could not be reached 
during the survey period. Only 46 
percent of the companies that 
provided detailed information would 
provide cost estimates. Despite the 
uncertainty in the data, it is 
reasonable to expect damages and 
lost income to exceed $100 million.  
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announced April 16, 2009. 

Community Economic Betterment Account (CEBA) Program - The CEBA disaster recovery 

program helped finance business operations; including biosciences; advanced manufacturing and 

information solutions/financial services. 

The program provided financial assistance to companies that create new employment 

opportunities and/or retain existing jobs and make new capital investments in Iowa. 

Additionally, the CEBA disaster recovery program has closed and has been replaced (as of July 

1, 2009) with the Grow Iowa Values Fund Disaster Recovery Component. There has been one 

award through this program: Accent Media Corp in Cedar Rapids for the amount of $5,000. 

U.S. Small Business Administration Loans - SBA provides low-interest disaster loans to 

homeowners, renters, businesses of all sizes and private, non-profit organizations to repair or 

replace real estate, personal property, machinery & equipment, inventory and business assets 

that have been damaged or destroyed in a declared disaster. 

High Quality Job Creation Program - As businesses change and grow, flexible programs are 

needed to help businesses meet the demand of providing value-added goods on a world-

economy scale. Financial programs are available to assist companies in promoting growth and 

profitability while creating quality job opportunities for Iowans. 

The High Quality Jobs program provides qualifying businesses tax credits to off-set the cost 

incurred to locate, expand or modernize an Iowa facility. To qualify for this very flexible assistance 

package that includes tax credits, exemptions and/ or refunds, a business must be a non-retail or 

non-service business and meet wage threshold requirements. 

Business Rental Assistance Program (BRAP) - The Business Rental Assistance Program was 

introduced on April 16, 2009, by IDED. The program provides financial assistance to companies 

located in, or planning to locate in, rental space that was physically damaged by the 2008 natural 

disasters. The program is meant to help offset building rental lease payments for a maximum of 

six months, not to exceed a total award amount of $50,000. Now in addition, recipients will be 

allowed to apply for up to $75,000 for expenses associated with replacing damaged machinery, 

office furniture, supplies and other equipment. This program is called Expanded Business 

Rental Assistance Program (EBRAP). 

This program is different from the Jumpstart Small Business Assistance Program, which provided 

emergency funds to more than 1,000 disaster-impacted businesses. Instead, this program will 

assist not only businesses currently located in disaster areas, but will create an incentive and an 

opportunity to attract new businesses to grow and expand into these communities. 

Equipment Reimbursement Assistance Program (ERAP) - The Equipment Reimbursement 

Assistance Program is to provide financial assistance to businesses that (1) owned their own 

building, or (2) leased rental space, during the 2008 natural disaster(s). The building or rental 
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space must have sustained physical damage to machinery, equipment, 

furniture, inventory or supplies. 

Awards are limited to 75 percent of replacement cost, not to exceed a total 

amount of $75,000 per business. Any business awarded funds must 

be located in a presidentially-declared county at the time assistance is 

provided. Businesses eligible under the Business Rental Assistance 

Program (BRAP), will not be eligible for additional assistance under this 

element. Additionally, in-home businesses are not eligible for assistance. 

Flood Insurance Reimbursement Program - The Flood Insurance 

Reimbursement program is to provide financial assistance by reimbursing 

businesses for the cost of flood/sewer backup and related business 

interruption insurance coverage. Businesses are eligible if they meet one of 

the following criteria: (1) had water in their building as a result of the 2008 

disaster(s), involving overland flow or sewer backup; and/or (2) are located 

in the 100 or 500-year floodplain. Under option (2), businesses that located 

to either floodplain subsequent to the disaster may also be eligible for 

assistance. Reimbursement would be for a one-time, one year of coverage, 

up to $5,000 per qualified business. 

Residential Landlord Business Support Program - This program is 

designed to compensate disaster-impacted residential landlords providing 

affordable housing for lost rental income. Landlords may receive up to 

$15,000 per business impacted by the disaster. 

Loan Interest Supplement Program - The Loan Interest Supplement 

Program provides assistance in the form of interest supplements to 

businesses who have obtained physical disaster loans and / or economic 

injury loans from an eligible lender. 

An eligible business has received a disaster loan for economic injury and/or 

physical damage as a result of the 2008 natural disasters. The business 

must be open and operating at the time of application and at each 

disbursement. Common ownership must be in place both pre-disaster and 

post-disaster. 

An eligible business may apply for interest supplements up to $50,000 for 

the first three years of the disaster-related loans executed prior to June 30, 

2010. Economic injury disaster loans must have closed prior to June 1, 

2009. Maximum allowable reimbursement is calculated on the first 36-

months of interest on the original disaster loan or line of credit. 

Commercial Rental Revenue Gap Program - CRRG provides assistance 

BUSINESS RENTAL 
ASSISTANCE PROGRAM 
(BRAP) 
 
An excellent example of BRAP 
serving affected communities is with 
the Waterloo-based family 
counseling service Heal the Family. 
Prior to receiving BRAP funding, 
Mike Robinson, owner of Heal the 
Family, and his 5 employees were 
housed at a local business 
incubator. Mike’s goal was to 
expand his business while 
remaining in the downtown 
community; and that was just what 
he did. After receiving BRAP 
funding Heal the Family was able to 
nearly tripled the number of 
employees which lead to an 
expansion in the client base. Mike 
credits a lot of his success to the 
assistance he received from the 
administrative entity. 
 
According to Shane Graham with 
the city of Waterloo, the program 
also benefits the community by 
encouraging businesses to remain 
in or relocate to buildings or areas 
that have been affected by the flood 
of 2008. In the City of Waterloo's 
case, a majority of the flooding 
problems occurred in the downtown 
area. This program has benefited 
the community by encouraging 
businesses to remain in the 
downtown area or to relocate there, 
instead of moving to another area of 
the city, or to a different city 
altogether. 
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with cash flow for commercial building owners to offset the loss of revenue from rental space that 

was physically damaged by the disaster. 

To be eligible the business must provide lease agreements from tenants prior to the disasters. 

The business must provide lease agreements from current tenant or documentation of final 

inspection by local government showing rehabilitation/repair of the building is complete and ready 

to be occupied by a tenant. 

The maximum award for CRRG is up to 12 months lost rental revenue to businesses who own 

commercial rental property, up to $25,000 per unit. 

EDA Revolving Loan Funds - The Economic Development Administration’s regional offices 

around the nation award competitive grants to establish revolving loan funds to government, 

educational and non-profit organizations and agencies, as well as EDA-approved economic 

development district organizations. 

In Iowa, Councils of Government (COGs) are the recipient of these awards. The COGs, in turn, 

disburse money from the revolving loan fund for loans at interest rates that are at or below market 

rate. The loans are made to small businesses or to businesses that cannot otherwise borrow 

capital. As the loans are repaid, the COGs use a portion of interest earned to pay administrative 

expenses and add the remaining principal and interest repayments to the funds’ capital base so 

there is money to make new loans. 

Following the 2008 disasters, COGs were given additional funding for these loans in order to help 

disaster-impacted businesses. 

Midwestern Disaster Area Bonds (MDA) - The Heartland Disaster Tax Relief Act (HDTRA) of 

2008 provides assistance to areas in the Midwest that suffered severe storms, tornadoes and 

flooding in the spring and summer of 2008. One of the provisions of HDTRA is the creation of 

MDA bonds. 

MDA bonds are a new kind of private activity tax-exempt bond designed to facilitate the economic 

recovery and rebuilding of areas damaged by the severe weather. The bonds are issued on a 

conduit basis; that is, the borrower (business) is responsible for repaying the debt. Rates and 

terms will be dependent on the credit-worthiness of the borrower. Iowa was provided $2.6 billion 

in bonding authority for MDA bonds.  

To qualify, the business or trade must have suffered a loss attributable to the severe storms, 

tornadoes or flooding or, the business must be replacing a business or trade that suffered a 

loss. Because Iowa lost so many businesses from the storms, tornadoes and flooding, most 

businesses locating, expanding or improving facilities in Iowa can be considered replacing a 

business that suffered a loss.  

Emergency Public Jobs Program for Unemployed Workers - This program was designed to 

put Iowans who have lost their job due to the tornadoes or floods back to work (up to 1,040 hours 
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- approximately 6 months). The program was administered by Iowa 

Workforce Development (IWD) and the wages were paid at the prevailing 

wage for the worksite. 

Disaster Unemployment Assistance (DUA) - Disaster Unemployment 

Assistance was coordinated by IWD. The program provides benefits to 

persons unemployed due to federal disasters who are not eligible to 

receive regular unemployment insurance. The benefits cover self-employed 

workers not usually entitled to unemployment insurance, including Iowa 

farmers. 

Those eligible for benefits in addition to individuals who lost their jobs 

directly due to the severe storms, flooding and tornadoes may also include: 

individuals who are unable to reach their job or self-employment 

location because they must travel through the affected area and are 

prevented from doing so by the disaster, 

individuals who were to commence employment or self-employment 

but were prevented by the disaster, 

individuals who became the breadwinner or major support for the 

household because of the death of the head of the household due to 

the disaster, or 

individuals who cannot work or perform services in self-employment 

because of an injury caused as a direct result of the disaster. 

Program benefits have since concluded with $6,681,951 paid to roughly 

2,106 eligible claimants out of 3,025 applicants. 

Iowa Workforce Development Small Business Disaster Recovery 

Grant Program - The Small Business Disaster Recovery Grant provided 

assistance specifically with the goal of ensuring that businesses were able 

to maintain staffing levels and avoid disaster-related lay-offs. Utilizing a 

portion of the National Emergency Grant from the Department of Labor, 

Iowa Workforce Development created the Small Business Disaster 

Recovery Grant (otherwise known as the Business Capitalization Grant). 

The purpose of the business grant was to assist small businesses with 25 

or fewer employees, return to full employment in the aftermath of the 

disaster. The maximum grant allowable was $5,000. Because National 

Emergency Grants are to assist dislocated workers, the focus of the 

business grant was on the number of workers dislocated and to help the 

owner return to the pre-disaster level of employees. The application 

CASE MANAGERS HELP 
BUSINESSES BOUNCE 
BACK 
 
Since December 2009, Cedar 
Rapids-area business owners have 
been able to receive assistance 
from the Business Case Manager 
Program. The program was started 
after the city received funds from 
House File 64, a bill approved by 
the Iowa Legislature and signed into 
law by Governor Culver during the 
2009 session, that designated $56 
million in state funds for flood 
recovery activities. City officials then 
contracted with the Cedar Rapids 
Chamber of Commerce to 
administer the program. 
 
Scott Swenson, a senior case 
manager, was one of three case 
managers who began working with 
business owners in December 
2009. With the assistance of CDBG 
funds, five additional case 
managers were recently hired to 
extend more assistance to flood-
affected businesses. 
 
The main reason for hiring case 
managers has been the complexity 
of the grant programs and the need 
to help more businesses qualify for 
disaster recovery programs, 
Swenson said. ―There is a 
tremendous need here for this type 
of business assistance,‖ he said. ―I 
get up every day knowing there are 
people out there I can serve.‖ 
 
Case managers provide mentoring 
services, such as financial 
counseling, to businesses with 120 
or fewer employees. The majority of 
the businesses Swenson and the 
other case managers work with on a 
regular basis have 10 employees 
or fewer. They also work with 
business of all sizes on applications 
for disaster recovery grants.  
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deadline for the program was Sept. 30, 2009. 

One-hundred and seventeen (117) grants totaling $494,829 were issued to Iowa small businesses 

through the program. 

Safeguard Iowa Partnership - The Safeguard Iowa Partnership is a voluntary coalition of the 

state's business and government leaders, who share a commitment to working together to 

prevent, prepare for, respond to and recover from catastrophic events in Iowa. Created in 2007 by 

the Iowa Business Council and state agency officials, the partnership helps integrate business 

resources, expertise and response plans with those of government during all stages of disaster 

management. 

 

SHORT-TERM OBJECTIVES 

1) Help businesses closed by the disaster to reopen and stay open  

Progress to Date: The RIO works in collaboration with local Chambers of Commerce, 

statewide business organizations and other business partners to evaluate the needs of 

disaster-impacted businesses. Businesses have so far received assistance in the form of low-

interest Small Business Administration loans, other loans, CDBG-funded assistance 

programs and state assistance programs, such as the Jumpstart Assistance Program. CDBG 

funds are allocated by the U.S. Department of Housing and Urban Development (HUD). 

In November 2009, Governor Culver announced four new CDBG-funded disaster assistance 

programs for small businesses and landlords impacted by the 2008 storms and floods, as 

well as improvements to the duplication of benefits policy for homeowners. 

The two newest programs announced this spring by IDED and the RIO were created by the 

affected business owner community. The Flood Insurance Reimbursement Program and 

Equipment Reimbursement Assistance Program guidance was approved by HUD in April 

2010. Most recently, HUD approved the activity to use CDBG dollars to fund business case 

management to assist affected businesses in navigating through the recovery process and 

offer professional mentoring services to recovering businesses. 

CDBG has been instrumental in Iowa businesses getting back on their feet. However, these 

CDBG funds were never intended to be used for disaster recovery. They are not user-friendly 

and come with a multitude of restrictions, including the Duplication of Benefits process. The 

business owner must prove that they have not received previous assistance for that particular 

need. It’s a lengthy, complicated process that slows down the recovery effort. Numerous 

discussions have taken place with state officials and CDBG recipients about these difficulties. 

The RIO’s Executive Director Lt. Gen. Ron Dardis has traveled to Washington, D.C., to share 

these concerns with federal officials from HUD and other agencies. In September 2010, HUD 

ruled that private-loans and SBA-loans were no longer considered a duplication of benefits.  
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This is a small victory for businesses in Iowa recovery from the 

disasters of 2008 and an example for future recovery efforts for 

businesses throughout the country.   

This struggle to get dollars out the door is most evident in Cedar 

Rapids, which sustained a large portion of the damage in 2008. In an 

effort to expedite the document verification process, IDED has issued 

a request for proposal to hire an accounting firm to aid in the 

deployment of disaster relief funding in Cedar Rapids. The firm of RSM 

McGladrey, Inc., was hired and has been assisting with the processing 

of business applications since August 2010. 

Measures: Though using CDBG funds can be quite laborious, the 

administrative entities have been able to get dollars out the door. More 

than 960 applications have been approved for business disaster 

program funding and more than $20 million in funds has been 

expended. A large portion of those dollars have funded the Business 

Rental Assistance Program (BRAP) with over $10 million going to 

more than 660 applicants. 

Strategy Going Forward: COGs and Entitlement Cities administering 

these business programs stopped taking new applications on Dec. 31, 

2010. They are continuing to work with all business applicants to 

gather the information necessary to complete the award process and 

get these funds out. The RIO will continue to monitor the success of 

these programs and the status of impacted businesses to determine 

future assistance. 

2) Attract new businesses to disaster-impacted areas 

Progress to Date: IDED and the RIO worked closely with business 

leaders and landlords across the state to develop the Business 

Rental Assistance Program (BRAP).  

Measures: Participation in BRAP increased steadily since the program 

was rolled out in November 2009. More than 660 applicants have been 

approved funding assistance with over $10 million expended.  

Strategy: The benefit of BRAP is two-fold. There is an incentive for a 

business to stay or relocate to a disaster-affected area with the 

assistance of rental payments for six months or $50,000. The 

commercial landlords also benefit from the incentive renters have to 

stay or relocate in the disaster-impacted area, leaving less vacant 

store fronts and office space. As with other business programs, 

BUSINESS DISASTER 
CASE MANAGEMENT (HF 

2422) TASK FORCE  

 
Task Force Chair 

Jim Heckmann, Small Business 

Development Centers (SBDC) 
 
Task Force Members 

Joe Folsom, Small Business 

Administration (SBA) 

Francisco Molina, Safeguard 

Iowa Partnership (SIP) 

Deb Crosser, Professional 

Developers of Iowa (PDI) 

Mike Rizor, Iowa Association of 

Business and Industry (ABI) 

Jim Henter, Iowa Retail 

Federation (IRF) 

Meridith Marshall, Iowa 

Department of Economic 
Development (IDED) 

Susan Dixon, Iowa Homeland 

Security & Emergency 
Management Division (HSEMD) 

Joe Myhre, Iowa Association of 

Regional Councils (IARC) 

AJ Mumm, Iowa Emergency 

Managers Association (IEMA) 

Maureen Osako, a disaster 

affected business owner from 
Cedar Rapids 

Liz Kennedy, a disaster affected 

business owner from Des Moines 
  
Ex-officio Members 

Senator Rob Hogg (D) 

Senator Shawn Hamerlinck (R) 

Representative Kirsten Running-

Marquardt (D) 

Representative Betty DeBoef (R) 

 
Staff 

Jacqui DiGiacinto, Rebuild Iowa 

Office 



 

 

RIO Quarter ly  Repor t :  January 2011  

69 

 

applications for BRAP were due Dec. 31, 2010. Local administrators will continue to fund all 

applications received by that date. 

3) Create and retain jobs in recovery and provide skills training to help connect people to 

those jobs 

Progress to Date: The State of Iowa received a National Emergency Grant from the U.S. 

Department of Labor for $28.7 million dollars toward the Emergency Public Jobs Program 

and the Small Business Disaster Recovery Grant.  

Measures: The application deadline for the Small Business Disaster Recovery Grant 

program was Sept. 30, 2009. A total of 117 grants totaling $494,829 were issued to Iowa 

small businesses through this program. 

As the program was winding down in March 2010, IWD had 120 workers statewide at 

approximately 35 worksites remaining. The EPJ program spent nearly $24.4 million of the 

National Emergency Grant through May 2010. Over the last two years of this grant, there 

were a total of 268 active worksites across the state, with 1857 participants enrolled in 

temporary jobs. The EPJ program proved to be a great asset to the State of Iowa in that most 

of the extensive damage and devastation caused by the floods and tornadoes of 2008 was 

cleaned up, operations were restored and families were sustained through providing 

temporary jobs at prevailing wages. For every one dollar spent four more dollars were 

pumped back into the economy. This is an excellent return for the communities which 

sustained these damages. 

 Strategy Going Forward: The temporary jobs part of the grant concluded on June 24, 2010. 

Workforce-based training for participants will conclude on June 30, 2011.  

 

LONG-TERM OBJECTIVE 

1) Increase business preparedness and state and local contingency planning for future 

disasters 

Progress to Date: The Safeguard Iowa Partnership (SIP) has developed a web-based 

catalog of the private-sector resources that businesses may make available to emergency 

management officials on a paid or voluntary basis in an event of an emergency. This registry 

provides a streamlined process for businesses to assist local and state officials respond and 

recover from disasters. 

Through legislation passed during the 2010 legislative session, the HF 2422 Business Case 

Management Task Force was convened to recommend steps for preparing assistance in the 

case of another disaster. The Task Force’s report was provided to the Governor and General 

Assembly on Nov. 15, 2010 which recommends the state to: 



 

 

Black and white marks are left 
behind after debris is scraped from 
the curbs in Cedar Rapids. 

Buildings displaced due to the 
flood pile against one another in 
Oakville. 

A volunteer clears debris from 
flooded homes in Cedar Rapids. 
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1. include business technical service providers and business 

representatives in the disaster response planning executed by 

local Emergency Management Commissions, and to include 

accredited business technical service providers in the response 

services provided by these Commissions. 

2. create a quasi-trust fund financed by surcharges on commercial 

property and casualty insurance policies to provide immediate 

financial assistance to businesses physically affected by a 

disaster. 

3. create a permanent, Jumpstart-like program to provide forgivable 

loans for working capital to affected businesses, accompanied by 

a statutory mechanism to automatically fund such a program upon 

a Presidential disaster declaration. 

4. task an existing state agency with the responsibility to coordinate 

all state interactions with federal agencies where federal program 

funds for business assistance is available. This agency would also 

create a central database to track recovery efforts and to ease 

application for disaster benefits by affected businesses. 

Measures: The SIP is offering free Business Continuity Training to 

help businesses develop individual continuity plans for use during a 

disaster. Attendees cover four different aspects of a continuity plan 

each day of the session to have a plan finalized by the session’s end. 

Strategy Going Forward: Many of the recommendations of the 

Business Case Management Task Force have been incorporated into 

the RIO’s Transition Strategy. RIO staff is also assisting the task force 

in drafting a bill outlining these recommendations for the 2011 

legislative session. 
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Goal  3 :  Infrastructure Investments  

The State should lead in planning, establishing expectations statewide, and 

securing funding for infrastructure repair, rebuilding, and/or construction. 

(RIAC Recommendation #4) 

 

BACKGROUND 

Repair, maintenance, improvements and new development of Iowa’s 

infrastructure continues to be a struggle; especially after the disasters of 

2008. Infrastructure is a key component in rebuilding Iowa communities 

and businesses safer, stronger and smarter. Iowa’s economy will not grow 

and prosper without a sustainable and affordable foundation of 

infrastructure suitable for the times and the purposes. While new and 

innovative infrastructure programs have been developed since the 

disasters, the number of new projects outweighs available sources for 

funding. 

The Rebuild Iowa Office continues to play an active role in advocating for 

funding for disaster-related infrastructure projects.   

 

PROGRAMS & POLICIES 

FEMA Public Assistance Funds - FEMA has committed $1,219,300,224 

in Public Assistance dollars to rebuild and restore the state’s impacted 

infrastructure. The work ranges from repairing bridges to relocating public 

buildings. These dollars are invaluable to the recovery of Iowa.  

CDBG Infrastructure Funds - Community Development Block Grant 

money has been committed to improving the State’s infrastructure. In total, 

CDBG dollars committed to infrastructure is $127,788,621. CDBG is 

playing an important role in the recovery process for individuals, 

businesses and non-profits. Iowa was awarded two appropriations for 

infrastructure funding through CDBG. The first appropriation was for $25.75 

million and the second was for $96.66 million, totaling slightly over $122 

million. Additionally, IDED provided nearly $5 million in Opportunity and 

Threats funds to enhance CDBG infrastructure projects. 

I-JOBS Infrastructure Investment Initiative - The $830 million three-year 

program was passed in 2009 and includes several parts, but focuses on 

disaster recovery. The I-JOBS Initiative is funded with bonds to be repaid 

with existing state gaming revenue, meaning no tax increase. 

There has been $195 million in competitive grants awarded to 91 projects 

A levee being rebuilt near Oakville 

Gov. Culver discusses investing in 
infrastructure at the Cedar Rapids 
Public Works building. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Gravel-filled railcars were not able 
to keep this Cedar Rapids bridge 
from being pulled off its pilings. 
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statewide for reconstruction of local public buildings and flood control prevention in communities 

hit by the 2008 disasters. There was also $46.5 million and $30.9 million in Targeted Disaster 

Relief grants awarded in 2009 and 2010 respectively. 

Rebuild Iowa Infrastructure Fund - In the 2010 legislative session, SF 2389 (the ―Rebuild Iowa 

Infrastructure bill‖) also made several flood-related appropriations, including $30.9 million for 

targeted projects and $30 million in additional I-JOBS funding to establish a Disaster Prevention 

Grant Program at the Iowa Finance Authority. Cities and counties that follow smart planning 

principles and comprehensive planning guidance outlined in SF 2389 will be eligible to apply. 

Department of Transportation Funding - To recover from the 2008 floods, the Iowa DOT 

received federal disaster transportation funds totaling more than $37 million for damaged roads 

and rail systems. In addition, the Iowa Transportation Commission awarded/administered $5 

million of state Railroad Revolving Loan and Grant Program (RRLGP) funding to railroads to 

repair/replace damaged infrastructure. Of that funding, $1 million was grant and $4 million was no

-interest loan. The Iowa DOT has submitted a second round of applications to the Federal 

Railroad Administration for requesting $4.4 million of additional disaster recovery funding for five 

railroads. If awarded, this funding will primarily be used to repay the RRLGP loans but also to pay 

for some additional infrastructure repair.  

 

SHORT-TERM OBJECTIVES 

1) Develop a statewide, comprehensive infrastructure strategy that provides strategic 

direction, including goals and priorities for investment 

 Status: Complete 

Progress to Date: The final report is complete and can be found on the RIO Web site.  

2) Repair and replace damaged infrastructure 

Progress to Date: With several disaster-related infrastructure funding sources, rebuilding is 

underway. Infrastructure projects across the state are being supported by state, federal and 

local partnerships. 

Strategy Going Forward: The RIO will continue to champion disaster-related projects 

seeking funding. 

It is important to note that the shortfall in infrastructure dollars in Iowa is significant; both I-

JOBS and CDBG programs received more applications than could be funded. The CDBG 

program was unable to fund more than $260 million in project applications. The I-JOBS 

program was unable to fund more than $200 million in project applications. State officials will 

continue to investigate ways to fund remaining infrastructure needs. 
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3) Complete needed demolition while reducing waste and increasing 

salvage 

Progress to Date: Preservation Iowa has been selected to organize 

architectural materials salvage from FEMA projects. Preservation Iowa 

has received a grant/team from the AmeriCorps-NCCC Campus in 

Vinton for this project. The salvage project(s) in Waverly, Elkader and 

Waterloo will salvage over 50 homes and redistribute the materials 

back into the marketplace at a small fee that covers costs and makes a 

small margin to support Preservation Iowa's ongoing disaster relief 

assistance for communities. 

Another important post disaster activity has been the participation of 

National Register eligible and or listed buildings in the federal and 

state Historic Rehabilitation Income Tax Credit incentive programs for 

disaster recovery. 

The success of the Iowa and Historic Rehabilitation Income Tax Credit 

program to date has resulted in an invitation to Preservation Iowa to 

present these results to the national preservation conference in Austin 

in October. Preservation Iowa will share the "Disaster Recovery 

Success Stories" session with Louisiana, Mississippi and Texas.  

Measures: According to FEMA, 2,840 structures have been identified 

for demolition. Of those, 1,347 have been demolished to date.  

Strategy Going Forward: Cities are continuing to work through 

demolition processes and contracting and will likely complete most of 

the remaining demolitions in the 2011 construction season. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

A flooded building at the University 
of Iowa dries after the flood water 
recedes in Iowa City.   

University of Iowa and FEMA 
representatives review the flooded 
Mayflower dorm in Iowa City. 

University of Iowa and FEMA  
officials review flooded ventilation, 
water and electrical systems. 

Structures Demolished - PA (Current Jan. 1, 2011) 
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LONG-TERM OBJECTIVE 

1) Ensure that new infrastructure is safer, stronger and smarter and incorporates smart 

planning and energy efficiency principles 

Progress to Date: Several agencies, including the Office of Energy Independence, 

Department of Cultural Affairs and IDED, are already working toward improving Iowa’s 

energy efficiency, sustainability, community identity and quality of life. The Iowa Smart 

Planning bill reinforces each of these concepts. 

Two other initiatives developed as a result of the 2008 disasters provide assistance to 

communities, professionals and citizens regarding rebuilding and planning in a more 

economically and environmentally sustainable manner; the Rebuilding a Sustainable Iowa 

Program and the Smart Growth Partnership. 

Projects that are being replaced rather than repaired have a unique opportunity to be more 

energy efficient and use smart planning principles. For example, the Cedar Rapids 

Commerce Center project will be LEED-certified. This complex will use smart planning 

principles as well as using the space to the fullest extent with communal purposes. 

 Measures: The RIO will work to implement recommendations from the EPA’s technical 

assistance reports the five participating communities. 

In 2010, the Iowa Legislature appropriated $30 million from FY 11 revenue bonds to the I-

JOBS Board for a Disaster Prevention Grant Program for grants to cities and counties. The 

money is intended to assist in the development and completion of public construction projects 

relating to disaster prevention, including construction, replacement or reconstruction of, local 

public buildings in a manner that mitigates damages from future disasters, including flooding.  

Strategy Going Forward: The RIO submitted an Iowa Smart Planning initiative for the 2010 

Legislative Session. The Iowa Smart Planning Bill is enabling legislation that provides 

authority to, but does not mandate, local governments to create and implement 

comprehensive plans. The bill includes Iowa Smart Planning Principles, local comprehensive 

plan definition and creates a smart planning task force to examine how to encourage local 

comprehensive planning, consider how to integrate smart planning principles into state 

programs and recommend a structure for regional planning. The Department of Management, 

the RIO and the Iowa Association of Regional Councils are coordinating task force activities. 

The task force submitted policy recommendations to the Governor and Legislature on Nov. 

15, 2010. For more details, see Section 6 Smart Planning.  
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Goal  4 :  Individual  Services  & Guidance  

The state will provide advice and support to individuals and families 

seeking assistance in making their way through the challenges of rebuilding 

their lives in a disaster case management framework that has ongoing, 

lasting organizational capacity and processes in place to be sustained 

during non-disaster times. (RIAC Recommendation #1) 

 

BACKGROUND 

By mid-summer 2008, 85 Iowa counties were declared for federal 

assistance. Of those 85 counties 78 were declared for individual 

assistance. Individual assistance provides impacted Iowans the opportunity 

to seek FEMA assistance to help meet disaster-caused needs such as 

housing, personal property, and medical expenses. In addition, many non-

government and voluntary organizations provide monetary and in-kind 

resources to assist those with their disaster-related unmet needs. 

In addition to federal and private assistance, the Iowa legislature passed 

HF 64 providing $10 million to support the unmet needs of Iowans. Also, 

any non-profit, voluntary and faith-based organizations active in disaster 

provide resources to help individuals and families get back to a state of 

normalcy following the disaster through the organization of Long-Term 

Recovery Committees and providing disaster case management services.       

Long-Term Recovery Committees (LTRCs) are a consortium of agencies 

representing community services to assist individuals through the disaster 

recovery process by providing services based on need through the 

voluntary member organizations and local resources. Disaster Case 

Management services are typically provided through these LTRCs.   

Many historic structures were 
impacted during the 2008 disasters 

WHAT IS 
DISASTER RECOVERY 
CASE MANAGEMENT? 
 
Disaster Recovery Case 
Management services plan, secure, 
coordinate, monitor and advocate 
for unified goals and services with 
organizations and personnel in 
partnership with individuals and 
families. 
 
Disaster Recovery Case 
Management services include 
practices that are unique to delivery 
of services in the aftermath of 
emergencies and major incidents. 
These services are delivered under 
difficult environmental conditions 
that typically result in loss of 
infrastructure, disruption of 
operations and special challenges 
for communication, record keeping, 
coordination and efficiency. Distinct 
service delivery challenges are 
associated with an influx and 
simultaneous deployment of local, 
regional, state and, in a declared 
disaster area, federal assistance. 
Services may be delivered within, or 
separate from, a multi-service 
organization. 
 
(adapted from Council on 
Accreditation) 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Counties Served by a Long-Term Recovery Committee for 2008 
Disaster Recovery 
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Voluntary and Community Organizations most commonly represented on LTRCs in Iowa include 

American Red Cross, Christian Reformed World Relief Committee, Lutheran Disaster Response, 

Presbyterian Disaster Assistance, The Salvation Army, United Church of Christ, United Methodist 

Committee on Relief and United Ways.   

Typical Committees that comprise the full LTRC may include an Executive Committee, case 

management, construction, volunteer management, spiritual / mental / emotional, housing, 

finance, mitigation, donations management and employment committees. 

Note that smaller communities may combine functions so long as they address Administration/

Fiscal, Case Management, Donations Management, Volunteer Management and Spiritual/

Emotional Care. 

Iowa Disaster Case Management’s mission is to: 

Strengthen coordination of voluntary organizations and local and state governmental 

agencies; 

Ensure that all Iowans receive the necessary assistance and access to resources to recover 

from disaster; and 

Develop a communication system and strengthen information systems to provide the most up

-to-date information for disaster assistance to the public. 

The Iowa Disaster Case Management system is funded through $1,180,300 million in Community 

Development Block Grant (CDBG) funds. These funds are sub-granted to non-profit agencies that 

provide for the administration and support of disaster case advocates working to assist impacted 

individuals and families. The sub-grantees that provide these services are as follows: Central 

Iowa Chapter of the American Red Cross, Clayton County Food Shelf, Iowa State University Des 

Moines County Agricultural Extension District, Lutheran Services in Iowa, Northwest Central 

Regional Disaster Recovery Inc, United Way of East Central Iowa, United Way of Johnson 

County, and United Way of Muscatine.  

On March 22, 2010, Governor Culver signed into law the Disaster Recovery Case Management 

bill. This bill provides for the establishment of a statewide system of disaster case management to 

be activated following the governor’s proclamation of a disaster emergency of the declaration of a 

major disaster by the president of the United States. The bill highlights the need to institutionalize 

disaster case management services so that individuals and families have access to information 

and resources in a timely manner following a disaster. The bill calls on DHS to create coordination 

mechanisms and standards for the establishment and implementation of a statewide system. This 

system will include disaster case management standards and policies, reporting requirements, 

and eligibility criteria. It will also include the development of formal working relationships with 

agencies and create interagency agreements for those providing disaster case management 

services. Most importantly this bill will create the development of a central point of coordination for 
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services related to disaster recovery. Additionally, this bill also creates a 

business disaster case management task force to research disaster 

recovery case management assistance needed for businesses following a 

major disaster.    

The Iowa Disaster Human Resource Council (IDHRC) brings together 

faith-based, voluntary and government organizations active in disaster 

services to foster a more effective response and recovery for the people of 

Iowa in times of disaster. The IDHRC works with county emergency 

managers and city leaders to identify available resources to address unmet 

needs of Iowans impacted by a disaster. 

The principles of coordination, cooperation, collaboration and 

communication guide the work of the Council and its committees. These 

principles have assisted the Council, through its committees, to: 

Provide webinars assisting communities in Iowa wanting to develop a 

COAD, Citizens Corps Council or Citizen Emergency Response Team 

(CERT).   

Provide technical assistance and guidance through one-day events to 

share best practices, introduce the elements of COAD development, 

and build local community partnerships to address unmet needs after 

disasters.    

Assist in bringing together special needs’ providers and federal, state, 

and local entities involved in disaster preparedness, response, and 

recovery to increase involvement of and improvement of services of 

people with special needs affected by disaster. The goal is to increase 

the participation of Iowans with special needs and their support 

systems in local community organizations involved in disaster 

response. 

Utilizing the vast expertise from the over one hundred faith-based, 

voluntary, non-profit, and government, partners, the IDHRC will 

provide training, technical assistance, and guidance to communities in 

disaster preparedness, response, and recovery.   

In the summer 2010, the IDHRC created additional committees to meet the 

ever growing disaster-related needs of Iowans. These committees, joining 

the special needs, long-term recovery and COAD community relations 

committees, are as follows: ESF6 Mass Care, Spiritual and Emotional 

Care, Communication and Marketing, Volunteer and Donations 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Many historic structures were 
impacted during the 2008 disasters 

LTRC BECOMES COAD 
 
Recovery work related to the 2008 
floods is coming to an end for the 
Winneshiek-Allamakee Long-Term 
Recovery Committee (LTRC). 
However, the committee’s mission 
continues as LTRC officials stand 
ready to assist area residents 
affected by both natural and 
manmade disasters. 
 
In response to the flooding, the 
Winneshiek-Allamakee LTRC 
interviewed two-thirds of the 
approximately 450 people who 
applied for assistance from the 
Federal Emergency Management 
Agency following the floods. As a 
result, the committee awarded more 
than $64,000 through the Iowa 
Unmet Needs Disaster Grant 
Program, and an additional $10,000 
to individuals from locally-raised 
funds administered by the 
Committee. 
 
Since the flood work has dissipated, 
Committee members are now in the 
process of creating a COAD, short 
for Community Organizations Active 
in Disasters. Once formed, the 
COAD, made up of agencies, 
individuals and non-profit 
organizations which take part in 
long-term recovery following a 
disaster, will become the umbrella 
organization for the Winneshiek-
Allamakee Long-Term Recovery 
Committee. 
 
The goal is to expand the outreach, 
and keep the definition of a disaster 
broad enough to include 
catastrophic events created by a 
host of forces, whether they be 
manmade or natural disasters. 
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Management, Casework Management and Finance. These committees will broaden the scope of 

work the IDHRC and bring greater awareness of resources available through the IDHRC. 

Even in non-disaster times, the IDHRC is active encouraging the formation of local Long-Term 

Recovery Committees and identifying groups of volunteers that can be quickly organized once a 

disaster strikes. This group is also known as the COAD (Community Organization Active in 

Disaster) Community Relations Committee of the IDHRC. This committee provides local 

communities guidance and support on recruiting, training and sustaining Long-Term Recovery 

Committees to become COADs. 

A Community Organization Active in Disaster (COAD) is a group based in a community or 

geographic area that is composed of representatives from public, private and non-governmental 

agencies that enhance a community’s ability to prepare for, respond to and recover from disasters 

helping to ensure that individual’s needs are met.  

Iowa Disaster Recovery Learning Conference - The Rebuild Iowa Office (RIO), along with the 

Office of Congressman Dave Loebsack and the U.S. Dept. of Housing and Urban Development 

(HUD) hosted the Iowa Disaster Recovery Learning Conference on Jan. 29, 2010, at Kirkwood 

Center for Continuing Education in Cedar Rapids. The conference brought together over 100 

representatives from non-profit organizations, voluntary agencies, faith-based organizations, 

government and community foundations active in Iowa’s recovery from the 2008 floods and 

tornadoes. The group shared best practices, innovations and lessons learned and offered 

recommendations to strengthen local, state and federal recovery polices. In addition to creating a 

learning forum for best practices, the conference served to inform the work of President Obama’s 

Long-Term Disaster Recovery Working Group, which will offer recommendations on improving 

disaster recovery policy. 

The conference also promoted national peer learning: two representatives from the Gulf Coast 

shared their experiences with disaster recovery in the wake of Hurricane Katrina while learning 

from the Iowa attendees.  Chris Monforton, CEO of Habitat for Humanity Mississippi Gulf Coast, 

Inc. and Zack Rosenburg, Director and Co-Founder of the St. Bernard Project, participated in a 

discussion forum with attendees during lunch. 

 

PROGRAMS & POLICIES 

FEMA Individuals and Households Program - Once a disaster is presidentially declared and 

individual assistance is authorized, homeowners and renters impacted by disaster can apply for 

financial assistance with their housing and other necessary expenses. To be considered for 

assistance the home must be the individual’s primary residence and must be located in the 

individual assistance declared area. The individual must apply for assistance with FEMA to be 

reviewed for eligibility for the following programs. In 2008 these programs provided a maximum 

benefit of $28,800.  
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Other Needs Assistance (ONA) - For other necessary expenses related 

to the disaster, homeowners and renters may be eligible to receive financial 

assistance through the ONA program. Registrants cannot apply for ONA, 

but are referred if ineligible or denied for an SBA loan. The ONA program 

provides assistance for necessary and serious needs caused by the 

disaster. 

Iowa Unmet Needs Disaster Grant Program - House File 64, passed on 

Feb. 2, 2009, created the Iowa Unmet Needs Disaster Grant Program 

(IUNDGP), which provides reimbursements and vouchers to disaster 

victims to cover remaining unmet needs including child care, transportation, 

food, home repairs and personal property. The program was administered 

through LTRCs and developed to provide a grant of up to $2,500 to 

households for unmet needs related to the disaster. Eligibility requirements 

include applicants at or below 300 percent of the federal poverty level, must 

have registered with FEMA, and have disaster caused unmet needs. The 

application deadline was Oct. 16, 2009. The program was closed when all 

funding was committed.  

Individual Development Accounts - The disaster-related Individual 

Development Account (IDA) Program was created in 2009 by the Iowa 

Legislature. The Legislature appropriated $250,000 to the Iowa Department 

of Human Rights (DHR) for a ―state match to account holders affected by a 

natural disaster occurring in 2008 for which the President of the United 

States declared a disaster area, and who have a household income that is 

equal to or less than three hundred percent of the federal poverty level.‖ 

Pertinent facts about the Rebuild Iowa IDA Program:  

Eligibility: At or below 300 percent of the federal poverty limit.  

Matching Funds: Individuals who save $2,000 can have their savings 

matched $1 for $1; while families who save $4,000 can have their 

savings matched $0.50 for $1. If the family’s income is at or below 200 

percent of the federal poverty limit, they can have their savings 

matched $2 for every $1 they save up to $2,000 for an individual or 

$4,000 for a family.   

Approved Uses of Savings and Match: Closing costs and down 

payment for a first-time homebuyer; Closing costs and down payment 

for a homeowner who has not owned a home in the past 36 months; 

Funds to start or expand a small business; Funds to pay for post-

secondary education or job training; Funds to purchase a vehicle if the 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

2010 CASE MANAGEMENT 

 
The 2010 disasters that hit central 
Iowa affected more than 38 counties 
leaving many families devastated by 
the loss of their homes and personal 
property. Disaster Case 
Management provides disaster-
affected Iowans with the opportunity 
to work one-on-one with a case 
advocate to develop an individual 
recovery plan that empowers a 
family to set goals and develop a 
strategy to recover from their loss.  
 
The Iowa Community Action 
Association (ICAA) has been 
selected to administer case 
management services for 
individuals impacted by the 2010 
disasters. 
 
―We have a history of providing 
services to children and families, 
and assisted with providing case 
management services after the 
2008 disasters,‖ said Lana Ross, 
Executive Director of the ICAA. ―We 
already collaborate with partners at 
the local and state level, so this only 
seemed like a natural fit for us.‖ The 
ICAA was selected because of its 
45 year history of delivering 
emergency services in Iowa, 
including case management 
programs. 
 
―ICAA’s vision is that every family 
needing case management services 
be able to navigate through the 
process and receive the support 
necessary to access needed 
resources to reduce the impact of 
and recover from the natural 
disasters,‖ said Ross. 
 
The disaster case management 
services will be available to Iowans 
through May 2011.  
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saver does not currently own one; Funds for improvements to a primary residence that 

increases the taxable value of the property; Emergency medical costs for the account holder 

or for a member of the account holder’s family; Assistive technology, home or vehicle 

modification, or other device or physical improvement that assists an account holder or family 

member with a disability. 

Qualifications to Receive Savings Match: Become a member of a participating credit union; 

Make a minimum deposit of $25 per month; Save for a minimum of six consecutive months; 

Complete an approved financial education program; Complete a home buyer or small 

business education program if the saver wants to buy a home or start a small business. 

College Student Aid Commission Disaster Relief Grant - The Iowa Disaster Relief Grant, a 

one-time authorized program of $500,000, provided assistance to students impacted by the 

numerous natural disasters throughout Iowa. Student awards were based on family loss from the 

tornadoes and floods as reported by the Federal Emergency Management Agency (FEMA) and 

financial need as determined from the Free Application for Federal Student Aid (FAFSA). This 

program provided 382 students from 45 Iowa counties with awards averaging $1,164. 

Social Services Block Grant (SSBG) Disaster Assistance - The SSBG Disaster Assistance 

funding resulted from special action taken by the U.S. Congress in the late summer of 2008. The 

overall award of $11,157,944 was made to the Iowa Department of Human Services, with sub-

awards to the Iowa Department of Public Health and the Iowa Department on Aging, due to the 

collaborative efforts of the three departments in addressing the needs of Iowans impacted by the 

nationally declared disasters in Iowa. 

Iowa Department of Public Health (IDPH) Programs: 

Substance Abuse Prevention and Treatment - In July 2009, IDPH was awarded $3.1 million in 

Social Services Block Grant funding from the U.S. Department of Health and Human Services for 

substance abuse disaster relief prevention and treatment services. Since then, 22 community-

based prevention agencies and 21 community-based treatment agencies have provided a variety 

of substance abuse disaster relief services statewide. Disaster-related substance use problems 

may not show up for 12 to 36 months post-disaster.   

There have been three different categories of substance abuse disaster relief services: 

Statewide prevention campaign and associated local activities to decrease substance 

abuse through TV and radio messages, billboards, and newspaper articles, all referencing a 

statewide toll-free response and referral telephone helpline.  Local prevention activities were 

aligned with the statewide prevention campaign but varied based on each communities 

issues and needs.  

Focused outreach to substance abuse clients who left treatment or who may have relapsed 

during or after the weather disasters.  



 

 

IOWA DEPT. ON AGING - 
DISASTER RELIEF 
 
The IDA and the Area Agencies on 
Aging (AAAs) were deeply 
involved in the immediate 
response to the disasters of 2008. 
 
Initially the Iowa Aging Network 
portion of the SSBG Disaster 
Assistance funding was directed 
toward ongoing needs of older 
Iowans who had sought assistance 
through various programs and for 
whom the AAAs had lists of 
impacted elderly. Efforts included 
direct mailings and telephone calls 
to all individuals on the lists, to 
help be sure that the needs had 
been met. 
 
As time went on, AAAs working 
with various county and local 
disaster relief organizations were 
able to identify additional elders 
impacted by the disasters whose 
needs had not been fully meet.  
 
IDA’s total SSBG award has been 
decreased from $1,628,000, to 
$1,374,128. This was effective 
Aug. 27, 2010. 
 
 
EXPENDITURES BY CATEGORY: 
 
Home-Based Services: $1,182,661 
Case Management: $237,461 
Home-Delivered Meals: $119,440 
Congregate Meals: $46,492 
Prevention & Intervention: $33,946 
Legal Services: $8,000 
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Enhanced treatment services to clients and families responding to 

the prevention campaign and focused outreach or who identified 

themselves as impacted by disaster. 

Home and Community Based Public Health Services - Through the 

Bureau of Local Public Health Services, IDPH was approved to receive 

$1,450,000 in SSBG funding as a result of the 2008 disasters. Effective 

Aug. 27, 2020, the award was increased to $4,803,872. 

Funding has provided additional resources to assure the delivery of home 

and community-based services (public health nursing, home care and 

supportive services, screening and assessment services, family support 

home visiting, and case management services) to caseloads that have 

exponentially increased in the months since the tornadoes and flooding.   

Iowa Department on Aging (IDA) Programs: 

The portion awarded, $1.628 million, to the IDA is restricted to serving 

Iowans age 60 and older who were impacted by the declared disasters to 

meet continuing needs resulting from those disasters. The IDA has worked 

with six of the 13 Area Agencies on Aging to identify and serve disaster-

impacted older Iowans. Effective Aug. 27, 2010, the award has been 

decreased to $1,374,128. 

Iowa Department of Human Services (DHS) Programs: 

Ticket to Hope - Ticket to Hope provided disaster-affected Iowans with up 

to eight free mental health counseling sessions from a licensed 

professional. The goals of Ticket to Hope were to: 

increase access to professional mental health services for people 

affected by the 2008 natural disasters. 

provide a simple, non-invasive process for engaging people in needed 

mental health services. 

reduce barriers to improving mental health and overall quality of life. 

County Pharmacological and Mental Health Services - In July 2009, 

DHS launched a program to provide funding for limited mental health and 

medication/medication management benefits for people of all ages 

experiencing mental health problems related to the 2008 natural disasters. 

Specifically, this program provided limited community-based mental health 

services and limited pharmacy benefits to cover the costs of necessary 

pharmaceuticals. Many of these recipients would not be able to pay for 
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these services, thereby resulting in ongoing inability to function in daily activities, such as 

employment, family participation and other areas of life. 

Disaster Behavioral Health Response Teams - The Division of Mental Health and Disability 

Services at the DHS has developed an organized team of volunteer behavioral health providers to 

respond to the mental health needs of Iowans following disasters and critical incidents. Six 

regional Disaster Behavioral Health Response Teams can be deployed anywhere in Iowa. These 

teams respond when local resources have been depleted or are insufficient. The goal of the team 

is to provide an organized response to victims, families, volunteers, first responders, survivors and 

others affected in order to lessen the mental health effects of trauma.  

Project Recovery Iowa - The mission of the Crisis Counseling Assistance and Training Program 

(CCP), called Project Recovery Iowa, was to assist individuals and communities in recovering 

from the challenging effects of natural and human-caused disasters through the provision of 

community-based outreach and psycho-educational services. Project Recovery Iowa was a 

strengths-based model promoting resilience, empowerment and recovery. Services were 

anonymous and outreach-oriented. Crisis counseling was provided in the community rather than 

in an office-based setting. The Project Recovery Iowa program ended on Sept. 30, 2009. 

 

SHORT-TERM OBJECTIVES 

1) Develop and maintain a statewide disaster case management system 

Progress to Date: The formal network of providing disaster case management services 

through the work of Long-Term Recovery Committees (LTRCs) has concluded as of 

September 2010. The LTRCs have transitioned any open cases to non-profit agencies that 

will continue to work with clients with ongoing disaster recovery needs. 

Measures: Iowa had 78 counties declared for individual assistance in 2008, and each was 

represented by an LTRC. The data below represents the case management work done by 

these LTRCs. 

Strategy Going Forward: The RIO is in the process of closing out the last of the DRCM-

funded sub-grantees. This will conclude the 2008 disaster case management services.   

 

 

Number of people assisted 17,929 

Number of open cases 6,243 

Hours worked by Case Advocates 77,090 

Number of outside community referrals made 2,967 

Total dollars given to clients $3,748,769 

Dollars expended by CDBG Disaster Case Management $850,471 
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2) Provide financial support for individual and family unmet needs  

Progress to Date: The majority of the programs listed in this section 

have provided financial support to individuals and families.   

Measures: The following is a list of programs and progress made to 

date: 

Iowa Unmet Needs Disaster Grant Program - 99 percent of the funds 

have been expended with 5,155 applications received providing 

$7,551,545 in assistance to individuals and families.  

Individual Development Accounts - Currently, eight savers are enrolled 

in the disaster-related program. Four of these savers are working 

toward home improvements and two are saving for education. Various 

outreach strategies have been undertaken since the fall of 2009 to 

identify eligible individuals and households. The outreach and referral 

network includes credit unions, community action agencies, home 

ownership counseling agencies, and various community organizations. 

Iowa Department on Aging - The ultimate goal of the department has 

been to appropriately use SSBG funds to meet the 2008 disaster 

recovery needs of older Iowans that qualify for the assistance. In 

August 2010, IDA received a request from DHS to consider releasing 

funds that most likely would not be expended by the September 30 

deadline, the last day to provide reimbursable services under the 

SSBG Supplemental Disaster Grant. After thorough consultation with 

area agency partners, IDA released $253,872 to DHS to be used by 

another state agency that was in need of additional SSBG funds. IDA’s 

total award amount was subsequently reduced from the original award 

of $1,628,000 to $1,374,128.    

To date, IDA has served a total of 2,323 older Iowans aged 60 years 

and older and 6 adults of unknown age have received assistance for 

disaster related needs. Case management services were provided to 

732 Iowans and 622 received home-based services. There have been 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Congressman Dave Loebsack 
speaks at the Disaster Recovery 
Learning Conference. 

Workgroup attendees discuss best 
practices at the Disaster Recovery 
Learning Conference. 

Attendees discuss local, state and 
federal disaster policy at the 
Disaster Recovery Learning 
Conference. 

FEMA and ONA -   

Total FEMA registrations approved 24,888 

Total funding approved $138,749,926.87 

Other Needs Assistance $16,346,074.85 

Total households approved for the IUNDGP 3,303 

Total number of individuals assisted 8,500 

Total amount awarded as of March 18, 2010 $7,640,648 



 

 

RIO Quarter ly  Repor t :  January 2011  

85 

 

34 congregate meals served, and 137 home-delivered meals. And 757 older Iowans have 

received prevention and intervention services.   

Strategy Going Forward: As of this writing, IDA is preparing final grant close-out 

reports. The RIO will continue to provide updates for the remaining assistance programs and 

provide an overall report once all assistance programs have been completed.   

3) Provide mental health services for all those who need it regardless of income 

Progress to Date: The Ticket to Hope Program concluded on Sept. 28, 2010. 

Measures:  

Iowa Department of Human Services 

County Pharmacological and Mental Health Services - 12 counties were contracted to 

provide services and 6 counties have submitted service amounts to be reimbursed by DHS. 

Ticket to Hope - This program provided services in over 50 counties, 116 locations, and 

mailed 1,216 vouchers to Iowans. There were 62 approved contracts, including nearly 340 

Iowa Department of Public Health-licensed providers which resulted in 30 percent increase in 

vouchers mailed to Iowans since launching marketing and media outreach campaign in 

March 2010. 

 

LONG-TERM OBJECTIVES 

1) Establish a case management framework that can be in place for future disasters that 

includes continuity and consistency in practices and training 

Progress to Date: An Iowa Disaster Case Management Advisory Council (IDCMAC) was 

formed that brings together key partner agencies and individuals active in the disaster case 

management services in Iowa. The IDCMAC is in response to the Disaster Case 

Management bill that passed the legislature in 2010. 

Strategy Going Forward: The IDCMAC has convened several meetings. A framework is 

being developed and the IDCMAC will continue to meet as needed through June 2011, to 

establish the most effective disaster case management framework for Iowa.   

2) To establish and sustain Community Organizations Active in Disaster statewide 

Progress to Date: The IDHRC is working together with local communities, county 

emergency managers, non-profit and faith based organizations to help establish COADs. 

Measures: There are 28 COADs that are in various stages of development and operation, 

several covering multiple counties.  

Strategy Going Forward: The IDHRC continues to work with communities, helping them 
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establish COADs to be more prepared for the future disasters and help 

meet needs of individuals and families.   

3) Improve disaster behavioral health response in future events 

Progress to Date: The Disaster Behavioral Health Response Team 

(DBHRT) is offering services and support to staff working with 

survivors of the 2008 and 2010 disasters. 

Measures: Since June 2009, The Iowa Disaster Behavioral Health 

Response Team has signed on 420 volunteers and trained over 2,000 

individuals in a combination of Compassion Fatigue, Community 

Resiliency, Substance Use After Disasters, Psychological First Aid, 

Disaster Behavioral Health Response, Critical Incident Stress 

Management (including Group Stabilization and Intervention) and 

Mental Health First Aid. The DBHRT has responded to 20 requests for 

service. 

Strategy Going Forward: The Disaster Behavioral Health Response 

training schedule is geared to assist communities to respond to the 

ongoing needs of community residents in the process of long term 

recovery from the disasters in 2008 and 2010. In addition, the team 

responds to critical incidents or traumatic events as they arise in 

communities throughout the year. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

IOWA DISASTER CASE 
MANAGEMENT 

ADVISORY COUNCIL 

 
The purpose of the IDCMAC is to 
provide input and guidance to the 
development of a statewide 
disaster case management 
framework, focusing on: 

Standards 

Policies 

Reporting Requirements 

Eligibility Requirements 

Coordination Mechanisms 

 
The roles of this Advisory 
Committee will be to assist in 
development and review of 
standards, policies, and 
coordination mechanisms; provide 
suggestions and direction; and 
develop relationships with others 
that have a role in individual 
services related to disasters. 
 
The Advisory Committee is 
comprised of the following entities: 

Rebuild Iowa Office 

Department of Human Services 

Iowa Homeland Security and 

Emergency Management 

Iowa Disaster Human Resource 

Council 

Iowa Emergency Management 

Association 

Local LTRC/COAD 

representatives 

Faith-based organization 

representatives 

Iowa Department of Economic 

Development 

Lutheran Disaster Response 

Iowa Association of Regional 

Councils 

FEMA Region VII Voluntary 

Agency Liaison 
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Goal  5 :  Local  Economic  Recovery  

The State should identify, create, and sustain funding options and provide 

flexibility for local and state governments to assist in rebuilding an even 

better Iowa. (RIAC Recommendation #5) 

  

BACKGROUND 

The weather disasters of 2008 had a broad impact in Iowa, resulting in 85 

counties being presidentially-declared disaster areas. Occurring just as the 

nation was entering a recession, the disasters exacerbated economic 

impacts being felt statewide. Although one can attempt to measure the 

economic impact of flooding, numbers don’t necessarily describe the full 

picture of the toll caused from lost homes and businesses, family 

possessions and jobs. In A Watershed Year: Anatomy of the Iowa Floods 

of 2008, chapter author Daniel Otto says property destruction from flooding 

―damages the economic capacity of a region and disrupts normal economic 

activity. While spending on rebuilding becomes economic gain for the 

construction and building supply sector, there is loss of future growth 

potential because public and private resources are diverted away from 

other productive uses and into flood recovery.‖ 

 

PROGRAMS & POLICIES 

It has proven to be important to target a variety of programs to meet the 

specific needs of each area. RIO’s role in this effort has included providing 

technical assistance and planning support, identifying partnership 

opportunities with federal agencies to support Iowa community recovery 

and mitigation efforts, advocating for funding from state and federal 

sources to address recovery needs, and promoting policy changes that 

enable communities to generate resources to support their own recoveries. 

While additional details of various funding sources are provided in other 

sections of this report, some examples of direct funding obtained 

specifically for communities to address disaster needs include:  

Community Disaster Grant (CDG) Program - CDG was a $22 million 

disaster-relief program established by House File 64 and signed into 

Iowa law on Feb. 2, 2009. Counties that received a presidential 

disaster declaration following the weather disasters of 2008 and cities 

within those counties were eligible for funding of $2,000 or more based 

on a pro rata share of damage costs. The grants were used for 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

COMMUNITY DISASTER 

GRANT (CDG) PROGRAM 

 
CDG was a $22 million disaster-
relief program established by Iowa 
legislation in 2009. Program funds 
were granted based upon a pro rata 
share of damage costs calculated 
from FEMA Individual Assistance 
(IA) Program and Small Business 
Administration (SBA) Disaster Loan 
Program data. 
 
The grants were used for disaster-
related costs including:  

Non-profit organization 

assistance 

Assistance when a non-federal 

match is required for a grant 
involved in the public purchase 
of land and accompanying 
structures to mitigate flood 
damage 

Assistance for the repair, 

replacement, or upgrade of 
disaster-damaged public 
infrastructure including 
measures to assist in the 
mitigation of future damage due 
to natural disasters 

Assistance for increased costs 

associated with revaluing 
property due following the 2008 
natural disaster 

Small business assistance 

Assistance for the replacement 

and rehabilitation of housing 
 
Applicants determined the best uses 
for the grant funds based on their 
unique situation. Most of the work 
has been completed, but work 
continues in a few areas that 
experienced the deepest impacts 
from 2008. A few project examples 
include the purchase of pumps, 
elevation of electrical services 
boxes, cleaning of drainage ways, 
repair of park facilities and providing 
funding to keep businesses viable.  
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disaster-related costs not yet covered by other federal or non-federal resources. See Sidebar 

for more information. 

Tornado-Impacted Community Funding - Recognizing the special challenges faced by 

tornado-damaged communities, a total of $1.15 million was appropriated in the 2009 

legislative session to the RIO for distribution to Marion county for the benefit of Attica 

($25,000); Dunkerton ($50,000); Fairbank ($50,000); Hazleton ($50,000); New Hartford 

($200,000); Delaware county for the benefit of Oneida ($25,000);  Parkersburg ($750,000) 

Disaster Prevention Grant Program - Cities and counties that follow ―Smart Planning‖ 

principles and guidelines outlined in SF2389, passed in 2010, were eligible to apply for a total 

of $30 million funding for infrastructure programs that have a disaster mitigation component. 

The program is administered by the Iowa Finance Authority. More information is available in 

Goal 6. 

Examples of legislative policy changes that have created means of raising local revenue for 

recovery include: 

Financing Options for Cities and Counties After Disaster - Senate File 457, passed in 2009, 

includes changes for cities and counties affected by disaster related to local bonding, contract 

letting, lease or lease-purchase contract requirements, loan agreement requirements, 

definitions of essential county purpose and essential corporate purpose; legalizes certain 

actions taken in response to natural disaster; and allows disaster-affected cities and counties 

to amend their FY08 budgets. Also authorizes disaster recovery housing project tax credits 

for eligible properties affected by the 2008 disasters. 

Local Option Sales Tax (LOST) - Senate File 44, passed in 2009, allowed cities and counties 

more flexibility in calling for a vote on a local option sales tax (LOST) for disaster relief. Two 

key impacted cities, Iowa City and Cedar Rapids, were successful in passing this tax and it 

has served as an important source of revenue for recovery. See sidebar for more information. 

School District Disaster Recovery - Senate File 81, passed in 2009, assists schools with 

recovering from disaster by changing the approval method for transfers from the emergency 

fund, modifying other funding provisions related to disaster recovery, and authorizing AEA 

boards to purchase and lease-purchase property. 

Optional Waiver of Local and Private Match Requirement for State Grant Applicants - Senate 

File 336, passed in 2009, allows state boards the option of waiving the typical local and 

private match requirement for applicants from declared disaster areas applying for funding 

from the Community Attraction and Tourism (CAT) and River Enhancement CAT (RECAT) 

Programs, potentially freeing those match funds for disaster recovery needs. 

Flexibility on Bond Issue Dates - House File 2531, passed in 2010, included a provision that 
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allows more flexibility on dates that a bond issue vote may be 

scheduled in disaster-impacted communities.  

 

SHORT-TERM OBJECTIVE 

1) Connect local governments with programs, technical assistance 

and funding sources to enable the development and 

implementation of long-term recovery plans 

Progress to Date: To assist in achieving a goal of connecting local 

governments with programs, technical assistance and funding sources 

to enable the development and implementation of long-term recovery 

plans, the RIO established a long-term community recovery team. The 

team focused on recovery and rebuilding of Iowa’s communities during 

the first two years following the 2008 weather disasters. This included 

placement of RIO Community Liaisons in the field to work with 

impacted communities, providing a vital link to the RIO’s coordination 

and advocacy capabilities to address the individual recovery needs of 

each community in a timely manner. Several program planners based 

in Des Moines supported community recovery efforts on a statewide 

basis, also assisting with policy development and implementation. 

Staffing has evolved appropriately as community recovery needs have 

changed. In the early stages of the recovery, three Community 

Liaisons were placed in the field while just one remains today, 

assisting Cedar Rapids with the needs of that hard-hit community. A 

housing specialist was added approximately one year into the recovery 

to address the many issues that were evolving as buyouts, relocations 

and other housing-related activities increased. 

RIO worked with other state agencies to foster federal partnerships 

with FEMA, HUD, EPA, USDA and others that have provided funding 

and technical assistance to communities to assist in recovery. 

Measures: RIO directly assisted ten communities immediately 

following the 2008 weather disasters, and eventually reached out to 22 

additional communities to offer individualized assistance. 

Many federal partnerships have resulted in significant funding and 

technical assistance. Examples include: 

Community Disaster Loan (CDL) Program - FEMA Community 

Disaster Loans (CDL) can be made to any local government in 
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Many disaster-affected 
businesses rebuilt and reopened 
after the floods. 

Owners of Simply Divine Gift and 
Candy Shoppe in Cedar Rapids 
work to reopen their store. 

Downtown Cedar Rapids business 
works to reopen after the 2008 
flood. 
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need of financial assistance to perform essential services. Applicants may include fire 

and police departments that provide critical community services during and in the 

immediate aftermath of disasters, as well as school boards, district court offices, and 

local governments. Following the 2008 weather disasters in Iowa, the U.S. Department 

of Homeland Security approved loans from this program for five Iowa communities, 

including Cedar Rapids ($5 million), New Hartford ($118,811), Oakville ($51,588), Palo 

($304,722) and Parkersburg ($385,295).  

Community Recovery Toolbox - Partnering with FEMA’s Emergency Support Function 

(ESF) #14 Long-Term Community Recovery, the RIO connected local leadership with 

resources to develop long-term recovery plans, reports and implementation strategies. 

This partnership produced a Community Recovery Toolbox, which is available to all 

communities on the RIO Web site at www.rio.iowa.gov. The Toolbox has been promoted 

through community workshops, conference presentations, online availability, distribution 

of CDs, and through publication of articles that facilitate outreach to impacted 

communities. The RIO promoted the utilization of the Toolbox tools at every opportunity 

including community workshops, conference presentations, online availability, 

distribution of CDs, and through articles in publications that facilitate outreach to 

impacted communities. Tools in the Toolbox include: 

- Communications Mapping Tool - A guide to identify community recovery stakeholder 

communications networks and implementation techniques  

- Decision-Making Tool - A process and template to guide community recovery 

decision-making 

- Project + Program Development Guide - A guide and template assisting 

development of community recovery projects and programs  

- Resource Guide - A directory for community recovery technical assistance 

resources and funding opportunities 

Smart Growth Partnership - The RIO is partnering with the Environmental Protection 

Agency (EPA), FEMA, U.S. Department of Agriculture and IDED to bring smart growth 

technical assistance to five Iowa communities devastated by the natural disasters of 

2008 (more details on this initiative are found in Goal 6). 

Iowa Climate Change Adaptation and Resilience Pilot Project - The RIO is also 

partnering with the EPA on an Iowa Climate Change Adaptation and Resilience Pilot 

Project, which places Iowa on the leading edge of a community-focused effort to adapt to 

climate change. 

Strategy Going Forward: As required by House File 64, a transition plan is was prepared for 

submission by Jan. 1, 2011 to the governor and the general assembly that identifies transition 

http://www.rio.iowa.gov
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issues for disaster recovery assistance due to the elimination of the 

office on June 30, 2011. That plan details recommendations for 

continued support of local economic recovery issues, such as 

establishing and funding an Office of Disaster Recovery Coordination 

within the Iowa Homeland Security and Emergency Management 

Division to serve as a coordinating point for recent and future 

disasters. Under the transition plan, federal funding could be used to 

ensure continuity of the 2008 recovery. Local entities including the 

Iowa Association of Regional Councils, the Iowa Emergency 

Management Association, the Iowa League of Cities and the Iowa 

State Association of Counties would be represented on a new Iowa 

Recovery Coordinating Council to ensure multi-jurisdictional 

communication, coordination and information sharing. The plan also 

outlines several legislative actions needed to support local economic 

recovery, including creating a disaster recovery fund, supporting local 

emergency management, improving vital records retention, 

implementing recommendations of the Iowa Smart Planning Task 

Force, and improving floodplain and watershed management to 

mitigate future disaster damage . 

Also, RIO is in the planning stages of mounting a ―Community Lessons 

Learned‖ review that will leave a legacy of information to assist 

communities in future recovery efforts. This review is designed to look 

back at the disaster recovery process from a local community 

perspective. RIO staff will reach out to local community leaders, 

Councils of Governments, local agencies, non-profits and voluntary 

agencies to receive answers to questions that will help us to: 

Capture flood recovery lessons learned from local decision 

makers who were there. 

What went right and what went wrong. 

Identify what needs improvement. 

Identify success stories as well as future opportunities for 

improvement. 

The information will be compiled into reports and it is planned to create 

a video excerpting relevant interviews to tell the story in a visual way. 

The video will be approximately one hour in length and will be 

produced in partnership with one of Iowa’s colleges.  

ECONOMIC RECOVERY STRATEGY ROAD MAP 

LOCAL OPTION SALES 
TAX (LOST) 
 
SF 44, passed in 2009, allowed 
cities and counties more flexibility in 
calling for a vote on a local option 
sales tax (LOST) for disaster relief. 
Passage of the tax by voters in Iowa 
City and Cedar Rapids has served 
as an important source of revenue 
for recovery in those communities.  
 
LOST funds being generated in 
Iowa City during the first year 
totaled almost $7.5 million, and are 
expected to exceed $8.5 million for 
FY11. The city plans to relocate the 
wastewater treatment plant 
operations at a cost of $5.7 million, 
and elevate Dubuque Street and the 
Park Road Bridge. 
 
The City of Cedar Rapids estimates 
they will collect about $78 million in 
LOST funds over five years. They 
have dedicated 90 percent of this 
revenue toward rehabilitation, 
acquisition, and local match to 
federal programs, with 10 percent 
dedicated to property tax reduction.  
Funds have been used for recovery 
programs such as a $10.5 million 
Personal Possessions Replacement 
Program providing up to $10,000 to 
flood-impacted, owner-occupied 
households to replace personal 
possessions lost in the 2008 flood. 
The council is considering extending 
this program to renters. 
 
Other programs include reimbursing 
property owners for up to five years 
of flood insurance premiums, 
funding the cost of appraisal 
appeals through voluntary 
acquisition process, providing flood-
impacted contract sellers with pre-
flood value, and acquiring privately 
demolished structures within the 
Hazard Mitigation Grant Program 
(HMGP) acquisition area at pre-
flood assessed value.   
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LONG-TERM OBJECTIVES 

1) Monitor revenue projections and plan for future local government needs 

Progress to Date: The RIO worked closely with impacted communities to determine the 

impacts of the disaster on their tax base and budgets, advocated for direct funding sources to 

meet these needs, and promoted legislative policy changes that provided a means of raising 

local revenue to support recovery needs. Disaster funding provided by state and federal 

sources to Iowans has been tracked on a county-by-county basis to assist with monitoring 

remaining needs, and is posted electronically in conjunction with the Legislative Services 

Agency at http://staffweb.legis.state.ia.us/lfb/docs/RIO/. 

Measures: In addition to obtaining direct feedback from local government officials and 

citizens through face-to-face discussions and surveys, local economic data can be measured 

such as changes to the property tax base, sales tax collections and employment data.  

Strategy Going Forward: During the final months leading to the June 30, 2011 sunset date, 

the RIO will continue to assess recovery needs and assist with continuing and emerging 

recovery issues in communities that continue to experience major rebuilding efforts. The RIO 

will continue to promote the recovery tools that have been developed and work with other 

interested stakeholders in the policy areas of smart planning, economic recovery and 

resiliency, flood mitigation and regional planning to address recovery and leverage multi-

jurisdictional strengths for ongoing initiatives. The RIO will also seek legislative support for 

remaining issues. 

Several pieces of legislation have been passed with RIO’s support that will enable 

communities to implement long-term recovery plans. Local leaders have been provided with a 

number of financial tools to deal with recovery, and must demonstrate political leadership in 

taking advantage of them. This includes not only revenue generators such as the Local 

Option Sales Tax or other levy options outlined in this section, but participating in the National 

Flood Insurance Program to enable citizens to purchase government-sponsored flood 

insurance (thereby reducing pressure on all levels of governments to financially support 

recovery efforts) and implementing smart planning to mitigate future damage and reduce 

resulting costs as described in Goal 8. Local leaders should investigate creation of 

Watershed Management Authorities in their respective watershed as outlined in House File 

2459, passed in the 2010 session. This is described in Goal 9. 

2) Create new revenue and contingency options for state and local governments in times 

of disaster 

Progress to Date: In both the 2009 and 2010 legislative sessions, The RIO worked with the 

Governor’s office and General Assembly to pass several bills providing local governments 

with additional funding options and other contingency measures in times of disaster. Specific 

funds and revenue options are outlined in the ―Programs and Policies‖ section above.  

http://staffweb.legis.state.ia.us/lfb/docs/RIO/
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Measures: 

Community Disaster Grant (CDG) Program - HSEMD administered the 

Community Disaster Grant (CDG) Program and reports that as of 

March 19, 2010, all $22 million in CDG funds have been obligated for 

projects by the eligible cities and counties (see sidebar for more 

information). 

Local Option Sales Tax - Cedar Rapids and Iowa City are two flood-

affected cities that were successful in passing this tax which has 

served as an important source of revenue for recovery efforts. Since 

April 2009, Cedar Rapids has dedicated the local option sales tax 

revenue toward 90 percent rehabilitation, acquisition and local match 

to federal programs, with 10 percent for property tax reduction. They 

anticipate receiving $78,120,000 over the life of the LOST. Since July 

2009, the City of Iowa City has used its local option sales tax revenue 

for the purposes of 100 percent remediation, repair and protection of 

flood-impacted public infrastructure. These funds can also be used as 

local matching funds for dollars received from any federal or state 

programs to assist with flood remediation, repair and protection of 

flood-impacted public infrastructure (see sidebar for more information). 

Strategy Going Forward: During the 2011 legislative session, the 

RIO will work with the governor’s office and legislators to identify a 

means of ensuring contingency funds are available when disasters 

occur. The RIO advocates for establishment of a $3.5 million public 

assistance program available in the state to assist communities with 

recovery from smaller disasters in the future. RIO also believes it is 

important to establish a disaster recovery fund in new Code Section 

8.56A, separate from the general fund and the Iowa Economic 

Emergency Fund that the Executive Council can access in a 

presidentially-declared disaster. Funds would be used for the purpose 

of helping with a) business recovery, administered via IDED; b) 

housing needs, administered via IFA; c) individual unmet needs, 

administered via DHS; and d) historic preservation needs resulting 

from disaster, administered via DCA. No more than 10 percent of the 

adjusted revenue estimate for a given fiscal year would be allocated to 

the disaster recovery fund. These funds should be used only when 

federal assistance under the Stafford Act is not available or does not 

adequately meet the needs of the citizens of the State in the disaster 

area. Expenditures should be approved by the Executive Council and 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Lt. Gen. Dardis, Rep. Grassley and 
Sen. Heckroth present a Community 
Disaster Grant to Parkersburg. 

Gov. Culver signs bills to assist 
disaster-affected communities. 

Gov. Culver presents a 
Community Disaster Grant check 
to the City of Waverly. 
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are subject to rescission by the legislature. Funding would not revert until the close of the 

succeeding fiscal year.  



 

 96 

Goal  6 :  Smart  Planning 

The Rebuild Iowa Advisory Commission’s 120-Day Report directed the 

State of Iowa to engage in integrated, regional, and statewide planning to 

address disaster recovery in such a way that mitigates future loss, protects 

resources, and adapts the economy to a changing environment. The 

Report also called on the State to develop principles to guide decision-

making that align with Smart Growth and sustainability concepts, and 

ensure that policy and programs sustain and enhance community identity, 

quality of life, and cultural heritage.   

 

BACKGROUND 

The flooding that occurred in 2008 was a vivid reminder that there are 

many issues facing communities that do not respect political boundaries. A 

more rigorous planning culture in Iowa was identified as a need so that 

communities proactively address risks posed by natural disasters and other 

issues, including those issues that extend beyond communities’ borders.  

According to an Iowa State University survey conducted in November 

1999, only 33 percent of cities in Iowa had adopted comprehensive plans.  

Seventy-nine percent of counties in Iowa had adopted comprehensive 

plans. A quick estimate in 2009 showed slight improvement to 39 percent 

and 84 percent, respectively. A review of academic literature shows that 

plans are better in states that have undertaken planning reform, producing 

more detailed plans with greater implementation. Also, states that require 

comprehensive planning and include hazard mitigation in those 

requirements have experienced a decrease from $33 to $20 in per capita 

insured losses from natural disasters. This decrease is conservative as the 

study’s data relies only on insured losses; with most losses the result of 

flooding in Iowa, which has a higher likelihood of not being covered by 

insurance, the savings would likely be significantly higher. FEMA estimates 

that in 2008, fewer than 10 percent of property owners impacted by the 

flood had flood insurance. Additionally, Iowa is experiencing flooding on a 

more regular basis, resulting in more savings over a longer period of time. 

In general, improved land use policy is often cited as a particularly effective 

form of flood hazard mitigation. 

The Rebuild Iowa Office drafted a report in the summer of 2009, titled 

Recovering from the Storms, Planning for the Future: A Safer, Smarter, 

Stronger Iowa, which proposes an integrated, statewide planning 

framework for Iowa. The report begins with a summary of presentations 

and reports produced by Dr. Galloway, a nationally-recognized expert on 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Cedar Falls Mayor Jon Crews 
speaks at a smart growth public 
input session in September 2009. 

The smart growth team discusses 
a potential development project in 
Cedar Rapids in September 2009. 

An example of infill housing in 
Cedar Rapids. 



 

 

water resources management, that outlines common sense approaches to land use planning and 

describes a history of inaction, policy implementation and land use decisions by all levels of 

government which over the last 100 years have yielded unintended results contributing to 

increased losses and destruction of property due to flooding. The summary emphasizes that there 

is a shared responsibility among individuals, communities, states, and the federal government to 

take serious steps toward mitigating the impacts of natural disasters, and, most importantly, 

illustrates the connection between natural disasters (specifically, floods) and the need for 

comprehensive land use planning.  

Until passage of Smart Planning legislation in 2010, Iowa Code included no guidance, incentives 

or mandates for local or regional planning. In fact, Iowa was one of only a handful of states that 

did not explicitly list in code the elements that should or must be included in a local 

comprehensive plan.  

Further, many complex issues facing communities, regions, and the state, such as flood 

mitigation, economic development, quality of life, and many others, are best addressed on a multi-

jurisdictional level. Recognizing that robust, integrated, proactive planning processes coupled with 

strong implementation are necessary to meaningfully address these inter-related issues, the 

report proposed the following planning framework:  

1) Smart Planning Principles that would guide government policy and program development 

and investment decision-making. The Principles may aptly be considered sustainable 

development concepts as they comprehensively address economic, environmental and 

cultural vitality. 

2) Plan of Action that outlines a comprehensive set of priorities and strategies for future land 

use and resource management decisions that are consistent with the proposed Iowa Smart 

Planning Principles. These strategies represent a compilation of RIAC recommendations, 

consultation with experts, and research, and are divided into three categories aimed at: 

reducing damage from natural disasters and enhancing public safety, 

protecting and enhancing Iowa’s natural resources, and 

identifying, planning and managing future growth. 

3) Statewide Planning Structure that outlines an integrated local-regional-state planning 

system and associated tools to assist and encourage implementation. State-level planning 

activities include coordination of services between agencies and the provision of funding and 

technical assistance to regions and local governments. Regional planning activities include 

developing specific strategies to address multi-jurisdictional issues and the provision of 

technical assistance to local governments. Local governments engage in comprehensive 

planning and implementation of plan recommendations. The paper emphasizes that the most 

important attribute of an effective institutional planning structure is coordination – internally, 
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vertically, and horizontally – between various levels of government.   

During the late summer and fall of 2009, RIO staff met with numerous 

interested organizations and individuals to discuss the concepts within the 

report and obtain feedback. Comments were also submitted in writing, 

including letters from the City of Dubuque and the Iowa Association of 

Regional Councils. Staff also presented the concepts at the American 

Planning Association, Iowa Chapter annual conference in Des Moines in 

October 2009, and at the County Zoning Official’s Conference (part of the 

Iowa State Association of Counties’ Fall School) in November 2009. The 

feedback was overwhelming positive and supportive of planning reform in 

Iowa. RIO staff analyzed the feedback, noting many common themes, and 

used that feedback to develop the Iowa Smart Planning Proposal, filed as 

legislation during the 2010 legislative session.  

All three primary components of the Smart Planning proposal were 

contained in the final version of the Iowa Smart Planning bill. Those 

components are the following: 

1) Establishes Iowa Smart Planning Principles which shall be considered 

and may be applied during deliberation of all appropriate planning, 

zoning, development, and resource management decisions at the local 

and state level. The Smart Planning Principles include: 

Collaboration. Governmental, community and individual 

stakeholders, including those outside the jurisdiction of the entity, 

are encouraged to be involved and provide comment during 

deliberation of planning, zoning, development, and resource 

management decisions and during implementation of such 

decisions. The state agency, local government, or other public 

entity is encouraged to develop and implement a strategy to 

facilitate such participation. 

Efficiency, transparency, and consistency. Planning, zoning, 

development, and resource management should be undertaken to 

provide efficient, transparent, and consistent outcomes. 

Individuals, communities, regions, and governmental entities 

should share in the responsibility to promote the equitable 

distribution of development benefits and costs. 

Clean, renewable, and efficient energy. Planning, zoning, 

development and resource management should be undertaken to 

promote clean and renewable energy use and increased energy 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

WHAT ARE THE 
BENEFITS OF PLANNING? 
 
Smart Planning Ensures Local 
Decision-Making 
Smart Planning: 

Encourages civic involvement 

and ensures that community 
members have a voice in the 
future of their communities. 

Encourages the maintenance of 

rural character and strong 
community identities. 

Identifies a community’s priorities 

and guides decision-making. 
 
Smart Planning Attracts Dollars and 
Spurs Action 
Smart Planning: 

Produces resilient communities 

which in turn attract economic 
development. 

Proactively markets a region to 

attract opportunities for citizens, 
businesses, and government. 

Identifies priority projects and 

attracts greater private and public 
investment. 

 
Smart Planning is a Practical Way 
to Protect and Enhance Resources 
Smart Planning: 

Facilitates good fiscal 

management. 

Reduces the impact of natural 

and man-made disasters. 

Promotes the protection and 

preservation of sensitive and 
working lands, property, and 
human life. 



 

 

efficiency. 

Occupational diversity. Planning, zoning, development and resource management 

should promote increased diversity of employment and business opportunities, promote 

access to education and training, expand entrepreneurial opportunities and promote the 

establishment of businesses in locations near existing housing, infrastructure and 

transportation. 

Revitalization. Planning, zoning, development and resource management should 

facilitate the revitalization of established town centers and neighborhoods by promoting 

development that conserves land, protects historic resources, promotes pedestrian 

accessibility and integrates different uses of property. Remediation and reuse of existing 

sites, structures and infrastructure is preferred over new construction in undeveloped 

areas. 

Housing diversity. Planning, zoning, development, and resource management should 

encourage diversity in the types of available housing, support the rehabilitation of 

existing housing, and promote the location of housing near public transportation and 

employment centers. 

Community character. Planning, zoning, development, and resource management 

should promote activities and development that are consistent with the character and 

architectural style of the community and should respond to local values regarding the 

physical character of the community. 

Natural resources and agricultural protection. Planning, zoning, development, and 

resource management should emphasize protection, preservation, and restoration of 

environmentally sensitive land, natural resources, agricultural land, and cultural and 

historic landscapes, and should increase the availability of open spaces and recreational 

facilities. 

Sustainable design. Planning, zoning, development, and resource management should 

promote developments, buildings, and infrastructure that utilize sustainable design and 

construction standards and conserve natural resources by reducing waste and pollution 

through efficient use of land, energy, water, air, and materials. 

Transportation diversity. Planning, zoning, development, and resource management 

should promote expanded transportation options for residents of the community. 

Consideration should be given to transportation options that maximize mobility, reduce 

congestion, conserve fuel, and improve air quality. 

2) Articulates 13 elements that should be included in local comprehensive plans, including: 

Public Participation - Information relating to public participation during the creation of the 

RIO Quarter ly  Repor t :  January 2011  

99 

 



 

 100 

 

comprehensive plan or land development regulations, including 

documentation of the public participation process, a compilation of 

objectives, policies, and goals identified in the public comment 

received, and identification of the groups or individuals comprising 

any work groups or committees that were created to assist the 

planning and zoning commission or other appropriate decision-

making body of the municipality. 

Issues and Opportunities - Information relating to the primary 

characteristics of the municipality and a description of how each of 

those characteristics impacts future development of the 

municipality. Such information may include historical information 

about the municipality, the municipality's geography, natural 

resources, natural hazards, population, demographics, types of 

employers and industry, labor force, political and community 

institutions, housing, transportation, educational resources, and 

cultural and recreational resources. The comprehensive plan or 

land development regulations may also identify characteristics and 

community aesthetics that are important to future development of 

the municipality. 

Land Use - Objectives, information, and programs that identify 

current land uses within the municipality and that guide the future 

development and redevelopment of property, consistent with the 

municipality's characteristics identified under the Issues and 

Opportunities Element. The comprehensive plan or land 

development regulations may include information on the amount, 

type, intensity, and density of existing land use, trends in the 

market price of land used for specific purposes, and plans for 

future land use throughout the municipality. The comprehensive 

plan or land development regulations may identify and include 

information on property that has the possibility for redevelopment, 

a map of existing and potential land use and land use conflicts, 

information and maps relating to the current and future provision 

of utilities within the municipality, information and maps that 

identify the current and future boundaries for areas reserved for 

soil conservation, water supply conservation, flood control, and 

surface water drainage and removal. Information provided under 

this paragraph may also include an analysis of the current and 

potential impacts on local watersheds and air quality. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

George TeKippe explains New 
Hartford’s stormwater drainage 

issues at the Smart Growth visit. 

Participants discuss rebuilding 
challenges during a Smart Growth 
visit in Coralville. 

Participants meet in Coralville to 
learn about a pedestrian-oriented, 
mixed-use project in development.  



 

 

Housing - Objectives, policies, and programs to further the vitality and character of 

established residential neighborhoods and new residential neighborhoods and plans to 

ensure an adequate housing supply that meets both the existing and forecasted housing 

demand. The comprehensive plan or land development regulations may include an 

inventory and analysis of the local housing stock and may include specific information 

such as age, condition, type, market value, occupancy, and historical characteristics of 

all the housing within the municipality. The comprehensive plan or land development 

regulations may identify specific policies and programs that promote the development of 

new housing and maintenance or rehabilitation of existing housing and that provide a 

range of housing choices that meet the needs of the residents of the municipality. 

Public Infrastructure and Utilities - Objectives, policies, and programs to guide future 

development of sanitary sewer service, storm water management, water supply, solid 

waste disposal, wastewater treatment technologies, recycling facilities, and 

telecommunications facilities. The comprehensive plan or land development regulations 

may include estimates regarding future demand for such utility services. 

Transportation - Objectives, policies, and programs to guide the future development of a 

safe, convenient, efficient, and economical transportation system. Plans for such a 

transportation system may be coordinated with state and regional transportation plans 

and take into consideration the need for diverse modes of transportation, accessibility, 

improved air quality, and interconnectivity of the various modes of transportation. 

Economic Development - Objectives, policies, and programs to promote the stabilization, 

retention, or expansion of economic development and employment opportunities. The 

comprehensive plan or land development regulations may include an analysis of current 

industries and economic activity and identify economic growth goals for the municipality. 

The comprehensive plan or land development regulations may also identify locations for 

future brownfield or grayfield development. 

Agriculture and Natural Resources - Objectives, policies, and programs addressing 

preservation and protection of agricultural and natural resources. 

Community Facilities - Objectives, policies, and programs to assist future development of 

educational facilities, cemeteries, health care facilities, child care facilities, law 

enforcement and fire protection facilities, libraries, and other governmental facilities that 

are necessary or desirable to meet the projected needs of the municipality. 

Community Character - Objectives, policies, and programs to identify characteristics and 

qualities that make the municipality unique and that are important to the municipality's 

heritage and quality of life. 

Hazards - Objectives, policies, and programs that identify the natural and other hazards 
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that have the greatest likelihood of impacting the municipality or 

that pose a risk of catastrophic damage as such hazards relate to 

land use and development decisions, as well as the steps 

necessary to mitigate risk after considering the local hazard 

mitigation plan approved by the Federal Emergency Management 

Agency. 

Intergovernmental Collaboration - Objectives, policies and 

programs for joint planning and joint decision-making with other 

municipalities or governmental entities, including school districts 

and drainage districts, for siting and constructing public facilities 

and sharing public services. The comprehensive plan or land 

development regulations may identify existing or potential conflicts 

between the municipality and other local governments related to 

future development of the municipality and may include 

recommendations for resolving such conflicts. The comprehensive 

plan or land development regulations may also identify 

opportunities to collaborate and partner with neighboring 

jurisdictions and other entities in the region for projects of mutual 

interest. 

Implementation - A compilation of programs and specific actions 

necessary to implement any provision of the comprehensive plan, 

including changes to any applicable land development regulations, 

official maps, or subdivision ordinances. 

3) Establishes the 33-member Iowa Smart Planning Task Force with the 

following responsibilities: 

Develop statewide goals consistent with the Iowa Smart Planning 

Principles and work with State agencies to integrate Principles into 

appropriate State programs. 

Recommend an effective and efficient State planning and 

coordination structure. 

Recommend assistance necessary to support and incentivize 

local planning. 

Recommend a framework for regional planning and collaboration. 

The Iowa Smart Planning bill language was incorporated into the Rebuild 

Iowa Infrastructure Fund (RIIF) bill (SF2389), passed by both chambers of 

the General Assembly on March 29, 2010, and signed by Governor Culver 
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Hands-on participation during a 
COSC “Rebuilding a Sustainable 
Iowa” workshop. 

Presentation by the COSC as part 
of its “Rebuilding a Sustainable 
Iowa” workshops. 

On-site workshop hosted by the 
COSC as part of its “Rebuilding a 
Sustainable Iowa” workshops. 



 

 

on April 26, 2010. The RIO, Iowa Department of Management, and Iowa Association of Regional 

Councils coordinate task force activities. A report outlining the task force’s recommendations was 

submitted to the Governor and General Assembly on Nov. 15, 2010. Per SF 2389, the Task Force 

is in existence through Dec. 31, 2012.  

 

PROGRAMS & POLICIES 

Iowa Smart Planning - Senate File 2389, Division VII, constitutes the Iowa Smart Planning bill.  

The bill contains three primary components: 

Establishes Iowa Smart Planning Principles that shall be considered and may be applied 

during deliberation of all appropriate planning, zoning, development, and resource 

management decisions at the local and state level. 

Articulates 13 elements that should be included in local comprehensive plans. 

Establishes the Iowa Smart Planning Task Force. 

The passage of this bill is a major step forward for the State of Iowa. Previously, Iowa was one of 

only a handful of states without planning enabling legislation, which has been sought by various 

groups in Iowa since the 1920s. 

Local Comprehensive Planning Grant Program - The RIO and Iowa Department of Economic 

Development (IDED) have identified $1 million to support the development of local and regional 

comprehensive plans. This program is funded through supplemental disaster Community 

Development Block Grant (CDBG) funds through the United States Department of Housing and 

Urban Development (HUD). Due to restrictions from the source of these funds, the 85 counties 

declared disaster areas by the President during the 2008 storms, as well as the cities within those 

counties, were eligible to apply for funds through this program. Eligible cities and counties could 

apply for up to $50,000 to support comprehensive plan updates or development. Applicants were 

required to provide up to 50 percent local match. Multi-jurisdictional applications were 

encouraged. The RIO and IDED received approval from HUD to utilize supplemental disaster 

CDBG funds for this purpose and issued the application in July 2010. Fifty-one applications from 

78 cities and counties were received by the Sept. 30, 2010, due date. More than $1.225 million 

was requested. The RIO and IDED announced the 38 grant awards on Nov. 19, 2010. IDED will 

manage the grant contracts and is organizing Smart Planning training opportunities for grantees 

and consultants. 

Smart Growth Partnership - The RIO is committed to integrating sustainable development 

concepts into Iowa’s rebuilding activities. One way in which the RIO is accomplishing this is 

through a partnership with the United States Environmental Protection Agency’s (EPA) Smart 

Growth Program, in collaboration with the United States Federal Emergency Management 

Agency (FEMA) and IDED. The United States Department of Agriculture – Rural Development 
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(USDA-RD) also joined the partnership for the Waverly project. 

The Smart Growth Partnership is intended to build upon the community 

recovery plans and strategies developed with the RIO and FEMA 

Emergency Support Function (ESF) #14 – Long-Term Community 

Recovery during the fall of 2008. The goal of the assistance is to integrate 

smart growth principles into recovery activities in order to facilitate recovery 

that benefits the communities’ economy, environment, and public health. 

FEMA and EPA are providing funds to support this assistance.   

Disaster Prevention Grant Program - Legislators also created the $30 

million Disaster Prevention Grant Program in SF 2389 in 2010, for which 

only cities and counties that follow the Smart Planning Principles and 

comprehensive planning guidance outlined in the Iowa Smart Planning bill 

are eligible to apply. This program is part of the I-JOBS bonding program 

and provides grants to assist in the development and completion of local 

public buildings in a manner that mitigates damages from future disasters, 

including flooding. The Iowa Finance Authority is the administrator of this 

program.   

Rebuilding a Sustainable Iowa - The Center on Sustainable Communities 

(COSC) developed and coordinated a statewide training program called Re

-Building a Sustainable Iowa covering green building industry topics in the 

residential, commercial and energy-specific sectors. Created to help Iowa 

re-build sustainably in its disaster recovery efforts, the program is designed 

to improve the state’s ability to construct healthy, durable, energy-efficient, 

and cost-effective built environments. Thanks to a $1 million contract with 

IDED utilizing disaster supplemental CDBG funds, COSC is able to further 

its mission of education for consumers and professionals to build with a 

focus on sustainability. 

COSC leads a collaborative approach with multiple partners in providing 

consistent, comprehensive, sustainable building trainings that utilize local 

expertise to implement national standards. From fall 2009 through summer 

2010, training topics included general introductions on green building and 

detailed trainings on heating, ventilation, and air conditioning systems; 

materials selection; roofing; assessing and prioritizing rehabilitation for 

existing homes; historic preservation; windows, doors, and insulation; and 

stormwater management. Trainings are targeted to commercial property 

owners and contractors, as well as homeowners. The workshops include 

classroom education, on-site demonstration, and follow-up evaluations. 

COSC offered more than 130 workshops to more than 2,200 Iowans in 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

REBUILDING BETTER 

THAN BEFORE 

 
Cyndi Ecker calls the 2008 flood 
that wiped out 90 percent of her 
floral shop inventory and ruined 
much of the contents of her building 
a critical learning experience. 
 
―We realized we needed to 
reevaluate how we were working 
and doing business,‖ said Ecker, 
who with her family owns Ecker’s 
Flowers and Greenhouses, 410 
Fifth St., N.W. in Waverly. 
 
Ecker decided to reopen in the 
same location, however, she’s 
rebuilding with the thought that 
another flood may occur. This 
thinking has resulted in: 

A flower cooler that can be 

jacked up to the ceiling should 
flood water ever enter the 
building again 

Organizing a plan with a 

professional to remove the 
main mechanical mechanisms 
of the boiler before a flood hits 

Installing carpet tile that can be 

popped up and moved in a 
timely fashion 

Moving the electrical panels 

and phone system out of the 
basement and moving them to 
higher levels of the building 

And, painting the basement 

floors rather than installing 
some type of floor covering 
that would be damaged by 
flood water.  

 
Ecker has also developed an 
essential ―escape plan‖ to quickly 
move her inventory and plants. That 
means Ecker only stores inventory 
and supplies in the basement that 
can be carried out by employees in 
90 minutes. The remainder is stored 
in the upper levels of the building. 



 

 

over 20 cities, including Cedar Rapids, Cedar Falls, Dubuque, and Sioux City. 

Partners in this initiative include: Iowa Community Colleges of Iowa, Iowa Department of Natural 

Resources, Iowa Utility Association, Preservation Iowa, Iowa Energy Center, Iowa Department of 

Public Safety, US Green Building Council – Iowa Chapter, Iowa Association of Municipal Utilities, 

Greater Cedar Rapids Area Home Builders Association, Iowa Association of Community College 

Trustees, Cenergy, and RDG Planning and Design. More information about the trainings can be 

found at www.icosc.com. 

Climate Change Adaptation Partnership - The RIO, U.S. Environmental Protection Agency, 

Federal Emergency Management Agency and numerous other local agencies and organizations, 

are collaborating to investigate challenges and incentives for considering regional effects of 

climate change in hazard mitigation and other community planning processes. A report will be 

produced and submitted to the White House Council on Environmental Quality one complete. 

 

LONG-TERM OBJECTIVE 

1) Design and enact a system and structure to support and encourage sustainable 

comprehensive and integrated local, regional and statewide planning. 

 Progress to date: 

Iowa Smart Planning Task Force - The Iowa Smart Planning bill, contained in SF2389, 

includes three primary components: 1) ten Iowa Smart Planning Principles that shall be 

considered and may be applied during deliberation of all appropriate planning, zoning, 

development, and resource management decisions; 2) guidance for local comprehensive 

planning, including 13 suggested elements; and 3) establishment of the Iowa Smart Planning 

Task Force. 

The Task Force convened for the first time on June 23, 2010, and met throughout the 

summer of 2010. The Task Force was divided into two committees in order to explore 

concepts in-depth. A report outlining the Task Force’s draft recommendations was issued on 

Sept. 16, 2010, for public comment. Public input meetings were held in five locations across 

the state in late September and early October to solicit public comments, and a survey was 

made available to collect input. Approximately 300 persons attended the meetings, 

completed a survey, and or participated in a webinar. The Task Force reviewed the public 

input and revised draft recommendations based on that input during its October 2010 

meeting. The Task Force’s final 2010 meeting was held in November, when the Task Force 

approved sixteen final recommendations. The recommendations are organized within five 

general categories: 1) state level coordination, 2) regional planning framework, 3) financial 

incentives and technical assistance, 4) watershed planning and implementation, and 5) state 

code consistency.  
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The final report was submitted to the Governor and General Assembly 

on Nov. 15, 2010. The entire report can be accessed on the RIO Web 

site. The RIO, Iowa Department of Management, and Iowa Association 

of Regional Councils coordinates the work of the Task Force, which is 

in existence through Dec. 31, 2012. More information can be found on 

the RIO Web site.  

Smart Planning Checklist - In May 2009, a checklist was provided to all 

state agencies to use as a tool for ensuring that the Iowa Smart 

Planning Principles are considered in all appropriate investment 

decision-making and programmatic development processes. 

Sustainable Planning Conference - The RIO worked with 1000 Friends 

of Iowa, the Iowa Department of Public Health, Iowans Fit for Life and 

other organizations to host a sustainable planning conference in Des 

Moines on June 29, 2010. The conference included a discussion of 

numerous planning topics, including flood risk management, healthy 

food systems and walkability. A bus tour and walking audit took 

attendees through areas that have either implemented sustainable 

design concepts or are in the beginning phases of integrating 

sustainable concepts into redevelopment plans. The RIO is 

collaborating with partners to plan a similar conference in 2011. 

Smart Growth Partnership Update - Six communities were selected 

through a competitive application process among the 10 communities 

that were assisted by the RIO and FEMA in the fall of 2008. A 

summary of the smart growth assistance provided to each is included 

below. For more details and to review reports developed through this 

program, visit the RIO Web site. 

New Hartford - A workshop on green infrastructure solutions for 

stormwater management was held on July 16-17, 2009. 

Numerous partners came together to learn about the local flooding 

issues caused by heavy rain events. Flooding from rivers was not 

addressed in this workshop. Green alternatives for stormwater 

management, including complimentary approaches to typical grey 

systems (storm sewers, etc.), were introduced at public forums. 

An idea for implementing a rain garden pilot project at the local 

school was developed to use as an educational tool to inform 

citizens of the usage and benefits of green infrastructure. A Green 

Infrastructure Playbook was also developed for New Hartford, 

which includes sources for technical and financial assistance, as 
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IOWA SMART PLANNING 
TASK FORCE 
 
The Iowa Smart Planning Task 
Force consists of 33 members – 29 
voting members and four non-voting 
legislative representatives. Six 
members are appointed by the 
Governor; those six members must 
include a mix of experience in land 
development, real estate, and 
residential construction, as well as 
represent communities and 
counties of various population 
thresholds. Task Force membership 
includes: 
 
1. Dept. on Aging - Machelle 

Shaffer 
2. Dept. of Agriculture & Land 

Stewardship - Wayne Petersen 
3. Dept. of Commerce - Rob 

Berntsen 
4. Dept. of Cultural Affairs - Paula 

Mohr 
5. Dept. of Economic Development 

- Bret Mills 
6. Office of Energy Independence 

- Bruce Greiner 
7. Dept. of Management - Heather 

Hackbarth 
8. Dept. of Natural Resources - Bill 

Ehm 
9. Dept. of Defense - David 

Johnston 
10. Dept. of Public Health - Ken 

Sharp 
11. Dept. of Public Safety - Stuart 

Crine 
12. Rebuild Iowa Office - Emily 

Shields 
13. Dept. of Transportation - Nancy 

Richardson 
14. Iowa Workforce Development - 

Joe Mowers 
15. Iowa State University - Gary 

Taylor 
16. University of Iowa - Charles 

Connerly 
 

(continued on next sidebar) 



 

 

well as example design concepts, educational signage, and renderings of potential rain 

garden and bioswale projects. This playbook was later updated to serve the entire state, 

and can be downloaded from the RIO Web site. The workshop was particularly timely as 

the community partnered with Iowa Living Roadways to conduct community visioning 

around beautification efforts during the same time as the Smart Growth workshop. The 

green infrastructure strategies discussed at the workshop compliment community 

beautification efforts.  

Cedar Rapids - A site visit was held Sept. 9-10, 2009. The scope of the visit and 

assistance includes touring impacted neighborhoods and potential infill sites to 

understand neighborhood character and typical development trends, meeting with 

various stakeholder groups to learn about the various planning initiatives underway, and 

obtaining input on potential improvements to development codes and regulations. 

Consultants hired by the EPA completed an audit and provided recommendations for 

incorporating smart growth principles in the City’s development policies and regulations, 

including its comprehensive plan, metro design standards, zoning ordinance, stormwater 

management regulations, and subdivision standards; identified infill strategies, 

particularly in flood-impacted neighborhoods; and presented options and strategies to 

implement green infrastructure in existing codes and ordinances.  

Cedar Falls - A site visit and public workshops were held Sept. 30 and Oct. 1, 2009. The 

scope of the visit and assistance includes conducting a forum for elected representatives 

and Planning and Zoning Commission members to discuss in general terms what smart 

growth development looks like and the benefits of incorporating smart growth concepts 

in Cedar Falls’ development codes. A workshop was also held to obtain input from the 

public to create a vision for redeveloping Center Street and develop options that 

incorporate smart growth concepts to foster revitalization of the North Cedar 

neighborhood, which was particularly hard hit by floods in 2008. Two memos were 

produced; the first memo reviewed Cedar Falls’ 2002-2022 Comprehensive plan, 

including considerations for how the plan could better align with each of the 10 Smart 

Growth Principles, as well as recommendations for improving Cedar Falls’ subdivision 

ordinance, supplemental specifications to the Statewide Urban Designs and 

Specifications, zoning ordinance, and floodplain ordinance. The second memo provides 

background on the North Cedar Falls public workshop and outcomes, and outlines 

possible prioritization of necessary activities to implement recommendations from the 

Policy Review Findings Memo and the North Cedar workshop. Renderings and maps 

were also produced, including existing and proposed land use maps, Center Street 

concept plan, and potential Center Street cross section designs.  

Coralville - A site visit and associated public workshops were held Nov. 4-5, 2009. The 

scope of the visit and assistance includes an evaluation of redevelopment options for 
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Old Town and the surrounding area, which was flooded during the 

summer of 2008. Coralville is planning new structural 

improvements, including incorporation of green space, to enhance 

flood protection in the area, and would like to see redevelopment 

that incorporates a mix of uses. Consultants hired by the EPA 

analyzed the City’s planned unit development guidelines and 

recommended options for including smart growth concepts within 

that framework, and reviewed the City’s subdivision ordinance and 

streetscape standards to incorporate green infrastructure 

concepts to manage stormwater and improve water quality. 

Iowa City - A site visit and public workshops were held Nov. 11-

13, 2009. The scope of the visit and assistance includes 

conducting a market analysis to assess the demand for housing 

and mixed-use development, including the densities and mix of 

uses needed to support future transit improvements in the 

Riverfront Crossings District south of Downtown. A workshop was 

conducted with elected officials, the public and other stakeholders 

to set a vision and objectives for the District and create preliminary 

redevelopment concepts. Participants also made 

recommendations for incorporating smart growth concepts in the 

City’s zoning and subdivision ordinances, design guidelines, green 

infrastructure for stormwater management, and parking and mass 

transit programs. 

Waverly - This project got underway in early 2010 and is benefited 

by the USDA - RD’s participation. A site visit and public 

workshops were held May 26-27, 2010. The scope of work 

focuses on methods to integrate Smart Growth Principles into the 

City’s upcoming comprehensive plan update scheduled for 2010-

2011, recommendations for green infrastructure solutions to 

stormwater management, and ideas for infill and affordable 

housing development. The May workshops were a follow-up to a 

City Council workshop held on March 16, 2010, intended to 

introduce Smart Growth concepts and explain the proposed scope 

of work through this partnership. 

Disaster Prevention Program Update - The Iowa Finance Authority 

made application materials available in June and sponsored regional 

workshops throughout June and July 2010. Twenty-three awards were 

approved on Sept. 15, 2010, by the I-JOBS Board of Directors. A 
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IOWA SMART PLANNING 
TASK FORCE (CONT.) 
 
17. University of Northern Iowa - 

LaDene Bowen 
18. American Planning Association 

- David Wilwerding 
19. American Institute of Architects 

- Carey Nagle 
20. Iowa Association of Regional 

Councils - Rick Hunsaker 
21. Iowa League of Cities - Jessica 

Hyland Harder 
22. Iowa State Association of 

Counties - Les Beck 
23. School Administrators of Iowa - 

Dan Smith 
24. City: Pop. of 5,000 or less - 

Ruth Randleman, Carlisle 
25. City: Pop. greater than 5,000 & 

less than 25,000 - Chad Kuene, 
North Liberty 

26. City: Pop. of 25,000 or more - 
Teri Goodmann, Dubuque 

27. County: Pop. of 10,000 or less - 
Jeff Kolb, Butler County 

28. County: Pop. greater than 
10,000 & less than 50,000 - 
Pam Myhre, Cerro Gordo 
County 

29. County: Pop. of 50,000 or more 
- Donald Temeyer, Black Hawk 
County 

30. State Senator, Democrat - Sen. 
Pam Jochum 

31. State Senator, Republican - 
Sen. Shawn Hamerlink 

32. State Representative, Democrat
- Rep. Tom Schueller 

33. State Representative, 
Republican - Rep. Nick Wagner  



 

 

complete list of approved and deferred awards can be accessed at www.ijobsiowa.gov.  

Climate Change Adaptation Partnership Update - A meeting was held on April 28, 2010, to 

identify organizations interested in participating in this partnership, agree upon goals, and 

determine next steps. It was determined that two groups would be assembled to explore the 

following: Group 1) Climate Change Science and Risk Assessments – How is climate 

changing in Iowa and what do changes in climate mean to communities in Iowa?; and Group 

2) How should hazard mitigation and other community planning programs respond to climate 

change? These two groups met regularly May through October. A final meeting was held in 

December 2010 to finalize recommendations. A final report is now being drafted.  

Strategy Going Forward: The RIO will continue to work with the Iowa Smart Planning Task 

Force to advance legislative passage of its recommendations, and will continue to be an 

advocate for additional resources and partnerships to facilitate and encourage Smart 

Planning throughout Iowa. 
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Goal  7 :  Sta tewide Mi t igat ion Planning  

Blend traditional mitigation planning with recovery efforts to take advantage 

of increased focus and mitigate while rebuilding.  

  

BACKGROUND 

Recent studies have shown that the costs to taxpayers for responding and 

recovering from natural disasters across the nation continue to rise. 

Therefore, taking measures to reduce the likelihood of future loss is critical 

to Iowa’s long-term recovery efforts. The RIO is committed to ensuring that 

Iowa recovers from the 2008 disasters and rebuilds safer, stronger and 

smarter than before. This means that local, state and federal policy, 

programs and actions should encourage long-term recovery to be done in a 

way that minimizes future loss from disasters. 

 

PROGRAMS & POLICIES 

Hazard Mitigation Grant Program (HMGP) - The Hazard Mitigation Grant 

Program provides grants to states and local governments to implement 

long-term hazard mitigation measures after a major disaster declaration. 

The purpose of the HMGP is to reduce the loss of life and property due to 

natural disasters and to enable mitigation measures to be implemented 

during the immediate recovery from a disaster. 

HMGP funds may be used to fund projects that will reduce or eliminate the 

losses from future disasters. Projects must provide a long-term solution to a 

problem, for example, elevation of a home to reduce the risk of flood 

damages as opposed to buying sandbags and pumps to fight the flood. A 

project's potential savings must be more than the cost of implementing the 

project. Funds may be used to protect either public or private property or to 

purchase property that has been subjected to, or is in danger of, repetitive 

damage. Examples of projects include, but are not limited to: 

Acquisition of real property for willing sellers and demolition or 

relocation of buildings to convert the property to open space use  

Retrofitting structures and facilities to minimize damages from high 

winds, earthquake, flood, wildfire, or other natural hazards 

Elevation of flood prone structures  

Weather Safe Rooms - Weather Safe Rooms are multi-purpose rooms in 

buildings such as schools and other facilities that are designed to protect 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

BENEFITS OF MITIGATION 
PLANNING 
 
There are many long-term benefits 
of mitigation planning, in addition to 
eligibility for Hazard Mitigation 
project funding, including: 
 

An increased understanding of 

hazards faced by communities; 

More sustainable and disaster-

resistant communities; 

Financial savings through 

partnerships that support 
planning and mitigation efforts; 

Focused use of limited 

resources on hazards that have 
the biggest impact on a 
community; and 

Reduced long-term impacts and 

damages to human health and 
structures and reduced repair 
costs. 



 

 

people from events such as tornadoes. The HMGP program that provides funding for the 

construction of safe rooms in Iowa is managed by the Iowa Homeland Security and Emergency 

Management Division (HSEMD). Projects are funded based on other federal dollars appropriated 

for disaster recovery. FEMA funds 75 percent of eligible, approved mitigation projects submitted 

by the State. Following the 2008 disasters, Iowa's mitigation program is eligible to receive more 

than $316 million due to the magnitude of the damage. The State sets the priority for which 

mitigation projects will receive grants. 

House File 705 passed during the 2009 legislative session tasked the State Building Code 

Commissioner, in conjunction with the Iowa Department of Defense, the DNR and the RIO with 

reviewing and assessing best practices in the design, construction and maintenance of buildings, 

safe rooms and storm shelters to reduce the risk of personal injury from tornadoes and other 

severe weather. The review and assessment is part of the rulemaking process to set standards 

for safe rooms and storm shelters. This bill is not to be interpreted to require the inclusion of a 

safe room or storm shelter in a building construction, but to identify standards for safety purposes 

when they are included. 

Safe rooms currently being constructed in Iowa are built to specific standards set by FEMA 

guidance which requires the rooms provide shelter for larger groups of people in extreme-wind 

events. The criterion specifies the materials, design and construction of a shelter that makes it 

able to withstand winds up to 250 miles per hour. The community of Parkersburg, for example, 

included a safe room into the design and reconstruction of their high school that was severely 

damaged by an EF-5 tornado during 2008. 

Hazard Mitigation Plans - Mitigation plans form the foundation for a community's long-term 

strategy to reduce disaster losses and break the cycle of disaster damage, reconstruction and 

repeated damage. The Disaster Mitigation Act of 2000 requires State, Tribal and local 

governments develop a FEMA-approved hazard mitigation plan as a condition for receiving 

certain types of non-emergency disaster assistance such as Hazard Mitigation grants.   

This program is administered in Iowa by HSEMD. Government entities are required to document 

planning processes and identify hazards, potential losses, and mitigation goals and measures. 

They must demonstrate proposed mitigation actions based on sound planning processes 

accounting for vulnerability to specific hazards and capabilities of individual communities. Local 

plans, which can be city, county, or optional multijurisdictional, must be updated every five years; 

the State plan must be updated every three years. 

National Flood Insurance Program (NFIP) - The NFIP is a Federal program enabling property 

owners in participating communities to purchase insurance protection against flood loss. NFIP 

coverage is available to all owners of insurable property (a building and/or its contents). Renters 

may also insure their personal property against flood loss. This program is intended to be an 

insurance alternative to disaster assistance to meet the escalating costs of repairing damage to 

buildings and their contents caused by flooding. 

RIO Quarter ly  Repor t :  January 2011  

111 

 



 

 112 

 

Participation in the NFIP is based on an agreement between local 

communities and the Federal Government which states that if a community 

will adopt and enforce a floodplain management ordinance to reduce future 

flood risks to new construction in Special Flood Hazard Areas (SFHA), the 

Federal Government will make flood insurance available within the 

community as a financial protection against flood loss. A SFHA is a high-

risk area defined as any land that would be inundated by a flood having a 

one percent chance of occurring in any given year (also referred to as the 

100-year flood). Development can take place within the high-risk area 

provided that development complies with local floodplain management 

ordinances, which must meet the minimum Federal requirements. A 

participating city or county can receive points under the NFIP’s Community 

Rating System (CRS) by undertaking mitigation efforts. Achieving these 

points will reduce the premium costs for property owners who purchase 

flood insurance from the NFIP.  

In Iowa, this program is managed by the Department of Natural Resources 

(DNR) in conjunction with floodplain management programs. DNR works to 

increase the number of communities participating in the NFIP. 

 

SHORT-TERM OBJECTIVE 

1) Make future disaster mitigation a priority in rebuilding efforts, 

including increasing the number of weather safe rooms.  

Progress to Date: Iowa has made mitigation a top priority in the public 

infrastructure repair process in order to ensure that it rebuilds safer, 

stronger and smarter and protects infrastructure from future disaster 

damage. 

As of July 2010, 23 percent of the state’s Public Assistance projects 

included mitigation measures. When compared with an average of 

nine percent in other impacted states, it is clear Iowa is going above 

and beyond to ensure mitigation measures are included. Mitigation 

measures are approved when the benefit cost analysis indicates that 

current investments will minimize losses in future flood events. 

Measures: HSEMD reports as of Dec. 15, 2010: 

Property Acquisition: All applications submitted to FEMA by HSEMD 

on behalf of communities for property acquisition have been approved. 

Infrastructure: Thirteen additional applications have been approved by 
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Lt. Gen. Dardis speaks at the 
groundbreaking for the Waverly-
Shell Rock school safe room. 

Waverly-Shell Rock students break 
ground for their new safe room. 

John Benson with HSEMD talks 
about the importance of safe 
rooms. 



 

 

FEMA in the last three months bringing the total to 20 approved infrastructure projects. The 

majority of applications, 54, are still under review by FEMA. Projects include: 

City of Akron – $353,500 for re-routing electrical distribution lines 

City of Belmond - $1,535,000 for installation of backflow valves and storm water lift 

stations 

City of Iowa City - $568,726 for flood proofing three well houses 

City of Lyon - $6,732,760 to retrofit and harden 36 miles of electrical transmission line 

and poles 

City of Mason City - $736,100 for construction of a floodwall around the water treatment 

plant 

City of Mason City - $801,200 to upgrade their pumping station 

City of Nashua - $360,250 to elevate a lift station and generator and construct floodwall 

Weather Safe Rooms: Three additional Iowa municipalities have been awarded funding since 

September to include weather safe rooms in community schools, retirement, park and other 

facilities (see side bar for details). 

Hazard Mitigation Plan Grants - A total of $2.6 million in planning grant assistance has been 

awarded by FEMA to 57 Iowa municipalities since 2008. Plans may cover a single community 

or county, or may cover multiple communities within a single county. 

Community Development Block Grant - Plans may cover a single community or county, or 

the plan may cover multiple communities within a single county. Grants awarded for 

municipalities to complete a hazard mitigation plan may range from $5,000 for a small 

community to over $100,000 for a county-wide plan. 

In addition to FEMA grants administered by HSEMD, HUD provides funding for disaster 

recovery as well in the form of Community Development Block Grants administered by the 

Iowa Department of Economic Development (IDED). 
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Hazard Mitigation Grant Program Summary: 
30 percent of submitted applications awarded 

Project Type Projects Submitted to 

FEMA 

Projects Awarded 

Property Acquisition 42 $80.2 million 42 $80.2 million 

Infrastructure 54 $285.4 million 20 $45.6 million 

Weather Safe Rooms 29 $24.8 million 27 $23.9 million 

Mitigation Planning 57 $2.6 million 57 $2.6 million 

Total 188 $392 million 146 $151.3 million 
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Community Development Block Grant - To date, IDED reports that 

$59,059,697 in mitigation-related infrastructure projects have been 

financed through HUD's Disaster Recovery Enhancement Fund. In 

addition to infrastructure funding, $230 million has been set aside for 

housing acquisitions.  

Strategy Going Forward: The RIO and other state agencies will 

continue to promote the importance of safe rooms. Currently, with 

funds available under HMGP, it is very cost-effective for these to be 

built in new construction and renovation projects. The state is also 

working on a plan going forward to continue promoting the benefits of 

including safe rooms in public construction, particularly schools.  

  

LONG-TERM OBJECTIVES 

1) Increase individual disaster preparedness and mitigation efforts, 

including the purchase of flood insurance, through public 

education efforts 

Progress to Date: Community seminars to help people better 

understand the 2008 Iowa floods and how Iowans could better plan 

and prepare for future flooding took place in communities throughout 

the state. These events titled ―Anatomy of Iowa Floods: Preparing for 

the Future‖ were offered free to the public. 

These seminars were hosted by the University of Iowa’s Center for 

Global & Regional Environmental Research, the RIO, University of 

Northern Iowa’s Center for Energy and Environmental Education, 

Flood Center of Iowa, DNR, IDALS, Iowa State University Extension, 

Iowa League of Cities and the Iowa State Association of Counties. 

Seminars were held in the following locations: 

Des Moines, Iowa State Historical Building, March 9 

Burlington, City Council Chambers, June 16 

Cedar Rapids, Kirkwood Community College Training and 

Outreach Services Building, June 21 

Waverly, Waverly-Shell Rock High School Auditorium, June 30 

Ames, City Council Chambers, July 19 

Mason City, North Iowa Community College Muse Norris 
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HAZARD MITIGATION 
GRANT PROGRAM 
FUNDED PROJECTS 
 

 
The following mitigation projects in 
Iowa are being funded through the 
Hazard Mitigation Grant Program: 
 

Construction of tornado safe 

rooms (Multi-functional 
community or school safe room 
projects are highly encouraged)  

Acquisition, structural relocation 

or elevation of buildings located 
in a special flood hazard area 

Structural and non-structural 

retrofitting of existing public 
buildings, facilities, or utilities to 
protect against wind, ice, or 
flood hazards 

Minor structural hazard control 

or protection projects such as 
stormwater management (e.g., 
culverts, floodgates, retention 
basins) 

Localized flood control projects, 

such as floodwall systems, that 
are designed specifically to 
protect critical facilities and do 
not constitute a section of a 
larger flood control system 



 

 

Conference Center, July 24 

Eklader, FreedomBank Community Room, Sept. 7 

Cherokee, Western Iowa Community College, Sept. 14 

Red Oak, Montogery County Historical Society Building, Sept. 21 

Honey Creek Resort State Park, Lake Rathbun, Sept. 30 

Des Moines, Iowa State Historical Building, Oct. 21 

Presentation topics covered trends in Iowa precipitation, the work of the Iowa Flood Center, 

floodplain management strategies, water quality issues, rural-urban watershed coalition 

building, and a discussion of state public policy issues. Each seminar closed with a question 

and answer session. 

Measures: 

National Flood Insurance Program - Currently, there are 553 Iowa communities participating 

in the NFIP. More than 94 eligible communities in Iowa do not participate in the NFIP. 

Participation in the program allows citizens to tap into the federal insurance program and 

significantly reduce their risk of financial loss resulting from the effects of a flood.   

In Iowa, about 53,000 homes, businesses and other structures are located in high risk 

floodplains (those that have a 1 percent chance of flooding in any year). Iowa currently has 

approximately 17,198 flood insurance policies (up 56 percent from the number prior to the 

2008 floods), however the number is still one of the lowest in the nation. According to the 

DNR, 9,092 policies (slightly more than half) cover structures in the high risk areas. Many of 

the new purchases of coverage have been for structures outside of high risk areas and are 

likely due to requirements of assistance programs.  

The Iowa Insurance Division (IID), the DNR, HSEMD and the RIO continue to work together 

on public education and awareness campaigns regarding disaster preparedness and 

mitigation efforts across Iowa.  

Most recently in March 2010, the state agencies kicked off a month-long public information 

campaign designating March as Flood Awareness Month. Special presentations were 

organized in various communities about the benefits of flood insurance and preparing for 

future disasters. The group also shared flood-related information and safety tips with the 

media and the public through a statewide educational campaign. Interviews were done with 

more than 40 media outlets (radio, TV and newspaper) across the state. The campaign 

proved to be very effective and built on the success of the previous year’s campaign (Flood 

Awareness Month was first declared in Iowa by Governor Culver in 2009). Plans are already 

in the works to continue the educational effort every March into the future. 
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In addition to the March campaign, the IID is leading a multi-year 

outreach effort to maintain a steady level of awareness for flood 

mitigation efforts at the state, community and individual levels. The 

effort will focus on three key areas: organize statewide media outreach 

through radio and TV advertisements, planning door-to-door outreach 

notifying households that they are in a floodplain and hosting 

community panels that discuss mitigation efforts and flood insurance. 

The statewide, multi-year campaign is expected to begin in 2010 and 

be funded with CDBG funds through 2012.  

Community Rating System - Two communities in Iowa are participating 

in the Community Rating System to achieve premium discounts on 

flood insurance. The City of Davenport has a Class 8 rating providing a 

10 percent discount and the City of Des Moines has a Class 7 rating 

which provides a 15 percent discount. Several other municipalities in 

Iowa are pursuing entry into the CRS program including Cedar Rapids, 

Cedar Falls, Coralville, Iowa City and Story County.  

Strategy Going Forward: In November 2009, the IID submitted 

recommendations (under SF 759) to the 2010 Iowa Legislature to 

incentivize the purchase of flood insurance in Iowa. Some of the 

recommendations for consideration included:  

Offer consumers a tax credit for new flood insurance policies.  

Support the marketing efforts of sellers of flood insurance.  

Expand FEMA’s pilot program to all counties through the state. 

Require changes to the real estate disclosure form. 

Require a check-off form with the application for insurance 

whenever homeowners or renters coverage is sold or renewed 

acknowledging that the insurance agent selling the coverage has 

discussed the need for flood insurance with the client. 

None of these recommendations were adopted during the 2010 

legislative session. The RIO will continue to work with the IID and 

policymakers to address some of these issues in the 2011 legislative 

session. The RIO will also explore an incentive program under which 

the state would cover a percentage of the local match requirement in a 

presidential disaster when an impacted city or county has achieved 

points under the Community Rating System of the NFIP. 
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Alburnett CSD (Linn; $1,248,433)  

Black Hawk Co. Conservation Board 

($355,071)  

Black Hawk Co. Conservation Board 

($263,391) 

Bondurant (Polk; $459,705) 

Bondurant-Farrar HS (Polk; 

$1,478,625) 

Bondurant-Farrar MS (Polk; 

$1,008,453) 

Cedar Rapids CSD (Linn; $596,260) 

East Union CSD, Afton (Union; 

$967,715) 

Edgewood (Delaware; $477,668) 

Greene (Butler; $321,012) 

Howard-Winneshiek CSD (Howard; 

$575,000) 

Hudson (Black Hawk; $359,985)  

Huxley (Story; $798,645) 

Johnson Co. ($183,823) 

Linn Co. Wickiup Hill Conservation 

Center ($723,500)  

Marion, Parks & Rec Dept./Thomas 

Park (Linn; $488,547)  

Mason City, Newman Catholic 

Schools (Cerro Gordo; $857,760) 

Mount Ayr CSD (Ringgold; $635,290)  

Nevada CSD (Story; $2,156,541) 

Northeast CSD - Goose Lake (Clinton; 

$2,720,467)  

Palo (Linn; $345,264) 

Palo (Linn; $96,200) 

Spencer (Clay; $666,620) 

Waverly-Shell Rock CSD (Bremer; 

$1,453,859)  

West Central Valley El. School, Stuart 

(Guthrie; $674,500)  

West Central Valley HS, Stuart 

(Guthrie; $725,000) 

West Liberty CSD (Muscatine; 

$873,000)  

Western Dubuque CCSD (Dubuque; 

$838,420) 



 

 

2)    Support and assist local emergency management agencies in expanding their capacity 

and resources 

Progress to Date:  

The Rebuild Iowa Advisory Commission found that the state should identify, create and 

sustain funding options and provide flexibility for local and state governments to assist in 

rebuilding Iowa. Policy recommendations would address funding problems by ensuring 

reasonable local support and providing some state support. The state funding 

recommendation was also included in a 2006 state wide effort to examine the challenges in 

the local emergency management system (excerpts from: Study of the Structure of 

Emergency Management, Local Emergency Management Systems: Report and 

Recommendations for a Stronger Iowa, submitted by the Advisory Committee for the Study of 

the Structure of Emergency Management, February 2006). 

Funding - Response to a major disaster takes significant coordination of state and local 

efforts; therefore, local jurisdictions have borne the majority of the expense of emergency 

management programming in Iowa. State funds would supplement local funds by ensuring 

each county received an equitable level of state monies to implement state and federal 

mandates. Because of the increased emphasis on statewide capacity for response by local 

jurisdictions and of regional collaboration, state funds are critical to allowing compliancy by 

each county, thereby preserving their eligibility for federal funds. An additional impact may be 

an increase in consistency of programs from county to county and a rise in the number of 

counties employing a full-time EMC. 

Strategy Going Forward: The RIO worked with the Iowa Emergency Management 

Association, HSEMD and other emergency management partners to outline proposed 

legislation for consideration in the 2011 legislative session. 

3)  Develop an Iowa All-Hazards Long-Term Recovery Plan for future major disasters and 

plans for training and exercising this plan regularly 

Progress to Date: The State of Iowa currently lacks a formal, permanent system designed to 

coordinate long-term recovery following a major disaster. In an effort to create such a system, 

the RIO planned and implemented a discussion-based tabletop exercise on June 24, 2010. 

Nearly 50 people participated in the day-long event including representatives from non-

government organizations, local governments, and state agencies.   

The purpose of the exercise was to design and establish a lasting framework for the State of 

Iowa for coordination of long-term disaster recovery efforts including: 

Identification of long-term recovery issues.   

Continuous, ongoing prioritization and goal-setting. 
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Identification of gaps/ duplications/ timelines in programs and 

funding. 

Development of policies and procedures, prior to disbursement, 

that ensures timely, effective, and transparent use of funds in 

recovery.  

Implementation of a communication strategy to ensure 

accountability, transparency and effective real-time information 

sharing for state-wide recovery. 

Recommendation of state policy.  

Objectives included identifying protocols for activating and deactivating 

the state’s recovery framework and determining how, once developed, 

to keep it current and relevant for the next major disaster. Outcomes of 

the tabletop were documented in the Iowa Disaster Recovery Tabletop 

Exercise After Action Report/Improvement Plan. This report 

summarizes and analyzes discussion and input during the exercise. 

Based upon this report, the National Disaster Recovery Framework 

proposed by FEMA and lessons learned from the 2008 disaster 

recovery process, a proposed framework for Iowa has been drafted.  

Strategy Going Forward: The Iowa Disaster Recovery Framework is 

proposed as part of The RIO Transition Strategy to increase the state’s 

capacity to prepare for, support and coordinate future long-term 

disaster recovery efforts. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

LONG-TERM DISASTER 

RECOVERY EXERCISE 

 

In June, the RIO organized and 
held Iowa’s first long-term 
recovery exercise at the State 
Emergency Operations Center in 
Johnston. The exercise has lead 
to the creation of the Draft Iowa 
Disaster Recovery Framework to 
increase the State’s capacity to 
prepare for long-term recovery 
and to support and coordinate 
future recovery efforts. 
  
The proposed Framework was 
drafted around the following key 
concepts: 

A structure that is flexible and 

scalable 

The authority and responsibility 

to lead and coordinate all 
recovery partners including 
state agencies, federal 
agencies, local and tribal 
governments and non-
governmental organizations 

A reliance on input from Iowans 

to establish a vision and plan for 
post-disaster recovery efforts 

A system to identify needs and 

track progress toward meeting 
those needs 

A focus on transparent, timely 

and effective delivery of 
services 

The utilization of centralized 

communication efforts 

The maintenance and 

improvement of the state’s long-
term recovery capabilities 
through planning and exercise 

  
A final State Long-Term Disaster 
Recovery Framework will be 
presented to the Governor’s Office 
and state legislators by Dec. 30, 
2010 as part of The Rebuild Iowa 
transition Strategy. 
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Goal  8 :  F loodpla in  & Watershed 
Management  

The State will move state policy forward and lead the discussion with 

regional and local interests on floodplain and watershed management. 

(RIAC Recommendation #9) 

  

BACKGROUND 

Floodplain management and hazard mitigation issues were at the forefront 

of discussion after the 2008 flooding. The Floodplain Management and 

Hazard Mitigation Task Force assembled at the time to provide 

recommendations to the state on necessary courses of action determined 

priority issues including the usage of floodplains for critical needs and 

associated risks for floodplain development; a lack of education and public 

information and awareness on floodplains; a lack of program flexibility and 

continuity; and, a greater need for hazard mitigation and floodplain 

management planning for the future. Iowa is utilizing a comprehensive 

approach to address these issue involving local, state and federal partners. 

 

PROGRAMS & POLICIES 

Water Resources Coordinating Council (WRCC) - The Water Resources 

Coordinating Council (WRCC) was established by legislation prior to the 

2008 floods to address water quality issues, but water quantity issues have 

become an additional responsibility for the group since the 2009 legislative 

session. Membership on the WRCC has been expanded to reflect the 

flooding focus, and includes fourteen agencies. 

In 2009, the Iowa General Assembly required the WRCC to create policy 

and funding recommendations that promote ―a watershed management 

approach to reduce the adverse impact of future flooding on this state's 

residents, businesses, communities, and soil and water quality.‖ The 

WRCC approved 16 policy recommendations and nine funding 

recommendations and submitted them to legislators and the Governor in 

November 2009. The RIO took a lead role in advocating for passage of the 

policy recommendations during the 2010 legislative session, and 

succeeded on several fronts as described below. It is expected that several 

of the policy recommendations that did not pass in 2010 will be considered 

again in 2011. The appropriations recommendations may be considered by 

the legislature for the first time. 

A law passed in 2010 established a new Watershed Planning Advisory 

Council (WPAC) to provide stakeholder input to the WRCC. The advisory 
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WRCC SUBCOMMITTEE 
MEMBERS 

 
Subcommittee members include: 
 

University of Iowa (UI) – IIHR- 

Hydroscience & Engineering, 
Iowa Flood Center: Larry Weber  

Iowa State University (ISU) – 

Leopold Center: Jerry DeWitt, 
alternate Jeri Neal  

University of Northern Iowa (UNI) 

– Center for Energy and 
Environmental Education: 
Kamyar Enshayan  

Iowa Homeland Security and 

Emergency Management 
(HSEMD): Tom Oswald, alternate 
Steve Zimmerman  

U.S. Army Corps of Engineers 

(USACE): Jerry Skalak  

Iowa Department of 

Transportation (IDOT): Scott 
Marler, alternate Dave Claman  

National Resources Conservation 

Service (NRCS): Rich Sims, 
alternate Marty Adkins  

Iowa Department of Natural 

Resources (IDNR): Bill Ehm, 
alternate Sharon Tahtinen  

Iowa Department of Agriculture 

and Land Stewardship (IDALS): 
Chuck Gipp  

Iowa Department of Economic 

Development (IDED): Jessica 
Montana 

Rebuild Iowa Office (RIO): Susan 

Judkins 

U.S. Geological Services 

(USGS): Rob Middlemis-Brown, 
alternate Kaylene Carney 



 

 

group is charged with outlining recommendations that involve improving water quality; creating 

economic incentives for, and measurement of, pollution control; facilitating implementation of 

stormwater control programs; providing greater flexibility for broader public involvement in 

watershed management planning; assigning responsibility for monitoring flood risk, flood 

mitigation, and coordination with federal agencies; and involving cities, counties, and other local 

and regional public and private entities in watershed improvement. The WPAC has formed three 

subcommittees as follows: 

Subcommittee No. 1: Improving and sustaining water quality; facilitating implementation of 

existing programs. 

Subcommittee No. 2: Creating economic incentives for compliance; providing incentives for 

the development of pollution control quantification protocols and procedures. 

Subcommittee No. 3: Providing greater flexibility through community-based, non-regulatory 

and performance-driven watershed management. 

In making its first report to the WRCC on Dec. 17, 2010, WPAC representative Tom Hadden said 

that they believe that the Rebuild Iowa Office was sufficiently focused on flood-related policy 

issues, and they are monitoring those efforts but do not feel the need to duplicate them. 

Iowa Silver Jackets Flood Risk Management Team - The Flood Risk Management Team has 

been formed with the signing of the Charter in April 2010. The intent of the Silver Jackets 

program, according to their June 2010 newsletter, ―is to implement an alternate approach for 

states. Instead of having to work with each agency independently, states can come to the Silver 

Jackets to work with many agencies at once. This ensures improved communication and 

coordination, and easier leveraging of resources and relationship building. Funds provided 

through the Silver Jackets program facilitate an ongoing intergovernmental forum through which 

all participants can access the many available programs and cohesively apply them to a state’s 

hazard priorities. Silver Jackets teams bring agencies together to strategically manage a state’s 

flood risk throughout the flood risk management life-cycle.‖ 

In Iowa, mitigation, preparation/training, collaboration and coordination are within the scope of the 

team’s mission. Meetings of the group’s representatives are informal and open to all who share 

an interest in flood risk management. 

Iowa Floodplain & Stormwater Management Association - A provision adopted into the 

Standing Appropriations bill, HF 2531, would ensure that Iowa institutes a state chapter of the 

Association of State Floodplain Managers (ASFPM), becoming one of the few remaining states in 

the nation to do so. This was one of the recommendations of the Water Resources Coordinating 

Council, and will help to achieve a goal of spreading knowledge of floodplain and watershed 

planning and management throughout the state.  

Julie Tallman, development regulation specialist for Iowa City, and Jerry Skalak, project manager 
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with the U.S. Army Corp of Engineers, Rock Island, both certified floodplain 

managers, have been spearheading efforts to form an Iowa association of 

floodplain managers. According to the procedures established by the 

national office of the ASFPM in Madison, Wis., the Iowa group will first form 

a state association, and then become a state chapter of ASFPM after 

meeting specific association goals. 

 

SHORT-TERM OBJECTIVE 

1) Repair and replace damaged and destroyed flood management 

infrastructure 

 Progress to date: 

As of Sept. 15, 2010, nearly all repairs have been completed for levees 

and floodwalls damaged as a result of the Floods of 2008, for those 

levees and structures that had been eligible and are participating in the 

Corps of Engineers Public Law 84-99 program. The 84-99 Program 

covers 100 percent of repair costs for levees and structures built with 

federal funds, and 80 percent of repair costs for private levees built 

with non-federal funds, but participating in the program.   

Louisa County - Closure of levee breaks in Levee District 16 southwest 

of Oakville (Louisa County) has been completed. Two breaks in the 

levee on the upper end of Louisa County Levee District Number 11 

(LD #11) at Wapello along the Iowa River are repaired with minor work 

remaining. The levee surrounding LD #11 was breached in seven 

locations during the 2008 flood.  

Polk County - Construction is underway for the Birdland Park levee 

system improvements in Des Moines and is due to be completed by 

fall 2011. The project will protect significant urban residential and 

industrial areas that flooded in 2008.  

Cedar Rapids - The Cedar River Flood Risk Management Project, 

Feasibility Study Report with Integrated Environmental Assessment 

(Study) has been completed and is available for Public Review. The 

Public Review period ended Sept. 30, 2010. 

On Nov. 18, 2010, the U.S. Army Corps of Engineers (USACE) Civil 

Works Review Board approved the first step of Cedar Rapids’ 

Preferred Flood Management of permanent floodwalls and levees for 

both sides of the Cedar River. The approval took place at United 
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IOWA SILVER JACKETS 
FLOOD RISK 
MANAGEMENT TEAM 
 
The twelve signers of the Iowa 
Flood Risk Management Team 
Charter – also known as the ―Iowa 
Silver Jackets‖ are as follows: 
 

Col Shawn McGinley (USACE - 

Rock Island District) 

Col David C Press (USACE – 

Omaha District) 

Col Robert Wilson, Jr. (USACE – 

Kansas City District) 

Col Jon L. Christensen (USACE 

– St. Paul District) 

Robert Bissell (FEMA Region 7 – 

Kansas City) 

Richard Sims (NRCS - USDA) 

David L. Miller (Iowa HSEMD) 

Richard Leopold (Iowa DNR) 

Bill Northey (Iowa Secretary of 

Agriculture) 

Nancy J. Richardson (Iowa DOT) 

Lt. Gen. Ron Dardis (RIO) 

Bret Mills (IDED) 

 
Other federal, state, and local 
agencies may choose to add their 
names to the charter at a later 
date. Meetings of the group’s 
representatives are informal and 
open to all who share an interest in 
flood risk management.  



 

 

States Army Corp of Engineers headquarters in Washington, D.C.   

During the presentation, Mayor Ron Corbett, City Manager Jeff Pomeranz, Linn County 

Supervisor Lu Barron and Lt. Gen. Ron Dardis, Executive Director of the RIO, requested 

funding for the USACE Rock Island District’s ―Recommended Plan 4C.‖ The plan is designed 

to reduce the flood risk for a large portion of the east side of the Cedar River. The project will 

cost approximately $99 million, which includes $65 million of federal funding plus about $35 

million required as a local match. 

Congressman Dave Loebsack, Linn County Supervisor Ben Rogers, Council Member Monica 

Vernon, Shannon Meyer, President and CEO of the Cedar Rapids Area Chamber of 

Commerce, and representatives from Senator Tom Harkin and Senator Chuck Grassley’s 

Offices also attended the presentation to show support for the first portion of the City’s 

Preferred Flood Management System.  

This is a critical first step necessary for congressional support of the flood management 

system. The Civil Works Review Board recommended Plan 4C which is now subject to 

several reviews as it moves through the USACE approval process. Once the plan is 

approved by the Chief of Engineers Office and the Assistant Secretary of the Army for Civil 

Works, it will be delivered to the Office of Management & Budget and eventually U.S. 

Congress for possible funding approval.  

The Corp’s Rock Island District also reports the status of the following projects: 

Stream bank protection feasibility efforts underway for: Cedar River 290th Street Bridge; 

North Raccoon River in Perry, IA; and Bear Creek in Roland, IA. 

Construction of a stream bank protection project for Coal Creek/Monroe County, IA is 

complete. 

Construction of stream bank protection project for the Iowa River Park Road Bridge/Iowa 

City will start this fall after a mussel survey dive is completed and the State of Iowa 

issues the Corps a sovereign lands permit.  

There are currently two new potential projects being considered for local flood protection 

in Iowa City, and Waverly. These areas sustained significant flood damages during the 

flood of 2008.  

Plans and specifications for the Davenport floodwall are complete and construction is 

anticipated to start in the spring of 2011. The project will protect the city’s potable water 

supply to the 0.005 percent occurrence flood level. 

Measures: The U.S. Army Corps of Engineers reports the following program expenditures: 

Over $14 million in the Omaha District for Flood Recovery Efforts, PL 84-99 Levee 
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Rehabilitation Projects 

A total of over $78 million in Iowa projects including: 

-  $5,800,000 for Pre-Flood (2008) preparations such as pump 

rental, labor, sand bags, travel, etc. 

- $17,110,855 for Flood Recovery Efforts, PL 84-99 Levee 

System Repairs  

- $52,412,332 for Corps Reservoirs Projects at Coralville Lake 

Reservoir, Lake Red Rock and Saylorville Lake 

- $3,319,361 for various Lock & Dams projects 

Strategy: A strong effort is being made to re-establish the level of 

protection that existed in pre-flood conditions by closing breaks in 

levees, repairing damage to floodworks, and simultaneously mitigating 

future damage where possible. An interagency working group has 

coordinated funding requests for levee repairs and floodplain wetland 

easements to avoid duplication. Opportunities are also being sought to 

re-establish natural floodplains where possible, and connect existing 

wetlands to the river system. Highest priority is being given to levee 

breaks and damaged infrastructure. Repairs by federal agencies are 

also being coordinated with mitigation efforts to avoid duplication of 

effort, and to maximize the effectiveness of mitigation measures.   

 

LONG-TERM OBJECTIVES 

1) Improve the inspection and maintenance of Iowa’s floodplain 

management infrastructure 

Progress to Date: The 2009 Session of the Iowa General Assembly 

provided $2 million and authorized seven new positions in the Iowa 

Department of Natural Resources’ (DNR) Floodplain Management 

Program. The same funding was re-authorized in the 2010 session for 

continuation of these positions. 

Federal agencies are also revamping communication and inspection 

plans in the aftermath of the 2008 floods. The National Levee Safety 

Program will inventory all levees in the United States, leading to the 

development of a National Levee Database. Both the Corps and FEMA 

are ramping up more rigorous inspection efforts, and are working with 

local sponsors and levee districts to bring the design and construction 
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Attendees discuss floodplain 
management at the WRCC Public 

Input Session in West Branch. 

Attendees discuss floodplain 
management at the WRCC Public 
Input Session in Ankeny. 

Attendees discuss stormwater 
management at the WRCC Public 
Input Session in Mount Pleasant.   



 

 

of existing levees up to current specifications and standards to assure that a uniform level of 

protection is provided. 

Flood Risk Management - State and federal agencies working collaboratively on the repair of 

levees and floodworks have transitioned to the Iowa Flood Risk Management Team, also 

known as the Silver Jackets program. This effort will bring additional focus to long-term 

watershed management, provide training and planning resources and assistance to local 

units of government, and continue to coordinate disaster and recovery programs between 

state and federal programs, with an emphasis on reducing future flood risk through mitigation 

and education efforts. The goal of the Silver Jackets program nationally is for state and 

federal partners to work seamlessly and anticipate needs during disaster events. 

Both Regional and State Silver Jackets teams are working to reduce flood risk in the Upper 

Mississippi Basin. Meetings of the six Upper Mississippi Basin states (which includes Iowa), 

along with the Corps of Engineers, FEMA and other federal agencies will continue to be held 

quarterly. Concerns to be addressed will include levee inventory and certification efforts 

being undertaken by federal agencies; overlapping lines of authority and jurisdiction between 

federal programs during disasters; shared responsibility to stream gauging networks; new 

technologies for flood forecasting; assistance to local units of government for revising 

mitigation plans; shared data management systems; evaluating new technologies; 

developing further incentives for non-structural alternatives; coordinating flood easement 

programs between state and federal agencies; and evaluating requirements, formulas and 

data inputs used to develop benefit cost ratios (BCR’s) used in conjunction with the 

expenditure of federal funds. 

Continued coordination at state and basin levels will maintain a level of preparedness that will 

facilitate faster response and better coordination of resources in future disasters. Flood risk 

management teams will work collaboratively to improve processes, identify gaps and 

leverage resources and information. 

Strategy Going Forward: The strategy for floodplain management would ideally include 

continued annual funding for the staff positions reestablished in DNR’s Floodplain 

Management Program, implementation of more stringent and effective floodplain 

management policies, and continued coordination of state permitting and regulatory 

programs regarding floodplain development. DNR will also be able to increase inspection 

frequencies for bridges, dams and floodplain permits. Programs in place will also maintain 

teams and working groups assembled during the Floods of 2008 in order to be better 

prepared for future flood events. As flood recovery efforts are completed, federal and state 

agencies will re-focus their attention on reducing flood risk so that future floods of equal 

magnitude do not cause damage at the levels seen in 2008. The need to develop a statewide 

levee database continues to be a top priority. 

The Iowa Disaster Recovery Transition Plan submitted to the Governor and General 
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Assembly pursuant to HF 64 includes Objective 3: Improve floodplain 

and watershed management to mitigate future disaster. 

Recommendations include establishing the Iowa DNR as the lead 

agency responsible for coordination of an interagency watershed 

management program; providing sufficient staff resources to the DNR 

to lead and coordinate watershed management efforts; and adopting 

and funding policy strategies. These strategies include: 

1. minimum statewide stormwater standards; 

2. require critical facilities such as hospitals, jails and emergency 

operation centers to maintain operation (or safely cease 

operating) during a .2 percent (500-year) flood event 

3. Conduct a hydrological tiling study 

4. Create an incentive program that rewards  communities that 

exceed the minimum National Flood Insurance Program 

requirements, and 

5. Better inform the consumer about flood risk by including 

information about floodplain locations on real estate disclosure 

statements, and requiring insurance companies to clearly inform 

consumers that flood wand water backup damage is not covered 

by property and casualty insurance 

2) Develop and implement recommendations to encourage regional 

watershed cooperation and overall planning for floodplains that 

mitigates future impacts 

 Progress to Date: 

Watershed Management Authorities - Legislation passed in 2010 

outlines the process that two or more local governments located within 

the same hydrologic unit code 8 (HUC-8) watershed may follow to 

establish a ―Watershed Management Authority‖ through a 28E 

agreement. An authority may perform the following duties: 

Assess the flood risks in the watershed. 

Assess the water quality in the watershed. 

Assess options for reducing flood risk and improving water quality 

in the watershed. 

Monitor federal flood risk planning and activities. 
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Lt. Gen. Ron Dardis cuts the 
ribbon to officially reopen County 
Road X99 near Oakville.  

A truck dumps a load of rock into 
a levee breach in Oakville. 

An Army Corps of Engineers 
employee stands on an Oakville 
road torn apart by flooding.   



 

 

Educate residents of the watershed area regarding water quality and flood risks. 

Allocate moneys made available to the authority for purposes of water quality and flood 

mitigation. 

Make and enter into contracts and agreements and execute all instruments necessary or 

incidental to the performance of the duties of the authority. A watershed management 

authority shall not acquire property by eminent domain. 

Local governments located in the Cedar River Watershed have held meetings to explore 

establishing a Watershed Management Authority. A state legislator who is seeking election to 

the Floyd County Board of Supervisors has pledged to pursue establishing a Watershed 

Management Authority in his area if he is elected. 

Water Resources Coordinating Council - The WRCC met in December 2010 to discuss policy 

recommendations including a report from the Watershed Planning Advisory Council and 2009 

floodplain task force legislative recommendations put forth by the RIO. 

Iowa Floodplain and Stormwater Management Association (IFSMA) - Floodplain and 

watershed management has come to the forefront as an important issue in the aftermath of 

the catastrophic and historic flooding of 2008. The duties of a floodplain manager often fall to 

local or county officials around the state who may or may not have had training in floodplain 

management. The vision of a floodplain association in Iowa is one of a pro-active group 

providing support, floodplain training and expertise, acting as a resource for officials in the 

communities, regions or counties. 

A group of professionals representing floodplain managers, planners, engineers, architects, 

and other disciplines have been meeting to since March to formalize the Association. Articles 

of Incorporation have been filed and bylaws drafted. The first annual meeting is planned to be 

held just prior to the Iowa Water Conference in Ames. 

The purpose of IFSMA is to promote public awareness and education of proper floodplain 

and stormwater management; promote the professional status of floodplain and stormwater 

management; enhance cooperation and exchange of information among various related 

private organizations, individuals and local, state and federal agencies; disseminating 

information to help prevent flooding; and to provide information regarding floodplain and 

stormwater management legislation and other related information. The organization is now 

accepting memberships. 

Strategy Going Forward: The Iowa Flood Center, DNR and RIO are developing strategies 

to utilize $10 million of Community Development Block Grant funding to support flood risk 

education, watershed pilot projects and the formation of Watershed Management Authorities. 

IFSMA and Iowa State University Extension are collaborating on the development of training 

and educational workshops to reach floodplain managers, local elected officials, city/county 
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staff and others who make decisions that affect floodplains. 

Watershed Planning Advisory Council - HF2459 established the 21-

member Council to develop annual recommendations for improving 

water quality and mitigating floods. The Council will submit its report to 

the Governor, General Assembly, Iowa Department of Agriculture and 

Land Stewardship, Department of Natural Resources and the WRCC 

in December 2010. 

Iowa Silver Jackets Flood Risk Management Team - The team plans to 

continue meeting monthly to share information affecting Iowa’s 

floodplains, watersheds, and flood control infrastructure. Members are 

working to identify specific projects that require a comprehensive, inter

-agency approach to achieve flood mitigation. Projects in the 

communities of Cherokee and Missouri Valley are being considered. 

U.S. Department of Agriculture Programs - With the support of 

Secretary Vilsack of the U.S. Department of Agriculture, the RIO has 

coordinated discussions between his staff, state USDA agency 

directors, and officials from the DNR and IDALS on potential USDA 

program changes to incent mitigation efforts. These conversations 

need to continue as staff indicates the potential for a three- to four-year 

implementation process for such changes.  

3) Complete watershed studies for the primary watersheds across 

the state 

Progress to Date: Watershed planning is a collaborative effort among 

local interests, state and federal agencies and non-governmental 

organizations. USACE is leading a regional watershed plan for the 

combined Iowa and Cedar River Basins. 

Iowa-Cedar Rivers Basin Interagency Watershed Study - Led by the 

US Army Corps of Engineers, this study is progressing with public 

input visioning sessions organized for the Dry Creek, Lime Creek and 

Dry Run Creek sub-watersheds on Dec. 7 and 8 in Cedar Falls and 

Toddville. The purpose of the visioning sessions is to identify collective 

vision of what it looks like to live sustainably in their community. The 

purpose of the study is to formulate a comprehensive watershed plan 

and process for interagency collaboration to address water resource 

and related land resource problems and opportunities in the Iowa-

Cedar Rivers Basin in the interest of increasing social and economic 

value, increasing ecological integrity, and management risk. 
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WATERSHED 
DEMONSTRATION 
PROJECT 
 
Legislation considered in 2010 as a 
result of the WRCC’s legislative 
recommendation for funding the 
planning, implementation and 
monitoring of a pilot HUC-12 urban/
rural watershed demonstration. 
 
A HUC-12 is a hydrologic unit 
termed a ―subwatershed‖ by the US 
Geological Survey. A HUC-12 
averages 40 square miles, with a 
range from 10,000 to 40,000 acres. 
 
Recommendations call for the pilot 
project to: 
 

Maximizing soil water holding 

capacity from precipitation. 

Minimizing severe scour 

erosion and sand deposition 
during floods 

Managing runoff in uplands 

under saturated soil moisture 
conditions 

Structural and nonstructural 

flood damage reduction and 
mitigation strategies.  



 

 

UNESCO HELP Watershed Project - State and federal partners are also working 

cooperatively with the Iowa Flood Center and the UNESCO HELP Watershed Project at the 

University of Iowa. The project designates the Iowa Cedar as a demonstration basin for the 

adoption of advanced information system technology and data sharing between state, 

national and international entities. The Iowa-Cedar Project is one of five such basins in the 

United States, and 64 worldwide, sponsored by the United Nations Educational, Scientific, 

and Cultural Organization’s (UNESCO) Hydrology for the Environment, Life and Policy 

(HELP) program. 

Watershed Demonstration Project - $8.8 million of the $84.1 million CDBG awarded to Iowa 

will be allocated to the IFC to implement pilot watershed demonstration projects as 

recommended by the WRCC (see sidebar for more information). 

Strategy Going Forward: The Iowa-Cedar Rivers Basin Watershed Study will guide future 

efforts to develop plans for the remainder of Iowa’s major river basins, ultimately leading to a 

statewide plan that will guide state policy and decision-making for both water quality and 

water quantity concerns. Recommendation for DNR to lead state-wide interagency and multi-

jurisdictional watershed planning is included in the RIO Transition Plan. It is also 

recommended that the state support watershed plans be developed statewide and that 

results of the watershed plans be integrated with local and regional comprehensive land use 

plans based upon Iowa Smart Planning Principles. 

4) Provide incentives and develop and promote practices that encourage water retention 

and reduce urban stormwater issues 

Progress to Date: Retention and stormwater issues were addressed in the WRCC 

recommendations submitted in November 2009. Legislation that was drafted in response to 

those recommendations would have initially required the Iowa Department of Natural 

Resources (DNR) to adopt minimum statewide stormwater standards, with an expectation 

that the DNR would likely work from the Iowa Stormwater Management Manual (ISMM). The 

manual, which was completed in 2009, presents planning and design guidelines for the 

management of stormwater quality and quantity in the urban environment, and encourages 

the use of enhanced design practices for stormwater management including best 

management practices and low impact development. The ISMM is Iowa-specific and is part 

of the Iowa Statewide Urban Designs and Specifications Manual. The ISMM outlines eleven 

minimum standards as community development guidelines for limiting water runoff. 

Strategy Going Forward: The RIO will continue to work with the WRCC and WPAC to 

advocate for establishment of stormwater best practices during the 2010 legislative session. 

5) Improve the state’s ability to model and predict flood events 

Progress to Date: Created during the 2009 Legislative session, the Iowa Flood Center at the 

University of Iowa is providing valuable input to Iowa’s recovery process as well as efforts to 
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prepare for future disasters. The Flood Center was established to 

provide a multidisciplinary venue for improving decision making and 

reducing the risk of catastrophic damages from future flooding in Iowa 

communities. The Flood Center will work with state and federal 

agencies to develop tools such as flood inundation maps, flood 

frequency models, and models of changing climate and land use 

patterns – all based on best available science and methodologies. 

The Flood Center will work closely with the DNR’s Floodplain 

Management Program. Witold Krajewski, professor of civil and 

environmental engineering and research engineer at IIHR-

Hydroscience & Engineering, was named director of the new Iowa 

Flood Center in June 2009. The Flood Center is assisting with 

development of tools to be used in conjunction with Iowa’s new 

Floodplain Mapping Program, as well as the Iowa Cedar River Basin 

Study being undertaken by state and federal agencies. Additionally, 

the Flood Center is a strong proponent of better flood warning and 

forecasting systems, and works closely with agencies such as the U.S. 

Geological Survey, National Weather Service and others involved in 

flood forecasting, as well as users of those predictions and forecasts. 

Strategy Going Forward: Continued funding for the Iowa Flood 

Center at the University of Iowa is needed to foster the development of 

better tools for predicting and forecasting floods, and preparing for 

flood fight efforts. Integration of inundation mapping and GIS tools with 

new floodplain mapping will take advantage of new technologies and 

provide a more accurate basis for mitigating damages from future 

floods, as well as preparing for high water when it comes. Libraries of 

inundation maps for various flood stages will be available online or in 

hard copy for all users. Now a member of the WRCC, the Iowa Flood 

Center will be able to contribute to the efforts of all state and federal 

agencies and local communities involved in mitigation and flood 

fighting efforts. The Iowa Flood Center staff will also participate in 

basin level studies for Iowa’s nine major river basin areas in 

cooperation with other participating State and Federal agencies on the 

WRCC. 

Funding in being sought to conduct research to better understand the 

hydrologic impacts of tile drainage systems. The study is being 

proposed by the IIHR – Hydroscience & Engineering and Iowa Flood 

Center housed at the University of Iowa and the Iowa Water Center 
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IOWA TO GET 10 NEW 
STREAM GAGES 
 
Ten new stream gages will be 
installed in Iowa this year through a 
partnership between the US 
Geological Survey (USGS) and the 
Iowa Department of Natural 
Resources (DNR). 
 
―Streamgages‖ are used  to 
measure or gage the amount of 
water flowing in streams and rivers. 
The 10 new gages will bring Iowa’s 
total to 166 streamgages and will fill 
some gaps in information needed 
for forecasting river levels and 
floods. Each stream gage that is 
part of the USGS system 
nationwide is an active, 
continuously functioning measuring 
device that measures daily stream 
flow and river levels. 
 
Locations for the 10 stream gages 
are as follows: 
 
1. Buffalo Creek west of Anamosa 

(Jones County) 
2. Cedar River at Osage (Mitchell 

County) 
3. Little Sioux River at Spencer 

(Clay County) 
4. Skunk River near Brighton 

(Washington County) 
5. Shell Rock River north of 

Greene (Floyd County) 
6. Turkey River at Spillville 

(Winneshiek County) 
7. Volga River at Fayette (Fayette 

County) 
8. Wapsipinicon River near Oxford 

Mills ( Jones County) 
9. East Nishnabotna River at 

Riverton (Fremont County) 
10. West Nishnabotna River 

at Riverton (Fremont County)  



 

 

housed at Iowa State University. The WRCC has recommended this study to Iowa legislature 

for to understand the extent to which artificial drainage has changed surface and subsurface 

water storage, residence times, flow duration, and peak flows within river basins here in Iowa 

over the last century. 

6) Improve Iowa’s river gage system 

Progress to Date: ―Streamgages‖ are used to measure, or gage, the amount of water 

flowing in streams and rivers. They are utilized by federal agencies in managing water 

resources and in forecasting river and flood conditions. The US Geological Survey collects 

data from rivers and streams and measures stream behavior during floods. The National 

Weather Service uses the USGS data to develop hydrologic forecasts and warnings for the 

United States. The US Army Corps of Engineers uses the data and forecasts provided by 

both agencies to manage the nation’s rivers system, reservoirs and waterways. 

Measures: Two stream gages were added on the Cedar River above Cedar Rapids following 

the 2008 Flood, one at Palo, and one at Vinton. Some local communities like Vinton and Palo 

pay for the annual installation and year to year maintenance of the gages and benefit from 

more localized, real-time forecast information. 

Ten additional stream gages will be installed in Iowa in 2010 through a partnership between 

the US Geological Survey (USGS) and the Iowa Department of Natural Resources (DNR). 

Using state infrastructure funding, these 10 additional stream gages will be located based on 

critical flood and weather related criteria. The ten new gages will bring Iowa’s total to 166 

stream gages and will fill some gaps in information needed for forecasting river levels and 

floods. 

Strategy Going Forward: Investments in establishing new gages and replacing older 

equipment will maintain the capability that currently exists to provide flood predictions and 

warnings. Advances in technology are expected to improve the accuracy and timeliness of 

current forecasting, and provide more durable and affordable gages. 

Methods being studied and tested by the Iowa Flood Center may provide new technology to 

augment current forecasting efforts. Newly developed gages will measure the distance from 

stream level to a bridge deck. Iowa’s river monitoring network managed by USGS currently 

has about 156 gages. Iowa has about 25,000 bridges with known elevations. Monitoring of 

smaller streams where no gaging currently exists would improve the detail and capability of 

future flood forecasting efforts. 
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Goal  9 :  F loodpla in  Mapping  

The State will complete floodplain mapping for the entire state using state-

of-the-art technology. The State will pursue and implement the mapping 

process and related activities as expeditiously as is reasonable and 

practical. (RIAC Recommendation #10) 

  

BACKGROUND 

The 2008 flooding brought attention to the status of Iowa’s local floodplain 

maps. According to the Department of Natural Resources (DNR), the state 

agency that manages the floodplain mapping program for Iowa, many 

areas of the state had old, incomplete, and outdated flood maps. Some 

maps were as much as 35 years old and the unincorporated areas of 31 

counties were unmapped. Only 40 of Iowa’s 99 counties were scheduled to 

receive new, Digital Flood Insurance Rate Maps (DFIRMs) through FEMA’s 

Map Modernization Program. Even the newer DFIRM products were 

problematic as most were based on 10-20 ft. interval topographic data. 

The Floodplain Management and Hazard Mitigation Task Force established 

after the flooding to provide guidance and recommendations to the state 

estimated that the cost to produce more accurate DFIRM’s would be 

approximately $150,000 per county, for a total cost of $15 million. They 

also advocated that topographic data provided by more current technology, 

such as Light Detection and Ranging (LiDAR), be used in the development 

of new maps for the entire state of Iowa. 

 

PROGRAMS & POLICIES 

FEMA Flood Hazard Mapping - FEMA flood maps and the National Flood 

Insurance Program (NFIP) are tightly intertwined. The maps identify the 

Special Flood Hazard Area (SFHA), which is the area that has a one 

percent or greater chance of flooding in any given year. If a community 

participates in the NFIP, land use and development within the SFHA must 

comply with local floodplain ordinances that meet minimum NFIP and state 

of Iowa criteria. 

The NFIP is based on the agreement that, if a community practices sound 

floodplain management, the Federal Government will make flood insurance 

available to residents in that community. NFIP coverage may be purchased 

by all owners of insurable property (a building and/or its contents) in a 

community participating in the program as a financial protection against 

flood losses. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

LiDAR MAPS vs. FEMA 
MAP MODERNIZATION 
 
There has been confusion over the 
difference between the state’s 
mapping efforts and the recent 
release of maps by FEMA as the 
federal government digitizes 
existing maps. 
 
The DNR is collaborating with 
FEMA and sharing resources to 
create and maintain accurate, up-to
-date flood hazard data for the 
state. The DNR is using $15 million 
in disaster-related CDBG funds 
appropriated to Iowa to map the 85 
Iowa counties presidentially-
declared as disaster areas in 2008. 
It is also the DNR’s goal to provide 
floodplain maps for the remaining 
14 counties utilizing existing staff 
and available FEMA funding. 
 
High resolution digital elevation 
data resulting from the state’s Light 
Detection and Ranging (LiDAR) 
collection project will be used as a 
basis for the new maps. This 
project uses laser-based 
technology to derive elevation data 
accurate to within inches. Existing 
FEMA maps have been developed 
using outdated elevation data 
accurate to within several feet. 
Once complete, DNR-created flood 
maps will go through a process to 
be recognized as official FEMA 
"Flood Insurance Rate 
Maps‖ (FIRMs). 
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When FEMA maps flood hazards in a community or county, the following products are produced: 

Work Map - A work map is draft flood mapping submitted to FEMA by a Mapping Partner 

(such as the DNR), reflecting the results of a flood study. The work map depicts floodplain 

boundaries and provides the basis for the presentation of flood hazard information on an 

officially adopted DFIRM. 

Digital Flood Insurance Rate Map (DFIRM) - A DFIRM is an officially adopted map showing 

Special Flood Hazard Areas and other flood risk zones in a community or county. It is used 

for the enforcement of floodplain development regulations that apply in each flood risk zone 

and for the determination of the flood insurance rate. It is also used by lenders in determining 

when flood insurance must be required as a condition of a loan. 

Flood Insurance Study (FIS) - An FIS is a report prepared for areas studied in detail that 

contains prior flooding information, descriptions of the flooding sources, information on flood 

protection measures, a description of the hydrologic and hydraulic methods used in the study, 

and flood profiles. 

The mapping process allows for public comment when needed. The key steps in the mapping 

process are detailed below. 

Step 1: Scoping and Map Production 

- Coordinate with communities and gather flood-related information 

- Perform engineering analysis 

- Complete work maps 

Step 2: Community Review Period 

- Preliminary DFIRMs issued to communities 

- Communities have 30 days to send comments on preliminary DFIRMs to FEMA  

Step 3: Public Meeting 

- A public meeting is held to present the DFIRMs and to review NFIP requirements 

- If there are changes to detailed flood elevations, a 90-day appeal period begins after a 

second public notice  

Step 4: Final Determination 

- Issued by FEMA following the appeal period or comment period 

- Federal Register notice published  

Step 5: Effective DFIRMs 
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- Six months after the final determination is issued 

- DFIRMs are published and distributed by FEMA 

- The new effective DFIRMs available at community offices  

Light Detection and Ranging (LiDAR) - To produce highly accurate 

maps, an airplane flies over Iowa’s landscape during the spring or fall, 

before cover crops, trees and snow obstruct the view of the ground from 

above. Every square inch of land surface is digitally captured using state-of

-the-art light sensing and recording to provide elevation data accurate to 

within inches. Once the data capture is complete, quality assurance 

reviews and data processing takes place. The LiDAR data is then available 

for use in the floodplain mapping process. 

After many weather delays, DNR reports that LiDAR collection for the entire 

state of Iowa was completed in May 2010. Data processing and quality 

assurance reviews will contine throughout the remainder of 2010. 

 

LONG-TERM OBJECTIVES 

1) Complete updated floodplain maps statewide on a specific 

timeline 

Progress to Date: Efforts are underway to complete new floodplain 

maps for the entire state of Iowa using $15 million in Community 

Development Block Grant (CDBG) funds with a priority established for 

the 85 counties that were Presidentially-Declared Disaster Areas in 

2008. Iowa’s DNR manages the production of flood maps and oversee 

the state’s floodplain management programs. Additional sources of 

funding, such as grant funding through FEMA, will be sought in the 

future to complete the updated mapping for the remaining 14 counties. 

To ensure that external partners are involved in the mapping project, 

the DNR established a 15-member Iowa Floodplain Mapping Advisory 

Board comprised of federal, state, and local representatives. 

Communicating progress and identifying opportunities for leveraging 

and sharing of resources and ensuring the utilizing of efficient methods 

and processes are part of the board’s charter. 

The DNR, the Iowa Flood Center at the University of Iowa, FEMA and 

other partners are using a cutting-edge technology, LiDAR, to create 

new and precise floodplain work maps; a process that will take four 

years to complete. Data from the statewide LiDAR project has resulted 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Chelsea residents evacuate their 
flooded home. 

First responders travel the flooded 
streets by boat in Cedar Rapids. 

Road signs protrude from the 
rising flood water. 
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in elevations accurate within 7 or 8 inches – compared to historic topographic maps with 5 or 

10-foot accuracy. Floodplain experts will use the accurate elevation data coupled with 

geographic information systems software and hydraulic modeling to determine the height and 

extent of flood waters across the state. 

The work maps will clearly identify the boundaries of flooded areas for the 1 percent annual 

chance (100-year) and 0.2 percent annual chance (500-year) floods. The new maps will be 

used to pinpoint flood boundaries and depths giving better protection to citizens and property. 

Planners, zoning officials and emergency response staffers can use the work maps to make 

decisions when establishing zoning, flood-proofing critical facilities and the evacuation of 

people when needed. 

Starting in 2011, many Iowans will know if their property is at risk from flooding for the first 

time. The map below identifies the sequencing for work map production. 

The DNR, FEMA and other members of the Iowa Floodplain Mapping Advisory Board 

developed the most cost-effective sequencing plan after carefully considering the following 

factors: 

Leveraging of federal funding sources 

Challenges in data collection 

Relative flooding risks 

Coordination with ongoing FEMA mapping efforts. 

Iowa Floodplain Mapping Sequence (by Watershed) 



 

 136 

 

Strategy Going Forward: Technical staff members at the DNR are 

currently working on LiDAR data analysis reviews and hydrologic 

enforcement, continuously finding ways to expedite the process.  

The DNR and the IFC are working to complete the production of 

floodplain maps for the 85 disaster-declared counties by the end of 

June 2014. FEMA will be involved during this period in reviewing the 

work maps and also in developing the work maps into official Digital 

Flood Insurance Rate Maps (DFIRMs). Production and FEMA approval 

of maps for the remaining counties will follow. 

Engineering analyses (hydrology and hydraulics) will be done on a 

watershed basis, and work maps will be developed as the basis for the 

DFIRMs. The management and updating of floodplain maps will be an 

on-going, continuous process. Maps will be updated electronically as 

conditions and available information change. These maps will be web-

based and available online for planning and other purposes. 

2) Provide support to local governments and individuals in 

understanding and using completed maps 

Progress to Date: In 2008, the RIAC recommended legislation to 

require cities and counties with FEMA-approved maps (FIRMs and 

Flood Hazard Boundary Maps), that identify flood hazard areas within 

their boundaries to participate in the National Flood Insurance Program 

(NFIP). This participation will improve floodplain regulation and allow 

more property owners to purchase flood insurance through the NFIP. 

In the 2009 Legislative Session, House File 759 was enacted requiring 

cities and counties with current maps to participate in the NFIP by 

June 30, 2011. Since a statewide mapping project will result in more 

cities and counties with identified flood hazard areas, the bill requires 

newly-identified communities to participate within 24 months of the 

effective date of receiving a new map. State participation in providing 

financial assistance for a flood-related disaster will be contingent 

upon a flood-damaged city or county's participation in the NFIP as of 

the two-year deadline outlined in the bill. 

The bill also required that the Iowa Insurance Division, the RIO, and 

Iowa Homeland Security and Emergency Management Division 

develop recommendations on policies and incentives to expand the 

availability and procurement of flood insurance in Iowa. A report 

detailing those recommendations was submitted to the House and 
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IOWA FLOODPLAIN 
MAPPING ADVISORY 
BOARD 
 
Charter: Ensure external partners 
are involved in the floodplain 
mapping project. Investigate 
opportunities for leveraging and 
sharing of resource and for 
utilization of new methods and 
processes. Share progress status 
of project elements. Represent 
mapping program collaboration and 
the specifics of their agency’s role 
to the Iowa legislature and other 
stakeholders. 
 
Members: 

Ben McConville, City of Ames 

Bob Franke, FEMA 

Bill Ehm, IDNR 

Chris Ensminger, IDNR 

Tim Hall, IDNR 

Scott Ralston, IDNR 

Annette Mansheim, RIO 

Larry Weber, Iowa Flood Center 

Lori McDaniel, IDNR 

Tom Oswald, IHSEMD 

Randy Behm, USACE, Omaha 

Ross Stafford, City of Des 

Moines 

Bob Folkestaad, Warren County 

Jerry Skalak, USACE, Rock 

Island 
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Senate Rebuild Iowa Committees on Nov. 15, 2009. The recommendations focused in a few 

key areas, including: 

  Financial incentives for purchasing flood insurance including tax credits 

  Increased marketing of flood insurance 

  Training for insurance agents 

  Methods for increasing homeowners awareness of their risk 

During the 2010 legislative session, bills were considered that would have required 1) that 

floodplain information be required on a real estate disclosure form (current forms only require 

a property owner to provide this information if it is known), and 2) that property and casualty 

insurance forms clearly indicate that the policy does not cover flooding or sewer backup 

damage, but coverage may be purchased separately. These proposals were opposed by 

realtors and insurers, and did not pass. However, insurance company representatives agreed 

to voluntarily look for ways to educate the public about the availability of flood and sewer 

backup insurance. 

Strategy Going Forward: As new maps are approved, ongoing education for the public and 

local officials will be critical to the success of these initiatives. New maps (especially those 

based on updated data) often include more areas showing flood risks. This can result in 

frustration and confusion on the part of impacted homeowners. The state needs to play a role 

in assisting those affected in understanding their risks and reasons for any changes. 

New maps will identify flood hazard areas where development should be avoided. To help 

professional planners understand how flood maps are developed and what implications there 

may be for land-use decisions, the Iowa Floodplain and Stormwater Management Association 

(IFSMA), Iowa Department of Natural Resources, and the IFC will be collaborating on a 

training workshop during the American Planning Association Iowa Annual Conference. This 

conference will be held in Omaha Oct. 27-29, 2010. 

One of the primary purposes of the recently formed IFSMA is to help promote public 

awareness of proper floodplain and storm water management principles. This will include 

providing learning opportunities for floodplain managers and other local officials whose 

decisions affect watersheds and floodplains. The future release of work maps and DFIRMS 

will be a critical tool used in increasing local governments’ understanding of risk and land-use 

decisions. 
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Goal  10:  Qual i ty of  L i fe  

The State should ensure policy and programs that sustain community 

identity, quality of life and cultural heritage. (RIAC Recommendation #7). 

 

BACKGROUND 

In the midst of meeting important and pressing human needs, Iowans 

cannot forget to protect, repair, replace and enhance the things that make 

Iowa great, including cultural institutions, attractions and historic sites.  

Cultural and historic organizations and professionals provide economic 

activity in Iowa’s communities through employment, tourism, and other 

activities, and also greatly enhance the state’s quality of life. In the wake of 

the storms, the Iowa Department of Cultural Affairs (DCA) estimated 

damages of nearly $300 million to cultural organizations and another $20 

million in damage to libraries (excluding the University of Iowa Library).  

These estimates do not include lost revenue or costs associated with 

restoring lost or damaged government and historical records. Various 

technical assistance and funding programs have been made available to 

address disaster impacts to cultural organizations and professionals. 

Arts, Historic Preservation, and Culture - The DCA, Preservation Iowa, 

Iowa Museum Association, Iowa Cultural Corridor Alliance, the Iowa 

Cultural Coalition, the RIO and other organizations have worked hard to 

address the needs of impacted cultural and historic institutions and other 

non-profits in the wake of the 2008 disasters.  

The Iowa Arts Council (IAC) staff worked with impacted organizations soon 

after the flood waters receded to connect them with technical and financial 

resources. IAC redirected funds for emergency recovery grants and sought 

additional recovery funding through the National Endowment for the Arts. 

The RIO has worked with representatives of several cultural institutions 

important to the economic development and quality of life in affected 

communities, including the National Czech and Slovak Museum and 

Library (NCSML), the African-American Museum of Iowa and the Theatre 

Cedar Rapids. 

A portion of Governor Culver’s I-JOBS bonding initiative was allocated for 

disaster recovery projects, including the following disaster recovery and 

mitigation projects for Iowa museums, cultural attractions, and historic 

properties: 

Cedar Falls: Cedar Falls Historical Society - Ice House Museum 

Restoration: $545,700 

Many historic structures, like this 
one in Cedar Rapids, were impacted 
during the 2008 disasters. 

Simon Estes Amphitheater 
in Des Moines 
 

Flood-damaged National Czech & 
Slovak Museum in Cedar Rapids 
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Cedar Rapids: African American Museum of Iowa: $268,510 

Cedar Rapids: Cedar Rapids Public Library: $5 million 

Cedar Rapids: Legion Arts - Restoration of CSPS Hall: $4.8 million 

Cedar Rapids: National Czech and Slovak Museum: $10 million 

Cedar Rapids: Paramount Theater: $5 million 

Cedar Rapids: Theatre Cedar Rapids: $1 million 

Indianola: National Balloon Museum: $188,300 

Fort Madison: Santa Fe Depot Redevelopment: $1,131,344 

Since 2008, the State Historic Preservation Office (SHPO) has continued to provide disaster 

recovery technical assistance to preservation professionals and organizations throughout Iowa. 

Assistance includes individual consultation, site visits and presentations. SHPO staff has attended 

public meetings throughout Iowa as part of the Section 106 consultation process.  

During the 2009 Iowa legislative session, the RIO, SHPO and other organizations advocated for a 

bill that passed and was signed by Governor Culver increasing available State Historic 

Preservation and Cultural and Entertainment District Tax Credits. Also during the 2009 legislative 

session, the RIO supported a bill allowing greater flexibility for the Historic Site Preservation Grant 

program, administered by the State Historical Society of Iowa, to respond to emergency 

situations. This change will allow more small grants to be awarded to hard-hit counties during 

future disasters. More information about this legislative change can be found in the 2009 and 

2010 Legislative Actions section of this report. 

Non-Profit Organizations - Non-profit organizations are vital to Iowa’s quality of life and provide 

much needed services and opportunities to individuals and communities. These organizations 

often have a difficult time identifying the funds necessary to recover when impacted by disasters. 

While it is difficult to determine the complete picture of a disaster on this sector, it is known that 58 

non-profit organizations have received SBA loans totaling more than $15 million. More than 170 

non-profit organization project worksheets have been completed for FEMA Public Assistance 

funds and I-JOBS bonding infrastructure funds have been awarded to nine cultural and/or historic 

projects related to disaster recovery or mitigation, for a total of nearly $28 million.  

In current program rules, obtaining an SBA loan is often the first step for a non-profit in need of 

assistance. Only non-profit organizations providing ―critical services‖ may apply directly to FEMA 

for Public Assistance funds; all others must apply first to the SBA and exhaust SBA loan 

assistance or be declined by SBA before seeking assistance from FEMA. This can cause 

problems due to the time it takes non-profits to obtain assistance, as well as the additional debt 

load it may add to the organization. Other programs, such as Jumpstart Small Business 
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Assistance were made available to non-profits, but required a disaster-

related loan approval. 

Records Retention - The natural disasters of 2008 illustrated the 

vulnerability of the records retention and management systems currently in 

place in Iowa. Public records and archives are inks to Iowa’s past and 

imperative to government continuity. Even while the floods were inundating 

communities, property abstracts needed to be updated, citizens requested 

duplicates of personal documents, and many other activities documenting 

the activities of people, businesses, and government continued. Without 

adequate systems in place prior to a disaster, those activities can be 

seriously delayed or, in a worst case scenario, unable to be completed due 

to the loss of records. The Rebuild Iowa Advisory Commission (RIAC) 

acknowledged these issues and called for increasing the State’s capacity to 

provide direct technical assistance and training for records management, 

preservation, and storage.  

 

PROGRAMS & POLICIES 

Arts and Culture Professionals and Organizations Disaster Recovery 

Funding - The Iowa Arts Council (IAC) redirected funds for emergency 

recovery grants and stipends of $500 for disaster-affected artists and arts 

organizations. Additionally, The National Endowment for the Arts awarded 

the IAC $100,000 to administer and award grants to support professional 

artists, arts organizations, and arts projects that incurred new costs as a 

direct result of damages or displacement due to the floods and tornadoes 

of 2008. IAC also worked with organizations to extend grant contract 

deadlines, where appropriate, to ease the administrative burden on 

impacted organizations. 

State Historic Preservation and Cultural and Entertainment District 

Tax Credits - The State Historic Preservation and Cultural and 

Entertainment District Tax Credits program provides $45 million annually in 

income tax credits for the rehabilitation of historically important structures 

throughout Iowa. The program reserves 20 percent of the credits for 

disaster-impacted structures in declared disaster areas, beginning with 

disasters declared on or after Jan. 1, 2008.  

These credits have a positive impact on Iowa’s flood recovery considering 

the large number of historic districts and individual historic properties that 

were damaged in the 2008 disasters. The additional credits will ensure that 
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Volunteers load flowers for 
delivery to Palo residents. 

Gov. Culver assists the family of a 
tornado victim in planting a 
memorial oak tree in New Hartford. 

General Dardis discusses recovery 
progress in Mason City. 
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historic properties are rehabilitated at a quicker pace than would have otherwise occurred. The 

RIO provided input for development of the program’s administrative rules, which are written and 

enforced by SHPO. More information about this legislative change can be found in the 2009 and 

2010 Legislative Actions section of this report. 

Identifying Historic Properties in Impacted Disaster Areas – Section 106 Review - In 

preparation for housing demolitions under FEMA’s Public Assistance (PA) or Hazard Mitigation 

Grant Program (HMGP), a Section 106 review is required. This review documents the effect of 

federal programs on historic properties. If properties are found to be historic as defined by the 

National Register of Historic Places under the US Department of the Interior, the community in 

which the property is located, FEMA, Iowa Homeland Security and Emergency Management 

Division (HSEMD) and SHPO will come to agreement on how to avoid, minimize or mitigate 

adverse effects on historic properties through a Memorandum of Agreement (MOA) process. 

SHPO and HSEMD have developed a packet to aid communities in the MOA process and have 

created a system in which communities are able to get their project costs refunded more rapidly 

than through the typical process. 

Most disaster-impacted communities had not completed historical surveys in affected areas. 

Understanding that the Section 106 review process is federally mandated and requires special 

expertise and time to complete, FEMA, HSEMD and SHPO partnered early in the demolition and 

property acquisition process to begin surveying properties. This early action was instrumental in 

moving along the demolition and property acquisition process in a more timely fashion and serves 

as a model for other states following a natural disaster. Other federal funding programs, such as 

the US Department of Housing and Urban Development’s Community Development Block Grant 

and Neighborhood Stabilization Programs, have been able to use these surveys to simplify their 

project reviews under Section 106, as well. 

 

SHORT-TERM OBJECTIVES 

1) Provide technical assistance and support to impacted cultural and historic institutions 

and non-profits 

Progress to Date: The African-American Museum of Iowa in Cedar Rapids re-opened on 

Dec. 26, 2009, 18 months after it was flooded. The Museum raised $700,000 to rebuild, 

including funds from the I-JOBS initiative.   

Another hard-hit cultural organization, the Theatre Cedar Rapids, reopened on Feb. 26, 2010, 

completing a $7.8 million restoration. Project funding included FEMA Public Assistance, State 

Historic Preservation and Cultural and Entertainment District Tax Credits and I-JOBS bond 

funding. 

The National Czech and Slovak Museum and Library (NCSML) re-opened in the Kosek 

Building, located in the Czech Village, on April 17, 2010, after operating out of the Lindale 
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Mall since the flood. NCSML held a ground breaking ceremony on 

Dec. 15, 2010, to mark the beginning of preparations to move the 

facility to higher ground in spring of 2011. The facility will be 

rehabilitated and expanded at the new location. The $713,000 move is 

cheaper than the $2 million it would cost to demolish the property. 

Approximately 50,000 square feet will be added to the 16,000 square 

foot building. The $25 million needed to complete the rehabilitation and 

renovation has been raised, including $10 million for the I-JOBS 

program, and the new facility is expected to open in May 2012.  

Cyndi Pederson, DCA Director, and Robert Massey of Orchestra Iowa 

in Cedar Rapids have been involved with developing a nation-wide 

initiative titled ―ArtsReady,‖ which is creating a Web-based tool 

designed to help arts organizations be more resilient following a minor 

disruption to business or a major crisis, such as the floods of 

2008. More information can be found at http://www.artsready.org/.  

Craft Emergency Relief Fund (CERF) released its Studio Protector, a 

compact resource for artists that provides practical information about 

advance readiness planning, emergency response actions and short-

term recovery actions. The IAC will continue to promote this tool for 

artists. It can be purchased directly from CERF or from some retail 

outlets. More info about the tool can be found at studioprotector.org/.  

Strategy Going Forward: The DCA and its divisions, Preservation 

Iowa, the RIO and other organizations continue to offer technical 

assistance and guidance to impacted cultural and historical institutions 

and other non-profits.   

2) Provide incentives for maintaining historic properties and 

community identity in rebuilding 

Progress to Date: The filing window for the fiscal year 2011 State 

Historic Tax Credit Program was July 1 through July 15, 2010. Eight 

applications were approved this fiscal year under the ―disaster 

recovery‖ category, including six new and two ―underfunded‖ 

applications from last fiscal year. In total, $9,110,409 in tax credits 

were requested during this application period in the disaster recovery 

category. Sufficient funds were available to reserve tax credits to all 

applications in this category. 

Where historic properties will be lost or otherwise adversely affected, 

SHPO works with local, state and federal partners to reach consensus 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Col. Shawn McGinley, USACE, 
examines flood damage in the 
Veteran’s Memorial building in 
Cedar Rapids. 

Local officials describe historical 
significance of the Veteran’s 
Memorial building in Cedar Rapids. 

State and Federal officials tour the 
flood-damaged Veteran’s Memorial 
building in Cedar Rapids. 

http://www.artsready.org/
http://studioprotector.org/


 

 

on actions to mitigate the loss through the Section 106 review process. The loss of housing 

and other structures across the state will result in new historic property surveys, nominations 

and public outreach efforts regarding historic preservation. These losses will result in an 

ultimate gain for preservation through new awareness about the historic properties lost and 

saved. Planned mitigation activities for the loss of historic properties are listed in the sidebar 

on the following page. 

Several of the agreements also include the optional provision of salvaging architectural 

features before demolition of the historic properties. This sustainable activity will keep 

demolition debris out of local landfills and will benefit historic rehabilitation projects 

throughout the area. As SHPO consultation on the FEMA-funded buyouts winds down, 

consultation on HUD-funded buyouts is occurring. Agreements will be developed for the loss 

of historic properties through the HUD-funded program. In addition, consultation on other 

FEMA-funded and HUD-funded projects continues.  

Measures: SHPO received 43 project applications for State Historic Preservation and 

Cultural and Entertainment District Tax Credit Program during the fiscal year 2011 application 

filing window. Sufficient funds are available to reserve the $9,110,409 in tax credits requested 

from all eight project applications in the disaster recovery category if the projects are 

approved during review of the applications. 

During the fiscal year 2010 application filing window, SHPO received 103 project applications 

for the State Historic Preservation and Cultural and Entertainment District Tax Credit 

Program. SHPO was able to reserve credits for each of the 28 disaster project 

applicants. The chart below shows approved disaster projects and their associated city, 

estimated rehabilitation cost and estimated tax credit eligibility. 

To date, SHPO has conducted nearly 1,350 consultations related to the 2008 disaster. 

 Strategy Going Forward: SHPO continues to prioritize identification of historically significant 

properties to streamline the review process and facilitate access to preservation grants and 

tax incentives.  
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FY 2010 Historic Tax Credit Program Disaster Project Applications 
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LONG-TERM OBJECTIVES 

1) Increase retention, management, preservation, and proper 

storage of public records 

Progress to Date: A consortium of groups was awarded a $40,000 

―Connecting to Collections‖ grant from the Institute for Museum and 

Library Sciences in February 2009 to develop a statewide disaster 

preparedness and response plan for cultural resources in Iowa, 

including records and archives. The collaborating partners issued a 

survey in November 2009. The survey was the first step in gathering 

current collections data, existence of emergency plans and other basic 

information from museums, libraries (public and special purpose), 

historical organizations, city and county archives and biological 

collection repositories. All respondents to the survey and all public and 

special libraries have been mapped in GIS. During March and April 

2011, 12 free Disaster Awareness and Preparedness Workshops will 

held across the state. Updates on this project were provided at the 

Iowa Library Association meeting and the Iowa Museum Association 

meetings in October 2010. 

The Iowa State Association of Counties held a meeting in September 

2009 to consider the scope of a planned update to the 1987 records 

manual published by the State Historical Society of Iowa. The goal is 

to have an updated manual available online by the end of 2010. 

The Iowa Historical Records Advisory Board printed a disaster 

response checklist poster for its annual ―Archive Month‖ activity in 

October 2009. The posters were distributed throughout the state to 

records keepers. It was an identified activity funded by the state grant 

from the National Historical Publications and Records Commission.   

Strategy Going Forward: During the 2009 legislative session, the 

RIO advocated for additional, long-term capacity to provide direct 

assistance and training to records management, preservation and 

storage organizations. Due to historic budget constraints, funding for 

this assistance and training was not provided and not addressed in the 

2010 session. The RIO will continue to advocate for resources for this 

important challenge during the 2011 legislative session.  

ECONOMIC RECOVERY STRATEGY ROAD MAP 

MITIGATION ACTIVITIES  

 

Cedar Rapids: survey and 

nomination of Czech Village. 
Ongoing consultation for the loss 
of historic housing, commercial 
properties, and the TM Sinclair & 
Co. Packing House. 

Vinton: nomination of the Iowa 

Canning Company Warehouse. 

Cedar Falls: exterior repairs and 

repainting of the Little Red 
School House Museum. 

Iowa City: documentation of the 

house at 103 Taft Speedway. 

La Porte City: repairs to the La 

Porte City Fire Station and Jail. 

Waverly: survey and nomination 

of two residential neighborhoods 
and downtown business district. 

Olin: survey and nomination of 

Olin’s downtown historic district. 

Parkersburg: boiler replacement 

at C.C. Wolf Mansion. 

Waverly: documentation of 

Washington Irving El. School. 

Coralville: signage for existing 

historic marker program. 

Shell Rock: nomination of 127 

East Adair Street (Shell Rock 
Community Historical Museum). 

Palo: booklet on historic and 

architectural railroad era in Palo. 

Waterloo: survey and nomination 

of the Waterloo downtown 
business district, preparation of a 
booklet detailing historic and 
architectural significance of Sans 
Souci Island. 

Elkader: survey, nomination and 

development of flood protection 
plans for Elkader’s downtown 
neighborhood, marketing and 
relocation of historic properties 
purchased by the City of Elkader. 

Mason City: ongoing consultation 

for historic property loss.  
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Conclus ion  

The Rebuild Iowa Office (RIO) remains dedicated to the recovery goals 

outlined in this report and will continue to work on their progression through 

the Office’s sunset date of June 30, 2011. The RIO plans to issue a final 

quarterly report in April 2011, that will provide information on the 

accomplishments and challenges, as well as the measures and key 

projects identified for this long-term recovery.  

Until the office closes, RIO staff will continue to assist Iowans and 

communities impacted in achieving full recovery. The RIO will work to 

ensure programs are effective and funds are being distributed as efficiently 

as possible. The RIO will also continue to voice its support for disaster 

reform at the national level. It is crucial federal officials learn from this 

disaster and not only implement Iowa’s best practices, but address the 

current challenges that exist with utilizing federal funding so that an 

effective, national long-term recovery system can be established. 

Even though the 2008 disasters occurred more than two years ago, the 

RIO firmly believes Iowa is still in the first phase of long-term recovery. 

While many accomplishments are noted in this Quarterly Report, there is 

still much work to be done. Until all impacted Iowans can return to a sense 

of normalcy, all entities involved with this recovery effort must continue to 

improve programs, further streamline processes and make improvements 

to the disaster recovery system at the local, state and federal level, to 

ensure Iowa has a successful recovery. 

The RIO is also preparing for the transition of its duties, and will work to 

update the Transition Strategy completed in December 2010, to reflect the 

work that needs to be completed and recommendations for how that world 

should be done. It is imperative the RIO’s transition strategy and recovery 

plan be carried on well beyond the lifetime of the Office in order for 2008 

disaster recovery efforts to remain efficient and effective. 
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Maps,  Charts & Graphs  

Iowa COADs 

Metropolitan Area Planning Agency (MAPA) 402-444-6866 

NW Iowa Planning and Development Commission 
(NWIPOC) 

712-262-7225 

Region XII Council of Governments 712-792-9914 

Siouxland Interstate Metropolitan Planning Council 
(SIMPCO) 

712-279-6286 

SW Iowa Planning Council (SWIPCO) 712-243-4196 

Midas Council of Governments 515-576-7183 

North Iowa Area Council of Governments (NIACOG) 641-423-0491 

Region 6 Planning Commission 641-752-0717 

Southern Iowa Council of Governments (SICOG) 641-782-8491 

Chariton Valley Planning and Development 641-437-4359 

Area 15 Regional Planning Commission 641-684-6551 

Iowa Northland Regional Council of Governments 
(INRCOG) 

319-235-0311 

Upper Explorerland Regional Planning Commission 
(UERPC) 

563-864-7551 

East Central Iowa Council of Governments 
(ECICOG) 

319-365-9941 

Bi-State Regional Commission (BSRC) 309-793-6300 

East Central Intergovernmental Association (ECIA) 563-556-4166 

SE Iowa Regional Planning Commission (SEIRPC) 319-753-5107 

Iowa Councils of Government 

Counties Served by a COAD Existing Before 2008 

Counties Served by a COAD Formed After 2008 
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Glossary 

CDBG Community Development Block Grant 

COG Council of Government 

DCA Iowa Department of Cultural Affairs 

DHS Iowa Department of Human Services 

DOT Iowa Department of Transportation 

EDA Economic Development Administration 

FEMA Federal Emergency Management Agency 

HSEMD Iowa Homeland Security and Emergency Management Division 

IDA Iowa Department on Aging 

IDED Iowa Department of Economic Development 

IDH Iowa Department of Health 

IFA Iowa Finance Authority 

IWD Iowa Workforce Development 

LTRC Long-Term Recovery Committee 

NEA National Endowment for the Arts 

NEG National Emergency Grant 

SBA U.S. Small Business Administration 

US ACE U.S. Army Corps of Engineers 

USDA U.S. Department of Agriculture 

US DHHS U.S. Department of Health and Human Services 

US DOL U.S. Department of Labor 

US DOT U.S. Department of Transportation 
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Iowa Disaster  Recovery  
Funding Timel ine  

June 2008 

30  First HUD CDBG disaster appropriation bill including Iowa is signed into law 

 

August 2008 

4  HUD announces Iowa will receive $85 million for its first CDBG allocation 

 

September 2008 

5  Governor Culver announced state funding for disaster programs 

 Iowa’s disaster assistance funding tops $500 million 

8  FEMA Grants Iowa 90 percent Federal cost share for most FEMA programs 

11  Official Notice of Funds Available for the first CDBG allocation is published 

20  Iowa submits first CDBG allocation action plan to HUD 

23  HUD approves action plan for Iowa’s first CDBG allocation of $85 million 

30  Second HUD CDBG disaster appropriation bill including Iowa signed into law 

 

October 2008 

3  Heartland Disaster Tax Relief Act signed into law 

23 U.S. DOT awards Iowa $23 million for transportation recovery efforts 

27  HUD announces Iowa will receive $72 million in second CDBG allocation 

 

November 2008 

7  Governor Culver signs Executive Order Number Nine, allowing the Iowa 
Finance Authority to finance disaster recovery projects through additional 
bonding as a result of the Heartland Disaster Tax Relief Act  

13  Iowa submits second CDBG allocation action plan amendment to HUD 

26  HUD announces Iowa will receive $125 million in third CDBG allocation 
(from the September appropriation) 

 

December 2008 

18  Iowa requests assistance from US Army Corps of Engineers to begin Iowa/
Cedar River Basin Study 

19  Official Notice of Funds Available for second CDBG allocation is published 

30  HUD approves Iowa action plan amendment for second CDBG allocation of 
$72 million 

 

January 2009 

6  Iowa awarded $11 million in Social Services Block Grant from USHHS 

 

February 2009 

2  House File 64 is signed by Governor Culver, providing $56 million in state 
funds for disaster relief 

13  Official Notice of Funds Available for third CDBG allocation is published 

16  Iowa submits third CDBG allocation action plan to HUD 

 

March 2009 

3  Linn County approves one cent Local Option Sales Tax for disaster 
recovery 

16  HUD approves Iowa’s action plan for third CDBG allocation of $125 million 
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May 2009 

12 Governor Culver signs I-JOBS into law providing more than $265 million in disaster recovery funding 
for infrastructure and housing 

21  Iowa’s disaster assistance funding tops $1 billion 

 

June 2009 

10  New HUD Secretary visits Iowa and announces Iowa’s $516 million fourth CDBG allocation (the last 
of the September appropriation) 

12 Iowa’s disaster assistance funding tops $3 billion 

 

July 2009 

6 Iowa’s National Emergency Grant funding to provide disaster-related employment is increased 

 

August 2009 

14 Official Notice of Funds Available published for Iowa’s fourth CDBG allocation  

20 Iowa submits action plan for fourth CDBG allocation 

 

October 2009 

5  HUD approves action plan for Iowa’s fourth CDBG allocation of $516.7 million 

 

November 2009 

9  Iowa’s disaster assistance funding tops $3.5 billion 

 

December 2009 

7 Iowa disaster assistance spending tops $1 billion 

 

April 2010 

30 Iowa legislative session ends having appropriated more than $60 million in additional disaster 

recovery assistance 

 

May 2010 

7 Iowa disaster assistance funding tops $4 billion 

 

June 2010 

30 IDED submits application for HUD CDBG Disaster Recovery Enhancement Fund 

 

August 2010 

26 Iowa awarded $84 million in HUD CDBG Disaster Recovery Enhancement Fund dollars 

 

October 2010 

31 The RIO’s $3 million EDA grant completed 

 

November 2010 

22 $1 million in Local Comprehensive Planning Grants awarded 
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Iowa Disaster  Recovery  
Assis tance Programs Timel ine  

June 2008 

6 First SBA loan approved 

23  SBA opens Disaster Recovery Center in Cedar Rapids 

25 Disaster Unemployment Assistance made available 

 

July 2008 

12 First of 595 families moved into FEMA Mobile Homes for temporary housing 

 

August 2008 

15  Disaster Unemployment Assistance deadline extended 

 FEMA Public Assistance deadline extended 

 

September 2008 

2 FEMA/RIO provide Long-Term Community Recovery Planning 

Assistance to 10 impacted communities over the next 4 months 

12   Jumpstart Iowa Housing and Small Business programs announced 

25  FEMA Individual Assistance deadline extended 

26  Applications available for Jumpstart Iowa Housing programs 

30  Jumpstart Iowa Small Business applications available 

 

October 2008 

1  All displaced Iowans who requested temporary housing have been assisted 

10  Disaster Relief Grants awarded to 414 impacted Iowa college students 

13  FEMA Public Assistance requests deadline 

17  First Jumpstart Iowa program assistance funding is provided 

31 FEMA Individual Assistance deadline 

 

November 2008 

12     Communities’ Notice of Interest forms due for FEMA Hazard Mitigation 

Grant Program property acquisitions 

13  FEMA completes initial Public Assistance process 

17  20th damaged structure demolished 

 

December 2008 

10  Jumpstart Express Emergency Repair program announced 

 First FEMA Hazard Mitigation Grant Program property acquisition application 
is received  

17 IFA awards first disaster-related Low-Income Housing Tax Credits 

 

January 2009 

14  Small Project Rental Rehabilitation program announced 

 EPA/FEMA/RIO/IDED partner to bring Smart Growth technical assistance to 
five communities in Iowa 

 

February 2009 

11 FEMA approves Community Disaster Loans for five Iowa cities 
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25  Community Economic Betterment Account program for disaster-impacted businesses announced 

 

March 2009 

2 FEMA/RIO provide workshops on Long-Term Community Recovery Tools and complete recovery 
plans and strategies for 10 impacted communities 

19 New Business Rental Assistance Program announced 

24 First round of CDBG Infrastructure awards announced 

25-27 EPA/FEMA/RIO/IDED Smart Growth partnership members visit the state’s five participating 
communities to meet with leaders and develop scopes of work 

 

April 2009 

7 Iowa Workforce Development Small Business Disaster Recovery Grant Program announced 

9 Large Project Rental Rehabilitation Program announced  

15  Jumpstart Iowa Small Business program closes 

15 Long-Term Community Recovery Tools are provided to 22 additional impacted communities 

28  First FEMA Hazard Mitigation Grant Program property acquisition applications are approved 

30 State’s Unmet Needs Grant program begins accepting applications 

 

May 2009 

22  Second round of CDBG Infrastructure awards announced 

 

June 2009 

5  $22 million in Community Disaster Grants are awarded 

29  First I-JOBS Infrastructure projects are approved 

 

July 2009 

2  Steam Energy Assistance Program for Cedar Rapids businesses announced 

9 First Single-Family New Construction awards made 

16-17 Smart Growth partnership holds green infrastructure for storm water management workshop in New 
Hartford 

17 Small Business Development Centers begin providing additional case management assistance to 
disaster-impacted businesses 

31 I-JOBS Disaster Damage Housing Assistance program announced  

 Deadline for community applications for CDBG Property Buyouts and Infrastructure projects 

 

September 2009 

1 State Jumpstart Housing application deadline 

9-10 Smart Growth partnership holds workshop in Cedar Rapids with stakeholders concerning infill 
development, development code revisions, and green infrastructure for storm water management 

30-1 Smart Growth partnership holds workshop in Cedar Falls concerning redevelopment options in North 
Cedar neighborhood 

 

October 2009 

16  Deadline for Iowa Unmet Needs Grant program applications 

23 FEMA Mobile Home assistance extended until June 2010 

 Iowa Workforce Development Small Business Disaster Recovery Grant Program closes 
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November 2009 

4-5 Smart Growth partnership holds workshop in Coralville concerning 
redevelopment options for Old Town neighborhood 

5  Second round of CDBG-funded infrastructure awards announced 

6  First round of CDBG Property Buyout awards announced 

9  New Disaster Recovery Business Programs for lost equipment, rent, 
business expenses and loan interest announced 

11-13  Smart Growth partnership holds workshop in Iowa City concerning 
redevelopment options for Riverfront Crossings neighborhood 

27  FEMA Mobile Home rent waived until January 2010 

 

December 2009 

2  Groundbreaking for Waverly-Shell Rock Middle School safe room 

 

January 2010 

4 Iowans remaining in FEMA Mobile Homes are charged rent or receive 
FEMA revocation letters 

 

March 2010 

8 Business program modifications are announced 

 

May 2010 

5 Equipment Reimbursement Assistance Program for businesses 

expanded and Flood Insurance Reimbursement Program begins 

 

June 2010 

27 All Iowans have moved out of FEMA mobile homes 

30 Deadline for many business assistance programs 

 

July 2010 

7 Business assistance programs extended to Dec. 31, 2010 

 

August 2010 

19 Third round of Single Family New Construction Program announced 

 

September 2010 

9 HUD notifies the state that private loans to businesses are not a 

duplication of benefits 

 

October 2010 

1 HUD notifies the state that CDBG funds can be used to pay down SBA 

loans 

7 Business program caps increased to $300,000 

15 Single Family New Construction Program proposals due to IDED 
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November 2010 

1 $10 million in Watershed and Flood Mitigation projects announced 

 

December 2010 

31 Deadline to apply for business assistance programs 

 



 

 

In any disaster, funding sources for recovery and rebuilding are numerous 

and complex. One goal of the Rebuild Iowa Office (RIO) is to track and 

report on the flow of recovery funds and work to ensure that those funds 

reach Iowans in need as quickly as possible.  
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FEMA Housing and Other Needs Assistance (ONA) Funds 
Type: Federal 
Status: Complete, final deadline was October 31, 2008, applications 

now accepted only through appeal process 
Applicants: Disaster-affected homeowners and renters 
Administration: FEMA, HSEMD and Iowa Department of Human Services 
Description:  

These funds go to disaster victims immediately following 

the disaster to cover personal property losses, home 
repairs and other items. 

The maximum award is $28,800. 

 
FEMA Hazard Mitigation Grant Program (HMGP) Funds 
Type:  Federal (75 percent); Local (15 percent); State (10 percent) 
Status:  Active 
Applicants:  Eligible cities, counties, schools, certain non-profit organizations 

and other government entities 
Administration:  HSEMD, with final review, approval and funding from FEMA 
Description:  Authorized under Section 404 of the Stafford Act, the HMGP is 

funded by FEMA to implement long-term mitigation measures 
after a major disaster declaration. The purpose of the program 
is to reduce loss of life and property resulting from natural 
disasters and to enable mitigation measures to be implemented 
during the recovery from a disaster. Projects must be cost 
effective. Projects include, but are not limited to: 

Construction of tornado safe rooms 

Acquisition, structural relocation or elevation of buildings 

located in a special flood hazard area  

Structural and non-structural retrofitting of existing public 

buildings, facilities, or utilities to protect against wind, ice or 
flood hazards  

Minor structural hazard control or protection projects such 

as storm water management (e.g., culverts, floodgates, 
retention basins) 

Localized flood control projects, such as floodwall systems, 

that are designed specifically to protect critical facilities and 
do not constitute a section of a larger flood control system 

Hazard Mitigation Planning 

The total amount of FEMA HMGP funds available to Iowa is 
$294 million, which is an amount equal to 20 percent of the total 
estimated assistance provided under the Stafford Act. While this 
amount is available as a maximum, projects must be approved 
individually before funds can be spent. NOTE: The remaining 25 
percent of local and state HMGP funds are included under the 
State Executive Council section.  

Disaster  Recovery  
Funding Sources  
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 FEMA Public Assistance (PA) Funds 
Type: Federal 
Status: Active 
Applicants: Disaster-affected cities and counties 
Administration: FEMA, HSEMD 
Description:  

This funding provides assistance to applicants to conduct emergency work as well 

as permanent work projects and includes the repair and/or replacement of public 
infrastructure, buildings, roads, bridges, drainage facilities and parks damaged in the 
disaster. 

More than $1.4 billion is expected to be spent in Iowa through this program related to 

the 2008 disasters. 

The PA Program may also provide funding related to eligible damage repairs for 

applicable codes and standards, hazard mitigation actions and relocation in 
accordance with applicable federal policies. 

A form called a project worksheet is utilized jointly by FEMA, HSEMD and applicants 

to identify each project, scope of work and cost estimate. Each project must be 
approved by FEMA before projects can move forward. 

Large Projects (those over $60,900) are funded on a reimbursement basis as the 

project is completed. 
 
U.S. Small Business Administration (SBA) Funds 
Type: Federal 
Status: Complete 
Applicants: Disaster-affected homeowners, business owners and non-profit organizations 
Administration: Small Business Administration 
Description:  

The SBA offers low-interest loans for disaster-affected homeowners and business 

owners. 

In some cases, those approved for a loan choose not to take it. 

In order to apply for FEMA and sometimes other funding sources, most home 

owners and business owners must apply for an SBA loan first. 

All non-profit organizations that are not considered ―critical services‖ must apply for 

an SBA loan before being considered for FEMA funding. 

Allocated: Amount that has been approved for lending 

Spent: Total loan amount loaned to approved applicants 

 
U.S. Department of Agriculture (USDA) Funds 
Type: Federal 
Status: Some programs are ongoing, some have closed 
Applicants: Farmers, rural communities and rural homeowners 
Administration: USDA 
Description:  

These programs are administered directly through federal offices including Rural 

Development, the Farm Service Agency and the Natural Resources Conservation 
Service. 

Programs include the Emergency Conservation Program (ECP) and the Emergency 

Watershed Program (EWP) and Rural Development grants and loans. 

No state agencies are involved in administering the funds. 
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Community Development Block Grant (CDBG) Funds 
Type:  Federal 
Status:  Active 
Applicants: Various 
Administration:  HUD, IDED, COGs and Entitlement Cities 
Description:  

CDBG funds in Iowa are being used for many programs 

and purposes, including but not limited to the following: 

Jumpstart Housing 

Jumpstart Small Business 

Business Rental Assistance Program 

Large & Small Project Rental Rehabilitation 

Disaster Recovery Case Management 

Infrastructure 

Housing acquisitions (―buyouts‖) 

New housing production 

Floodplain mapping 

CDBG funds are not specifically meant for disaster 

recovery use. They are generally allocated to states for 
housing and community development purposes. In recent 
years, Congress has chosen to use this program as a 
vehicle for delivering additional disaster aid to states with 
major disasters. 

CDBG funds have the potential to be used for many 

different purposes, making them seem to be ―the most 
flexible‖ form of funding. 

CDBG funds come with a number of restrictions as to their 

specific uses and who is eligible to use them (for example, 
they are often considered to be a ―duplication‖ of other 
federal funds and come with income restrictions for 
homeowners who wish to use them). 

Allocated: These funds are appropriated by Congress in 

large sums and then HUD allocated them to states 
designated in the appropriation. 

Approved: With each allocation, states must complete an 

―Action Plan‖ detailing plans for the funding. Once that 
occurs, the state can begin committing the funds to specific 
projects. At this point, they are considered approved. 

Spent: This program is reimbursement only. Funds are 

never transferred to the state. Checks are cut for specific 
projects after their completion. 

 
US Army Corps of Engineers  
Type: Federal 
Status: Active 
Applicants: Not applicable 
Administration: US ACE 
Description:  

This program is administered directly through federal 

offices. 

No state agencies are involved in administering these 

funds 

These funds are used to repair levees and other 

floodworks in Iowa. 
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Initial State Jumpstart Funds 
Type: State 
Status: Complete, final application deadline was April 15, 2009 for businesses and Sept. 1, 2009 

for homeowners. 
Applicants: Disaster-affected homeowners and business owners 
Administration: IDED (business), IFA (housing) 
Description:  

These funds were made available to disaster-affected Iowans in September 2008. 

Immediately following the disaster, Gov. Culver and the Executive Council 

transferred funds from other state programs for use in disaster recovery. 

These funds were meant to serve as interim funding and offer immediate relief in the 

months before federal funding arrived. 

The funds were split into the following two programs: 

The Jumpstart Housing Assistance Program for repairs, replacement housing 

and mortgage assistance 

The Jumpstart Business Assistance Program 

 
State Executive Council Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: HSEMD, DHS 
Description:  

These funds are transfers authorized by the State Executive Council. 

This funding is primarily used to fulfill Iowa’s cost share for FEMA programs 

including the following: 

10 percent cost share for FEMA PA programs 

25 percent cost share for FEMA HMGP and ONA programs  

Much of the funding for this purpose will be held aside until near the end of the 

infrastructure projects (when the state share is due). 

This funding also covers necessary costs for HSEMD.. 

 
Iowa Finance Authority Tax Credits 
Type: Federal 
Status: 2009 and 2010 tax credits have all been used 
Applicants: Housing developers (in conjunction with local governments) 
Administration: IFA 
Description:  

These Low-Income Housing Tax Credits assist in spurring the development of 

affordable housing projects around the state. 

These tax credits are targeted for use in communities affected by the 2008 disasters. 

These are not direct funding and do not provide a check to recipients. Because of 

this, they are not considered ―spent‖ until the project is complete. 

Tax credits are used over a 10-year time period. 

 
U.S. Department of Transportation (US DOT) Funds 
Type: Federal 
Status: Active 
Applicants: Not applicable 
Administration: US DOT, DOT 
Description:  

These funds are to assist the Iowa Department of Transportation (DOT) with disaster

-related transportation costs, including repairs and other expenses. 
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National Emergency Grant Funds 
Type: Federal 
Status: Complete 
Applicants: Government and non-profit organizations employing these 

workers for disaster specific projects, individuals, business 
owners 

Administration: US DOL, IWD 
Description:  

These funds are currently being used for the Emergency 

Public Jobs (EPJ) program. 

This program provides work for disaster-affected and 

long-term unemployed Iowans on disaster-related 
projects in affected areas. 

Individuals can work for approximately 6 months in 

the program and can earn up to $12,000 and are 
often provided training. 

These funds were also used for a Small Business Disaster 

Grant Program. 

This program application deadline was in October 

2009. 

This program assisted businesses that experienced 

temporary or permanent displacement of employees 
due to the disaster with grants of up to $5,000. 

 
Social Services Block Grant Funds 
Type: Federal 
Status: Complete 
Applicants: Not applicable 
Administration: US DHHS, DHS, IDH, IDA 
Description:  

These funds are primarily being used for disaster-related 

mental health programs (such as ―Ticket to Hope‖), public 
health needs and services for the elderly. 

 
Disaster Unemployment Assistance Funds 
Type: Federal 
Status: Complete 
Applicants: Iowans unemployed due to the disaster 
Administration: US DOL, IWD 
Description:  

These funds provided temporary financial assistance to 

individuals unemployed due to the 2008 disasters. 
 
Economic Development Administration (EDA) Funds 
Type: Federal 
Status: Active 
Applicants: Local governments including cities, counties and COGs 
Administration: EDA and COGs 
Description:  

A small portion of these funds support the development of 

a strategy for planning the economic recovery from Iowa's 
summer disasters of 2008 both at the statewide and 
regional level. 

These funds also support disaster-related infrastructure 

projects approved on a case-by-case basis and revolving 
loan funds for businesses administered by the COGs. 
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Crisis Counseling Grant Funds 
Type: Federal 
Status: Complete 
Applicants: Not applicable 
Administration: US DHHS, DHS 
Description:  

These funds include support for disaster programs including Project Recovery Iowa, 

a post-disaster counseling program assisting affected individuals and families. 
 
State Scholarship and Grant Reserve Funds 
Type: State 
Status: Complete 
Applicants: Disaster-affected college students 
Administration: Iowa College Student Aid Commission 
Description:  

These funds provided scholarships to college students impacted by Iowa's summer 

disasters of 2008. 

The average award was $1,164. 

 
Iowa Disaster Recovery Bill Funds 
Type: State 
Status: Active, but all allocated 
Applicants: Individuals and communities 
Administration: IFA, DHS, HSEMD 
Description: These funds allocated by HF64 in February 2009 for the following purposes: 

Jumpstart Iowa Housing Assistance 

Includes repair and down payment assistance 

Administered at the state-level by IFA 

Administered locally by COGs and Entitlement Cities 

The application was Sept. 1, 2009. 

Individual Unmet Needs Disaster Grant Program 

Administered at the state-level by DHS 

Administered locally through LTRCs 

The application deadline was Oct. 16, 2009 due to limited funds.  

Some of this funding was in the form of vouchers to individuals. 

Community Disaster Grants for cities and counties affected by Iowa's summer 

disasters of 2008 

Administered by HSEMD 

These funds were allocated using a specific formula outlined in legislation. 

Communities were asked to submit paperwork detailing their planned use of 

funds. 

Work should be done by June 30, 2010. If funds are encumbered, work can be 

done and paid for using these funds after that date. 
 
National Endowment for the Arts Emergency Support Funds 
Type: Federal 
Status: Complete 
Applicants: Disaster-affected artists and arts organizations 
Administration: NEA, DCA 
Description:  

The Iowa Arts Council (DCA) received a $100,000 National Endowment for the Arts 

(NEA) grant in 2008 to assist disaster-affected artists and arts organizations. 
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Community Economic Betterment Account (CEBA) 
Type: State 
Status: Complete 
Applicants: Disaster-affected small businesses 
Administration: IDED 
Description:  

Normally used for loans and forgivable loans to businesses 

during normal times, this program was made available with 
fewer restrictions to disaster-affected businesses. 

 
Administration on Aging Funds 
Type: Federal 
Status: Complete 
Applicants: Local Area Agencies on Aging 
Administration: IDA 
Description:  

This disaster funding was administered through the IDA. 

 
Regents Bonding Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: Iowa Board of Regents 
Description:  

2009 legislation authorized the Iowa Board of Regents to 

bond for up to $100 million in funds for disaster-related 
expenses and rebuilding at Iowa Regent institutions. 

 
I-JOBS Bonding Funds 
Type: State 
Status: Active 
Applicants: Local governments, homeowners 
Administration: IFA, COGs and cities 
Description:  

2009 legislation authorized bonding for disaster-related 

infrastructure projects and further Jumpstart Housing 
Assistance. 

Some recipients of this funding were outlined in legislation, 

while others applied through a competitive process. 

All applications for competitive infrastructure funds were 

due Aug. 3, 2009 and have been awarded. Funds will not 
be expended until projects are underway. 

 
DNR Floodplain Management and Dam Safety Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: DNR 
Description:  These funds are used to fund personnel in the DNR’s floodplain 

management section. 
 
Watershed Improvement Review Board Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: IDALS Division of Soil Conservation 
Description:  These funds are used to help assist watershed improvement 

projects. 
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Funding Source 
Allocation 

to Iowa 
Approved for 

Local or State Use Spent 

 
FEMA Housing & Other Needs Assistance $136,206,825 $136,206,825 $135,350,656 

 
FEMA Infrastructure Funds (Hazard Mitigation & Property Acquisition) $294,000,000 $153,100,901 $31,054,290 

 
FEMA Public Assistance $1,076,430,943 $1,076,430,943 $409,653,557 

 
U.S. Small Business Administration (SBA) Loan $272,436,500 $272,436,500 $134,011,000 

 
Community Development Block Grant $882,828,814 $622,206,387 $127,968,311 

 
U.S. Department of Agriculture $344,559,612 $342,940,454 $308,694,202 

U.S. Army Corps of Engineers $92,694,548 $92,694,548 $92,694,548 

 
Initial State Funding for Jumpstart Housing & Business Programs $35,000,000 $34,694,813 $34,515,738 

 
State Executive Council Action $28,206,683 $27,956,683 $7,029,140 

 
Iowa Finance Authority Tax Credits $634,438,800 $633,079,310 $96,848,869 

 
U.S. Department of Transportation $34,886,219 $34,105,377 $27,102,198 

 
National Emergency Grant  for Labor/Jobs Assistance $28,773,300 $28,773,300 $25,223,581 

 
Social Services Block Grant $11,157,944 $11,157,944 $9,095,651 

 
Disaster Unemployment Assistance $6,681,951 $6,681,951 $6,681,951 

 
Economic Development Administration* $92,977,656 $54,977,656 $2,997,666 

 
Crisis Counseling Grant $2,455,726 $2,455,726 $2,455,726 

 
State College Scholarship & Grant Reserve $500,000 $500,000 $500,000 

 
Iowa Disaster Recovery Bill (House File 64) $56,000,000 $53,828,049 $53,037,763 

 
National Endowment for Arts Emergency Support $100,000 $100,000 $100,000 

 
CEBA Disaster Recovery $4,305,000 $4,305,000 $3,775,000 

 
Administration on Aging $57,818 $57,818 $50,761 

 
Regents Bonding $100,000,000 $100,000,000 $100,000,000 

 
I-JOBS Bonding $230,900,000 $228,876,056 $57,370,137 

DNR Floodplain Management and Dam Safety $2,000,000 $2,000,000 Info unavailable 

Watershed Improvement Review Board $2,000,000 Info unavailable Info unavailable 

    

Total $4,369,598,339 $3,919,836,241 $1,666,210,745 

* Local/regional EDA grant expenditures are not reported to the Rebuild Iowa Office 
Funding as of Jan. 6, 2011. 
For monthly updates on disaster recovery funding, visit the Rebuild Iowa Office Web site at www.rio.iowa.gov. 

http://www.rio.iowa.gov
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Rebui ld  Iowa Off ice  
Budget  & Expendi tures  

The Rebuild Iowa Office (RIO) was funded through an Economic 

Development Administration (EDA) grant, Community Development Block 

Grant (CDBG) and state funds. 

The EDA funds were for specific tasks such as economic impact studies, 

disaster recovery planning, damage assessments, and work of the RIAC 

and its task forces. The RIO’s CDBG funds are earmarked for 

administrative and case management purposes. Both funding sources can't 

be used to directly assist Iowans impacted by the 2008 disasters. EDA 

funding end date was Oct. 31, 2010 and CDBG funding available through 

June 2011. 

The RIO in fiscal year 2010 received state appropriated funds of $174,592. 

This amount reflects Oct. 8, 2009,  10 percent across-the-board reduction 

in appropriated funds and projected savings from mandatory unpaid days 

off and suspension of state’s contributions for deferred compensation. RIO 

was appropriated $623,576 in state funds for fiscal year 2011 operations.  

This amount reflects Jan. 3, 2011, implementation of 2010 HF 2531 for 

efficiency savings. 

RIO All Funds FY 2011 Budget 

Total FY 2011 
Expenditures 

(as of Dec. 31, 2010) 

    

Personnel $1,179,764 $549,100 

Travel $39,299 $8,972 

Supplies $7,200 $1,819 

Contractual $0 $0 

Case Management Services $45,720 $45,720 

Equipment $0 $0 

Other $126,237 $62,097 

    

Total $1,398,220 $667,708 



 

 

RIO Quarter ly  Repor t :  January 2011  

165 

Rebui ld  Iowa Off ice  
Staf f ing  

 

Position Title 
Merit Resources or State of Iowa 
employee Employee Funding Source 

       

Executive Director Department of Public Defense Lt. Gen. Ron Dardis DPD 

Chief of Staff Rebuild Iowa Office Emily Shields CDBG & State 

Chief Financial Officer Department of Administrative Services Tim Criner CDBG & State 

Office Manager Rebuild Iowa Office Lynn Zook-Slagg CDBG & State 

Community Planning Specialist Rebuild Iowa Office Aaron Todd State 

Community Planning Specialist Rebuild Iowa Office Annette Mansheim State 

Community Liaison Rebuild Iowa Office Ann Poe CDBG 

Housing Specialist Merit Resources Liz Van Zomeren CDBG 

Communications Director Rebuild Iowa Office Juli Probasco-Sowers CDBG & State 

Constituent Outreach Director Rebuild Iowa Office Judy Lowe CDBG 

Communications Assistant Rebuild Iowa Office Adam Bartelt CDBG & State 

Strategic Planning Officer Rebuild Iowa Office Ron Randazzo State 

Intergovernmental Affairs Director Rebuild Iowa Office Susan Judkins Josten State 

Volunteer/Case Management  
Specialist 

Department of Economic Development Julie Struck CDBG & State 

Volunteer/Case Management  
Specialist 

Merit Resources Jenna Anderson CDBG 

 



 

 166 

Rebui ld  Iowa Off ice  
Contracts  

CONTRACTOR 

James Lee Witt Associates (JLWA), a part of Global Options, Inc. 

PURPOSE OF CONTRACT — Disaster management consultant services 

and expertise to assist the Rebuild Iowa Office in administering and 

managing its responsibilities under the Governor’s Executive Order 7. This 

included establishing the office, working with the Rebuild Iowa Advisory 

Commission (RIAC), and providing policy and programmatic guidance to 

state and local officials. 

EFFECTIVE DATES — 7/6/2008 to 2/17/2009 

TOTAL AMOUNT PAID  — $627,342 

 

CONTRACTOR 

State Public Policy Group (SPPG) 

PURPOSE OF CONTRACT — Consultant Services for planning, research, 

writing and facilitation services focusing on recovery efforts generally and 

the development of the 120-Day Report to the Governor, specifically. This 

included planning and facilitation of meetings leading up to the report and 

research, writing and graphic design for the report itself. 

EFFECTIVE DATES — 9/25/2008 to 1/31/2009 

TOTAL AMOUNT PAID — $225,069 

 

CONTRACTOR 

State Public Policy Group (SPPG) 

PURPOSE OF CONTRACT — Consultant Services for planning, research, 

facilitation and writing of a comprehensive, statewide infrastructure study. 

This includes sector planning groups to include experts from all levels of 

government, business and other stakeholders in natural resources, 

energy, telecommunications, transportation and vertical infrastructure. 

While this contract is between SPPG and the Iowa Department of 

Economic Development (IDED), it is described here because it is a 

partnership between IDED and the RIO through an interagency agreement 

and eventually will be funded through the RIO’s federal grant funds.  

EFFECTIVE DATES — 10/1/2008 to 4/30/2010 

TOTAL AMOUNT PAID — $296,908 

 

 

*all of these contracts have expired. The RIO does not have any active 

administrative contracts. 
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