
 

A  d  d  e  n  d  u  m 
 
Iowa Department of Transportation   Date of Letting: May 17, 2016 

Office of Contracts     Date of Addendum: May 10, 2016 

 
 

B.O. Proposal ID Proposal Work Type  County Project Number Addendum 

152 04-0051-060 HMA RESURFACING  APPANOOSE STPN-005-1(60)--2J-04 17MAY152.A02 

 
 
 
Make the following change to the PROPOSAL DETAILS, Page 2: 
 
 Change the CONTRACT PERIOD as follows: 
  Late Start Date: REMAINS THE SAME 
 
  Working Days  

  From:  75 DAYS  
  To:      95 DAYS 

 
 
Add the attached MILES to STATIONS spreadsheets to the plan. 
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