

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: May 15 2012  
Date of Addendum: April 25, 2012

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
155	17-0357-069	HMA Resurfacing With Milling	Cerro Gordo	IMX-038-7(69)194--02-17 IMN-035-6(115)155--0E-35 IMX-035-8(44)205--02-98	15may155.a01

---

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

---

Make the following change to the ESTIMATING PROPOSAL:

For Project IMN-035-6(115)--0E-35

Change the County name for the project, as shown on the ESTIMATING PROPOSAL PAGE 1 from Wright to Franklin

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Line No. 0180 2511-7526004 SIDEWALK, P.C. CONCRETE, 4 IN. from 56.700 SY to 37.800 SY.

If the quantity is not changed on the proposal form, the bid amount will be extended using the unit price times the correct quantity as shown here.

Attached is a SCHEDULE OF PRICES for the following item:

Line No. 0165 2303-7000510 HOT MIX ASPHALT MIXTURE INCORPORATED WITH ANTI-STRIP AGENT

Line No. 0185 2511-7526006 SIDEWALK, P.C. CONCRETE, 6 IN.

Line No. 0425 2303-7000510 HOT MIX ASPHALT MIXTURE INCORPORATED WITH ANTI-STRIP AGENT

Line No. 0685 2303-7000510 HOT MIX ASPHALT MIXTURE INCORPORATED WITH ANTI-STRIP AGENT

Line No. 0885 2528-9290004 CHANGEABLE MESSAGE SIGNS, PORTABLE

Bid these items as instructed and submit the bid for this item with the Bid Proposal.

Make the following changes to the plan:

The following ESTIMATE REFERENCE NOTE should be used in conjunction with the new anti-strip bid item: 2303-7000510

When required, the incorporation of anti-strip agent into the asphalt mixture will be paid for by use of this bid item in lieu of extra work order, as described in Article 2303.05, D. All other provisions of this specification shall remain in effect.

The following ESTIMATE REFERENCE NOTE should be used in conjunction with the new Sidewalk, P.C. Concrete bid item: 2511-7526006

Refer to Sheets S.1 and S.2 for additional information.

The following ESTIMATE REFERENCE NOTE should be used in conjunction with the new Changeable Message Signs, Portable bid item: 2528-9290004

To be used when the County Road A-38 interchange ramps are closed. Three changeable message signs will be required; one along I-35 in advance of the ramp closure and one in each direction along A-38 in advance of the ramp closure. Sign messages and specific placement locations will be provided by the Engineer in advance of construction.

Make the following changes to the Plans: ESTIMATE REFERENCE NOTE on SHEET C.1 for Project IMX-035-7(69)194--02-17:

For Item No. 5 and Item No. 17 through 20, Change the bid item reference notes to the following, "Refer to Sheets S.1 and S.2 for additional information."

On Sheet S.1, all references to "Sheet U.9" should be changed to "Sheet S.2".

Make the following change to the Plans: SHEET C.3 for Project IMX-035-8(44)205--02-98:

Change Tab 108-26A, STAGING NOTES Note 3 to the following:

When milling and resurfacing the northbound outside lane through the entrance and exit ramps of the County Road A-38 Interchange, the ramps shall be closed for a maximum of 48 hours. During the 48 hour period the contractor shall mill and place the intermediate lift of HMA in the outside lane and may mill and place the surface lift of HMA on the ramps.

If milling and placing the surface course HMA on the entrance and exit ramps is performed separate from the milling and intermediate course placement of the outside lane, the milling and resurfacing on the ramps shall be done together within a maximum closure period of 48 hours. The contractor shall give the Engineer 48 hours' notice prior to the closure of the ramps.

These requirements shall also apply to the southbound A-38 ramps when performing milling and intermediate HMA resurfacing in the southbound outside lane.

In summary there may be up to 4 separate 48 hour closure periods allowed:

1. Closure of the northbound entrance and exit ramps for the milling and intermediate HMA placement on the outside northbound lane.
2. Closure of the northbound entrance and exit ramps for the milling and surface HMA placement on the northbound entrance and exit ramps.
3. Closure of the southbound entrance and exit ramps for the milling and intermediate HMA placement on the outside southbound lane.
4. Closure of the southbound entrance and exit ramps for the milling and surface HMA placement on the southbound entrance and exit ramps.

\*\*\*\*\*

Proposal ID No.: 17-0357-069  
 Primary Work Type: HMA RESURFACING WITH MILLING  
 Primary County: Cerro Gordo

Bid Order No.: 155  
 Letting Date: May 15, 2012  
 10:00 A.M.

ITEMS LISTED ON THIS PAGE ARE ADDED BY ADDENDUM 15may155.a01

UNIT BIDS MUST BE TYPED OR SHOWN IN INK OR THE BID WILL BE REJECTED.

Line No	Item Number Item Description	Item Quantity and Unit	Unit Price		Bid Amount	
			Dollars	Cts	Dollars	Cts
Section 0001 (CONTINUED) ROADWAY ITEMS			IMX-035-7(69)194--02-17			
0165	2303-7000510 HOT MIX ASPHALT MIXTURE INCORPORATED WITH ANTI-STRIP AGENT	15,090.000 TON	2.00000		30,180.00	
0185	2511-7526006 SIDEWALK, P.C. CONCRETE, 6 IN.	18.900 SY	.		.	
SECTION 0001 TOTAL					.	
Section 0003 (CONTINUED) ROADWAY ITEMS			IMN-035-6(115)155--0E-35			
0425	2303-7000510 HOT MIX ASPHALT MIXTURE INCORPORATED WITH ANTI-STRIP AGENT	1,180.000 TON	2.00000		2,360.00	
SECTION 0003 TOTAL					.	
Section 0005 (CONTINUED) ROADWAY ITEMS			IMX-035-8(44)205--02-98			
0685	2303-7000510 HOT MIX ASPHALT MIXTURE INCORPORATED WITH ANTI-STRIP AGENT	76,824.000 TON	2.00000		153,648.00	
0885	2528-9290004 CHANGEABLE MESSAGE SIGNS, PORTABLE	48.000 CDAY	.		.	
Total Bid			.		.	